
 1,185,317.56

647852001CONTRACT ID:

PROJECT: MMC - A00213387

CONTRACT:

01251606

PROJECTED AMOUNT: $440,824.00

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

MARTIN MARIETTA MATERIALS, INC.

Roberto A. Jimenez, P.E.

LIVE OAK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

01/22/2025AWARD DATE:

ESTIMATE PERIOD:

0012

03/03/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/06/2025

01/22/2025

ESTIMATE PAID:

 352
 180.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/11/2025

$1,626,141.56

CONTRACT:

02/01/2026

AWARD AMOUNT: $440,824.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 97.78

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

02/28/2026

00/00/0000

 100.00

$0.00 $690,064.05 $690,064.05 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $690,064.05 $690,064.05 

$0.00 $0.00 $0.00 

$0.00 $690,064.05 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $690,064.05 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 352

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/11/2025

00/00/0000

 180

 180

 360

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 28  27  1

WORK COMPL &  ACCE 1

02/01/2026  1

02/02/2026  1

02/03/2026  1

02/04/2026  1

02/05/2026  1

02/06/2026  1

02/07/2026  1

02/08/2026  1

02/09/2026  1

02/10/2026  1

02/11/2026  1

02/12/2026  1

02/13/2026  1

02/14/2026  1

02/15/2026  1

02/16/2026  1

02/17/2026  1

02/18/2026  1

02/19/2026  1

02/20/2026  1

02/21/2026  1

02/22/2026  1

02/23/2026  1

02/24/2026  1

02/25/2026  1

02/26/2026  1

02/27/2026  1

02/28/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647852001PROJECT CONTROLMMC - A00213387

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80017009 000 LRA (TY I GR AA) (DEL) (ST1) TON  110.160  600.000  2,954.000  3,466.79  381,901.59

0080 80017065 000 LRA (TY I GR CC) (DEL) (ST1) TON  112.160  1,000.000  4,191.620  1,595.81  178,986.05

0090 80017067 000 LRA (TY I GR CC) (DEL) (ST3) TON  109.290  600.000  1,763.920  1,181.96  129,176.41

Category Subtotal $690,064.05

647852001MMC - A00213387PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 80017010 000 LRA (TY I GR AA) (DEL) (ST2) TON  105.850  200.000  200.000  0.000  0.00

0070 80017011 000 LRA (TY I GR AA) (DEL) (ST3) TON  107.290  200.000  200.000  0.000  0.00

0075 80017012 000 LRA (TY I GR AA) (DEL) (ST4) TON  110.570  200.000  200.000  0.000  0.00

0085 80017066 000 LRA (TY I GR CC) (DEL) (ST2) TON  107.850  600.000  600.000  0.000  0.00

0095 80017068 000 LRA (TY I GR CC) (DEL) (ST4) TON  112.570  600.000  600.000  0.000  0.00

0500 96027010 DEMURRAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0501 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  5,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $690,064.05
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80017009 000 TON  110.160LRA (TY I GR AA) (DEL) (ST1)  3,466.790  381,901.59 600.00

80017065 000 TON  112.160LRA (TY I GR CC) (DEL) (ST1)  1,595.810  178,986.05 1,000.00

80017067 000 TON  109.290LRA (TY I GR CC) (DEL) (ST3)  1,181.960  129,176.41 600.00

$690,064.05TOTAL ITEM EARNINGS TO DATE


