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CONTRACT ID: 647856001 HIGHWAY: SH0358
PROJECT: MMC - A00213394 DISTRICT NAME: CORPUS CHRISTI
CONTRACT: 01251604 COUNTY: NUECES
AWARD AMOUNT: $191,270.00 AREA ENGINEER: Eric Martinez, P.E.
PROJECTED AMOUNT: $191,270.00 AREA NUMBER: 052
ADJ. PROJECTED AMOUNT:  $382,540.00
CONTRACTOR: VULCAN CONSTRUCTION MATERIALS, LLC
ESTIMATE NUMBER: 0012 LETTING DATE:
ESTIMATE PAID: Z AWARD DATE:
ESTIMATE PERIOD: 01/01/2026 to 01/15/2026 NOTICE TO PROCEED DATE:
ESTIMATE TYPE: FINL WORK BEGIN DATE:
% COMPLETE: 100.00 ACCEPTED DATE:
% TIME USED: 89.72 PHYSICAL WORK COMPLETION DATE:
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $84,756.38 $84,756.38 $0.00

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $84,756.38 $84,756.38 $0.00

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $84,756.38 $84,756.38 $0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

AREA/PROJECT ENGINEER

DATE

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE: 07/08/26

01/14/2025
01/14/2025
01/30/2025
02/26/2025
01/15/2026
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID

647856001

ESTIMATE 0012

CONTRACT TIME STATEMENT

WORK BEGIN DATE:
TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

PHYSICAL WORK COMPLETE:

Date or
Days
01/01/2026
01/02/2026
01/03/2026
01/04/2026
01/05/2026
01/06/2026
01/07/2026
01/08/2026
01/09/2026
01/10/2026
01/11/2026
01/12/2026
01/13/2026
01/14/2026
01/15/2026

02/26/2025
00/00/0000

180

180

360

323
00/00/0000

DAILY BREAKDOWN

Days
Charged

1

Days
Credited

WORK COMPL & ACCEP

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
15 14

WORK COMPL & ACCE

Days
Credited
1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 647856001 ESTIMATE 0012

CONTRACT LINE ITEMS

PROJECT MMC - A00213394 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0070 80007296 000 AGGR (TY PB GR 4) (DEL) (ST2)
PROJECT MMC - A00213394 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 80007056 000
0065 80007295 000
0500 96027010
0501 96057009

AGGR (TY PB GR 4) (PICKUP)
AGGR (TY PB GR 4) (DEL) (ST1)
DEMURRAGE

MMC/TMC ACTUAL DAMAGES

CONTRACTOR'S ESTIMATE PACKAGE

647856001
ROADWAY

647856001
ROADWAY

UNIT

TON

UNIT

TON
TON
DOL
DOL

UNIT
PRICE

85.280

UNIT
PRICE

41.000
85.490
1.000
-1.000

BID
QUANTITY

1,000.000

BID
QUANTITY

500.000
1,000.000
5,000.000
5,000.000

NET CO QTY PAID
QUANTITY TO DATE
1,000.000 993.86

Category Subtotal

NET CO QTY PAID

QUANTITY TO DATE
500.000 0.000
1,000.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal
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AMOUNT
$
84,756.38

$84,756.38

AMOUNT
($)

0.00
0.00
0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$84,756.38



CONTRACT ID

647856001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

80007296

SP
NBR

000

DESCRIPTION

AGGR (TY PB GR 4) (DEL) (ST2)

0012

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

TON

UNIT BID
PRICE QUANTITY
85.280 1,000.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

993.860

AMOUNT
$)

84,756.38

$84,756.38
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