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PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: uso0077
DISTRICT NAME: CORPUS CHRISTI
COUNTY: NUECES

AREA ENGINEER: Eric Martinez, P.E.

AREA NUMBER: 052

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:
WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

& ot gt o trangertatios
SiteManager!
i

CONTRACT ID: 647858001

PROJECT: MMC - A00213397

CONTRACT: 01251613

AWARD AMOUNT: $411,620.00

PROJECTED AMOUNT: $411,620.00

ADJ. PROJECTED AMOUNT:  $823,240.00

CONTRACTOR: COLORADO MATERIALS, LTD.

ESTIMATE NUMBER: 0011

ESTIMATE PAID: Vi

ESTIMATE PERIOD: 01/01/2026 to  01/27/2026

ESTIMATE TYPE: FINL

% COMPLETE: 100.00

% TIME USED: 92.22

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $456,491.12
PARTICIPATING $0.00
NON-PARTICIPATING $456,491.12
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $456,491.12

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$456,491.12 $0.00
$0.00 $0.00
$456,491.12 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$456,491.12 $0.00

AREA/PROJECT ENGINEER

DATE

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE: 07/08/26

01/22/2025
01/22/2025
01/30/2025
03/01/2025
01/27/2026
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 647858001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE 0011

03/01/2025
00/00/0000

180

180

360

332
00/00/0000

DAILY BREAKDO!

Date or Days

Days Charged
01/01/2026
01/02/2026
01/03/2026
01/04/2026
01/05/2026
01/06/2026
01/07/2026
01/08/2026
01/09/2026
01/10/2026
01/11/2026
01/12/2026
01/13/2026
01/14/2026
01/15/2026
01/16/2026
01/17/2026
01/18/2026
01/19/2026
01/20/2026
01/21/2026
01/22/2026
01/23/2026
01/24/2026
01/25/2026
01/26/2026
01/27/2026 1

. A A A A A A A A A A A A A A A A A A A A A

WN
Days
Credited

WORK COMPL & ACCEP

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
27 26

WORK COMPL & ACCE

Days
Credited
1
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CONTRACT ID 647858001 ESTIMATE 0011 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID

647858001

CONTRACT LINE ITEMS

PROJECT MMC - A00213397 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0065 80117056 000 D-GR HMATY D PG 64-22 (DEL) SITE 1
PROJECT MMC - A00213397 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 80117055 000 D-GR HMATY D PG 64-22 (PICKUP)
0500 96027010 DEMURRAGE

0501 96057009 MMC/TMC ACTUAL DAMAGES

ESTIMATE 0011

CONTRACTOR'S ESTIMATE PACKAGE

647858001
ROADWAY

647858001
ROADWAY

UNIT

TON

UNIT

TON
DOL
DOL

UNIT
PRICE

116.650

UNIT
PRICE

85.000
1.000
-1.000

BID
QUANTITY

2,800.000

BID
QUANTITY

1,000.000
5,000.000
5,000.000

NET CO QTY PAID
QUANTITY TO DATE
2,800.000 3,913.34

Category Subtotal

NET CO QTY PAID
QUANTITY TO DATE
1,000.000 0.000

0.000 0.000
0.000 0.000
Category Subtotal
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AMOUNT
$
456,491.12

$456,491.12

AMOUNT
($)

0.00
0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$456,491.12



CONTRACT ID 647858001 ESTIMATE 0011

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION

CODE NBR

80117056 000 D-GR HMATY D PG 64-22 (DEL) SITE 1

CONTRACTOR'S ESTIMATE PACKAGE

UNIT UNIT BID
PRICE QUANTITY
TON 116.650 2,800.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

3,913.340

AMOUNT
$)

456,491.12

$456,491.12
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