
 732,384.00

647859001CONTRACT ID:

PROJECT: MMC - A00213398

CONTRACT:

01251610

PROJECTED AMOUNT: $388,704.00

CONTRACTOR:

HIGHWAY: US0281

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

MARTIN MARIETTA MATERIALS, INC.

Roberto A. Jimenez, P.E.

JIM WELLS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

01/22/2025AWARD DATE:

ESTIMATE PERIOD:

0013

04/02/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/06/2025

01/22/2025

ESTIMATE PAID:

 354
 180.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: SUPP WORK BEGIN DATE: 03/11/2025

$1,121,088.00

CONTRACT:

03/01/2026

AWARD AMOUNT: $388,704.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00 

 98.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

02/28/2026

00/00/0000

 74.34

$8,949.43 $833,410.59 $842,360.02 

RECAPITULATION

PAID TO CONTRACTOR

$8,949.43 $0.00 $8,949.43 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $833,410.59 $833,410.59 

$0.00 $0.00 $0.00 

$0.00 $833,410.59 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $833,410.59 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 647859001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0013

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 354

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/11/2025

00/00/0000

 180

 180

 360

CONTRACT TIME STATEMENT



CONTRACT ID 647859001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5ESTIMATE 0013

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647859001PROJECT CONTROLMMC - A00213398

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80017009 000 LRA (TY I GR AA) (DEL) (ST1) TON  112.560  400.000  400.000  235.25  26,479.74

0065 80017093 000 LRA (TY II GR CS) (DEL) (ST1) TON  114.560  3,000.000  6,000.000  7,043.74  806,930.85

Category Subtotal $833,410.59

647859001MMC - A00213398PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 96027010 DEMURRAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0501 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  5,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $833,410.59
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80017009 000 TON  112.560LRA (TY I GR AA) (DEL) (ST1)  235.250  26,479.74 400.00

80017093 000 TON  114.560LRA (TY II GR CS) (DEL) (ST1)  7,043.740  806,930.85 3,000.00

$833,410.59TOTAL ITEM EARNINGS TO DATE


