
 2,117,486.66

647862001CONTRACT ID:

PROJECT: RMC - A00213403

CONTRACT:

02251601

PROJECTED AMOUNT: $674,234.65

CONTRACTOR:

HIGHWAY: IH0037

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

ANDERSON COLUMBIA CO., INC.

Eric Martinez, P.E.

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

02/19/2025AWARD DATE:

ESTIMATE PERIOD:

0015

07/01/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/26/2025

02/19/2025

ESTIMATE PAID:

 35
-11.00  2.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 04/01/2025

$2,791,721.31

CONTRACT:

06/01/2026

AWARD AMOUNT: $673,234.65

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 96.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/30/2026

00/00/0000

 100.00

$200.00 $2,791,002.50 $2,791,202.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$200.00 $2,791,002.50 $2,791,202.50 

$0.00 $0.00 $0.00 

$200.00 $2,791,202.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,791,002.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 24

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/01/2025

00/00/0000

 23

 2

 25

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

OTHER - SEE RMRKS 1

TIME SUSPENDED 28

WORK COMPL &  ACCE 1

06/01/2026  1

06/02/2026  1 TIME SUSPENDED

06/03/2026  1 TIME SUSPENDED

06/04/2026  1 TIME SUSPENDED

06/05/2026  1 TIME SUSPENDED

06/06/2026  1 TIME SUSPENDED

06/07/2026  1 TIME SUSPENDED

06/08/2026  1 TIME SUSPENDED

06/09/2026  1 TIME SUSPENDED

06/10/2026  1 TIME SUSPENDED

06/11/2026  1 TIME SUSPENDED

06/12/2026  1 TIME SUSPENDED

06/13/2026  1 TIME SUSPENDED

06/14/2026  1 TIME SUSPENDED

06/15/2026  1 TIME SUSPENDED

06/16/2026  1 TIME SUSPENDED

06/17/2026  1 TIME SUSPENDED

06/18/2026  1 TIME SUSPENDED

06/19/2026  1 TIME SUSPENDED

06/20/2026  1 TIME SUSPENDED

06/21/2026  1 TIME SUSPENDED

06/22/2026  1 TIME SUSPENDED

06/23/2026  1 TIME SUSPENDED

06/24/2026  1 TIME SUSPENDED

06/25/2026  1 TIME SUSPENDED

06/26/2026  1 TIME SUSPENDED

06/27/2026  1 TIME SUSPENDED

06/28/2026  1 TIME SUSPENDED

06/29/2026  1 TIME SUSPENDED

06/30/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

RMC - A00213403 647862001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 05007001 MOBILIZATION000 LS  2,000.000 $200.00 0.100  1.00 1.00

$200.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647862001PROJECT CONTROLRMC - A00213403

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167209 000 AGGR (TY-PB, GR-3 OR 3S)(SAC-B) CY  182.000  212.000  252.776  464.78  84,589.23

0065 03167263 000 ASPH (MULTI OPTION) GAL  2.500  9,164.000  8,184.600  17,348.60  43,371.50

0070 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON  173.000  2,584.000  2,782.310  5,366.31  928,371.63

0073 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  14,222.130  14,222.13  14,222.13

CO #01 - Additional Mill and Fill

0074 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  5,419.490  5,419.49  5,419.49

CO #01 - Additional Mill and Fill

0075 03547019 000 PLANE & TEXT ASPH CONC PAV(2") SY  3.700  23,496.000  27,590.620  51,086.62  189,020.50

0076 03517004 FLEXIBLE PAVEMENT STRUCTURE REPAIR(5") SY  98.360  0.000  260.000  260.00  25,573.60

CO #01 - Additional Mill and Fill

0077 04387004 CLEANING AND SEALING EXIST JOINTS (CL3) LF  95.780  0.000  132.500  132.50  12,690.85

CO #04 - IH 37 Intersection Paving

0080 05007001 000 MOBILIZATION LS  2,000.000  1.000  0.000  1.00  2,000.00

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  16,000.000  2.000  0.000  2.00  32,000.00

0086 05027004 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  1.000  0.000  2,067.000  2,067.00  2,067.00

CO #04 - IH 37 Intersection Paving (Unit of Measure = DOL)

0090 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  60.000  122.000 -89.000  33.00  1,980.00

0095 05057001 000 TMA (STATIONARY) DAY  100.000  122.000 -76.000  46.00  4,600.00

0106 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  0.000  5,366.000  5,366.00  5,366.00

CO #01 - Additional Mill and Fill

0110 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  3.300  629.000  126.000  755.00  2,491.50

0111 06667023 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.330  0.000  285.000  285.00  379.05

CO #04 - IH 37 Intersection Paving

0115 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  1.300  2,095.000  2,745.000  4,840.00  6,292.00

0120 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  1.050  5,836.000  11,897.000  17,733.00  18,619.65

0125 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  1.050  5,836.000  11,920.000  17,756.00  18,643.80

0126 06687087 PREFAB PM TY C (W)(12")(SLD) LF  8.000  0.000  331.000  331.00  2,648.00

0127 06687089 PREFAB PM TY C (W)(24")(SLD) LF  16.000  0.000  407.000  407.00  6,512.00

0128 06687093 PREFAB PM TY C (W)(DBL ARROW) EA  325.000  0.000  3.000  3.00  975.00

0129 06687110 PREFAB PM TY C (W)(18")(YLD TRI) EA  35.000  0.000  67.000  67.00  2,345.00

0130 06727006 000 REFL PAV MRKR TY II-C-R EA  8.850  629.000 -229.000  400.00  3,540.00

0505 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  0.000  82,362.890  81,844.08  81,844.08

CO #01 - Additional Mill and Fill

0600 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  56.590  0.000  22,895.220  22,895.22  1,295,640.49

CO #02 - Ramp Paving (UOM: DOL = SY)

Category Subtotal $2,791,202.50

647862001RMC - A00213403PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0061 03167209 AGGR (TY-PB, GR-3 OR 3S)(SAC-B) CY  182.000  0.000  0.000  0.000  0.00

Additinal Work

0071 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  0.000  0.000  0.00

CO #01 - Additional Mill and Fill

0072 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  0.000  0.000  0.000  0.00

CO #01 - Additional Mill and Fill

0100 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  14.000  96.000 -96.000  0.000  0.00

0105 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  96.000 -96.000  0.000  0.00

0500 96017001 MATERIAL ON HAND DOL  1.000  1,000.000 -1,000.000  0.000  0.00

MATERIAL ON HAND

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,791,202.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167209 000 CY  182.000AGGR (TY-PB, GR-3 OR 3S)(SAC-B)  464.776  84,589.23 212.00

03167263 000 GAL  2.500ASPH (MULTI OPTION)  17,348.600  43,371.50 9,164.00

03417050 000 TON  173.000D-GR HMA TY-D SAC-B PG70-22  5,366.310  928,371.63 2,584.00

03417080 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  14,222.130  14,222.13 0.00

CO #01 - Additional Mill and Fill

03417081 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  5,419.490  5,419.49 0.00

CO #01 - Additional Mill and Fill

03517004 SY  98.360FLEXIBLE PAVEMENT STRUCTURE REPAIR(5")  260.000  25,573.60 0.00

CO #01 - Additional Mill and Fill

03547019 000 SY  3.700PLANE & TEXT ASPH CONC PAV(2")  51,086.620  189,020.50 23,496.00

04387004 LF  95.780CLEANING AND SEALING EXIST JOINTS (CL3)  132.500  12,690.85 0.00

CO #04 - IH 37 Intersection Paving

05007001 000 LS  2,000.000MOBILIZATION  1.000  2,000.00 1.00

05027001 000 MO  16,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  32,000.00 2.00

05027004 EA  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2,067.000  2,067.00 0.00

CO #04 - IH 37 Intersection Paving (Unit of Measure = DOL)

05037001 000 DAY  60.000PORTABLE CHANGEABLE MESSAGE SIGN  33.000  1,980.00 122.00

05057001 000 DAY  100.000TMA (STATIONARY)  46.000  4,600.00 122.00

05857001 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 341)  5,366.000  5,366.00 0.00

CO #01 - Additional Mill and Fill

06627112 000 EA  3.300WK ZN PAV MRK SHT TERM (TAB)TY W  755.000  2,491.50 629.00

06667023 LF  1.330REFL PAV MRK TY I (W)8"(SLD)(090MIL)  285.000  379.05 0.00

CO #04 - IH 37 Intersection Paving

06667407 000 LF  1.300REFL PAV MRK TY I (W)6"(BRK)(090MIL)  4,840.000  6,292.00 2,095.00

06667410 000 LF  1.050REFL PAV MRK TY I (W)6"(SLD)(090MIL)  17,733.000  18,619.65 5,836.00

06667422 000 LF  1.050REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  17,756.000  18,643.80 5,836.00

06687087 LF  8.000PREFAB PM TY C (W)(12")(SLD)  331.000  2,648.00 0.00

06687089 LF  16.000PREFAB PM TY C (W)(24")(SLD)  407.000  6,512.00 0.00

06687093 EA  325.000PREFAB PM TY C (W)(DBL ARROW)  3.000  975.00 0.00

06687110 EA  35.000PREFAB PM TY C (W)(18")(YLD TRI)  67.000  2,345.00 0.00

06727006 000 EA  8.850REFL PAV MRKR TY II-C-R  400.000  3,540.00 629.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  81,844.080  81,844.08 0.00

CO #01 - Additional Mill and Fill

96087001 DOL  56.590UNIQUE CHANGE ORDER ITEM 1  22,895.220  1,295,640.49 0.00

CO #02 - Ramp Paving (UOM: DOL = SY)

$2,791,202.50TOTAL ITEM EARNINGS TO DATE


