
647866001CONTRACT ID:

PROJECT: RMC - A00213435

CONTRACT:

05254006

PROJECTED AMOUNT: $1,271,957.00

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

SYNERGY PROJECT CONTRACTORS, INC.

Rene Romero, P.E.

EL PASO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0007

01/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/08/2025

05/01/2025

ESTIMATE PAID:

 180

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/05/2025

$1,271,957.00

CONTRACT:

01/01/2026

AWARD AMOUNT: $1,271,955.00

EL PASO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 49.32

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 41.30

$71,324.10 $454,021.70 $525,345.80 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$71,324.10 $454,021.70 $525,345.80 

$0.00 $0.00 $0.00 

$71,324.10 $525,345.80 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $454,021.70 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 180

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/05/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  001/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1

01/26/2026  1

01/27/2026  1

01/28/2026  1

01/29/2026  1

01/30/2026  1

01/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00213435 647866001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 03617044 FULL-DEPTH REPAIR CRCP (VAR DEPTH)000 CY  2,052.000 $67,305.60 32.800  232.22 550.00

0090 05057001 TMA (STATIONARY)000 DAY  267.900 $4,018.50 15.000  94.00 250.00

$71,324.10TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647866001PROJECT CONTROLRMC - A00213435

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03617044 000 FULL-DEPTH REPAIR CRCP (VAR DEPTH) CY  2,052.000  550.000  0.000  232.22  476,515.44

0075 05007001 000 MOBILIZATION LS  11,400.000  1.000  0.000  0.90  10,260.00

0090 05057001 000 TMA (STATIONARY) DAY  267.900  250.000  0.000  94.00  25,182.60

0095 07207001 000 SPALLING REPAIR (HYDRAULIC CEMENT) CF  153.900  100.000  0.000  86.99  13,387.76

Category Subtotal $525,345.80

647866001RMC - A00213435PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 04297004 000 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  51.300  200.000  0.000  0.000  0.00

0070 04297006 000 CONC STR REPR(RAPID DECK REP(FULL DPT)) SF  153.900  200.000  0.000  0.000  0.00

0080 05007003 000 MOBILIZATION (CALLOUT 1) EA  2,280.000  3.000  0.000  0.000  0.00

0085 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  171.000  10.000  0.000  0.000  0.00

0100 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0105 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0110 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0115 96057006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $525,345.80
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03617044 000 CY  2,052.000FULL-DEPTH REPAIR CRCP (VAR DEPTH)  232.220  476,515.44 550.00

05007001 000 LS  11,400.000MOBILIZATION  0.900  10,260.00 1.00

05057001 000 DAY  267.900TMA (STATIONARY)  94.000  25,182.60 250.00

07207001 000 CF  153.900SPALLING REPAIR (HYDRAULIC CEMENT)  86.990  13,387.76 100.00

$525,345.80TOTAL ITEM EARNINGS TO DATE


