
647874001CONTRACT ID:

PROJECT: RMC - A00213546

CONTRACT:

02251102

PROJECTED AMOUNT: $100,012.00

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

ACE CONTRACTORS, INC.

Randal Cooper, P.E.

NACOGDOCHES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

02/19/2025AWARD DATE:

ESTIMATE PERIOD:

0007

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 03/12/2025

02/19/2025

ESTIMATE PAID:

 208

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/07/2025

$100,012.00

CONTRACT:

10/01/2025

AWARD AMOUNT: $98,012.00

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 56.99

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 50.41

$15,915.00 $34,505.00 $50,420.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$15,915.00 $34,505.00 $50,420.00 

$0.00 $0.00 $0.00 

$15,915.00 $50,420.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $34,505.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 208

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/07/2025

04/07/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  010/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1

10/26/2025  1

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD

RMC - A00213546 647874001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05007002 MOBILIZATION (CALLOUT)000 EA  750.000 $750.00 1.000  3.00 10.00

0070 05057001 TMA (STATIONARY)000 DAY  400.000 $400.00 1.000  4.00 30.00

0090 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  2.000 $400.00 200.000  475.00 700.00

0110 07707001 REPLACE RAIL ELEMENT (W-BEAM)000 LF  35.000 $7,000.00 200.000  350.00 700.00

0115 07707006 REPLACE TIMBER POST W/O CONC FND000 EA  60.000 $120.00 2.000  7.00 15.00

0125 07707008 REPLACE TIMBER POST W/ CONC FND000 EA  75.000 $825.00 11.000  11.00 10.00

0135 07707010 REALIGN POSTS000 EA  40.000 $320.00 8.000  20.00 30.00

0145 07707013 REM OBSOLETE GET & REPL W/ SGT000 EA  6,000.000 $6,000.00 1.000  5.00 3.00

0165 07707018 REPLACE BLOCKOUT000 EA  25.000 $100.00 4.000  7.00 10.00

$15,915.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647874001PROJECT CONTROLRMC - A00213546

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 05007002 000 MOBILIZATION (CALLOUT) EA  750.000  10.000  0.000  3.00  2,250.00

0070 05057001 000 TMA (STATIONARY) DAY  400.000  30.000  0.000  4.00  1,600.00

0075 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  1.000  700.000  0.000  150.00  150.00

0090 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.000  700.000  0.000  475.00  950.00

0110 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  35.000  700.000  0.000  350.00  12,250.00

0115 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  60.000  15.000  0.000  7.00  420.00

0125 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  75.000  10.000  0.000  11.00  825.00

0135 07707010 000 REALIGN POSTS EA  40.000  30.000  0.000  20.00  800.00

0145 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  6,000.000  3.000  0.000  5.00  30,000.00

0155 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  40.000  60.000  0.000  25.00  1,000.00

0165 07707018 000 REPLACE BLOCKOUT EA  25.000  10.000  0.000  7.00  175.00

Category Subtotal $50,420.00

647874001RMC - A00213546PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04507020 000 RAIL (TY T631) LF  75.000  10.000  0.000  0.000  0.00

0080 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,250.000  2.000  0.000  0.000  0.00

0085 05407007 000 MTL BEAM GD FEN TRANS (T101) EA  35.000  4.000  0.000  0.000  0.00

0095 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  1.000  2.000  0.000  0.000  0.00

0100 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,000.000  7.000  0.000  0.000  0.00

0105 06587016 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF1 (BI) EA  5.000  7.000  0.000  0.000  0.00

0120 07707007 000 REPLACE STEEL POST W/O CONC FND EA  1.000  15.000  0.000  0.000  0.00

0130 07707009 000 REPLACE STEEL POST W/ CONC FND EA  1.000  10.000  0.000  0.000  0.00

0140 07707011 000 REPAIR OF TERMINAL ANCHORS POSTS EA  5.000  10.000  0.000  0.000  0.00

0150 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  500.000  4.000  0.000  0.000  0.00

0160 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  75.000  10.000  0.000  0.000  0.00

0170 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  75.000  2.000  0.000  0.000  0.00

0175 07707020 000 RESET SGT IMPACT HEAD EA  250.000  2.000  0.000  0.000  0.00

0180 07747032 000 REPAIR (WIDE QUAD) LF  2,500.000  2.000  0.000  0.000  0.00

0185 07767008 000 REPAIR (T101RC) LF  1.000  10.000  0.000  0.000  0.00

0190 07787001 000 CONCRETE RAIL REPAIR (IN-KIND) LF  50.000  50.000  0.000  0.000  0.00

0195 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0200 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0205 96057006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1,000.000  0.000  0.000  0.00

0210 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $50,420.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  750.000MOBILIZATION (CALLOUT)  3.000  2,250.00 10.00

05057001 000 DAY  400.000TMA (STATIONARY)  4.000  1,600.00 30.00

05407001 000 LF  1.000MTL W-BEAM GD FEN (TIM POST)  150.000  150.00 700.00

05427001 000 LF  2.000REMOVE METAL BEAM GUARD FENCE  475.000  950.00 700.00

07707001 000 LF  35.000REPLACE RAIL ELEMENT (W-BEAM)  350.000  12,250.00 700.00

07707006 000 EA  60.000REPLACE TIMBER POST W/O CONC FND  7.000  420.00 15.00

07707008 000 EA  75.000REPLACE TIMBER POST W/ CONC FND  11.000  825.00 10.00

07707010 000 EA  40.000REALIGN POSTS  20.000  800.00 30.00

07707013 000 EA  6,000.000REM OBSOLETE GET & REPL W/ SGT  5.000  30,000.00 3.00

07707016 000 LF  40.000REPLACE SINGLE GDRAIL TERMINAL RAIL  25.000  1,000.00 60.00

07707018 000 EA  25.000REPLACE BLOCKOUT  7.000  175.00 10.00

$50,420.00TOTAL ITEM EARNINGS TO DATE


