
647877001CONTRACT ID:

PROJECT: RMC - A00213582

CONTRACT:

04250901

PROJECTED AMOUNT: $223,245.00

CONTRACTOR:

HIGHWAY: FM0932

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 002

REAR CONTRACTORS LLC

Jeff Jackson, P.E.

CORYELL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/09/25

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0005

11/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 05/19/2025

04/21/2025

ESTIMATE PAID:

 148

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$223,245.00

CONTRACT:

10/26/2025

AWARD AMOUNT: $223,244.00

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 40.55

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 148

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

07/01/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  010/26/2025  1

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1

11/01/2025  1

11/02/2025  1

11/03/2025  1

11/04/2025  1

11/05/2025  1

11/06/2025  1

11/07/2025  1

11/08/2025  1

11/09/2025  1

11/10/2025  1

11/11/2025  1

11/12/2025  1

11/13/2025  1

11/14/2025  1

11/15/2025  1

11/16/2025  1

11/17/2025  1

11/18/2025  1

11/19/2025  1

11/20/2025  1

11/21/2025  1

11/22/2025  1

11/23/2025  1

11/24/2025  1

11/25/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647877001RMC - A00213582PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  6.000  0.000  0.000  0.00

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  1.000  3.000  0.000  0.000  0.00

0070 05057001 000 TMA (STATIONARY) DAY  1.000  45.000  0.000  0.000  0.00

0075 07357060 000 DRIFTWOOD REMOVAL CY  50.000  100.000  0.000  0.000  0.00

0080 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  2,500.000  72.500  0.000  0.000  0.00

0085 07527003 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC  1,000.000  6.000  0.000  0.000  0.00

0090 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  50.000  214.000  0.000  0.000  0.00

0095 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  100.000  56.000  0.000  0.000  0.00

0100 07527007 000 TREE REMOVAL (18" - 24" DIA) EA  200.000  68.000  0.000  0.000  0.00

0105 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  10.000  66.000  0.000  0.000  0.00

0110 07527009 000 TREE REMOVAL (30" - 36" DIA) EA  10.000  28.000  0.000  0.000  0.00

0115 07527010 000 TREE REMOVAL (36" - 42" DIA) EA  10.000  10.000  0.000  0.000  0.00

0501 96057006 000 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0502 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0503 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0504 96067007 000 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

0506 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


