g

SiteManager

W
CONTRACT ID: 647878001
PROJECT: RMC - A00213590
CONTRACT: 06251306
AWARD AMOUNT: $1,172,844.57
PROJECTED AMOUNT: $1,172,848.57
ADJ. PROJECTED AMOUNT: $1,172,848.57
CONTRACTOR: CRACKSEAL OF TEXAS, LLC

ESTIMATE NUMBER:
ESTIMATE PAID:
ESTIMATE PERIOD:
ESTIMATE TYPE:

% COMPLETE:

% TIME USED:

% RETAINAGE:

RECAPITULATION

ITEM EARNINGS
PARTICIPATING
NON-PARTICIPATING
RETAINAGE
LIQUIDATED DAMAGES
INCENTIVE
DISINCENTIVE

OTHER ADJUSTMENTS

PAID TO CONTRACTOR

%07
06/26/2026 to 07/25/2026
PROG

99.60

75.90

0.00

TOTAL TO DATE

$1,168,185.96
$0.00
$1,168,185.96
$0.00
$0.00
$0.00
$0.00
$0.00

$1,168,185.96

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: uso0077
DISTRICT NAME: YOAKUM
COUNTY: LAVACA
AREA ENGINEER:

AREA NUMBER: 057

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:
WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$1,168,185.96 $0.00
$0.00 $0.00
$1,168,185.96 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$1,168,185.96 $0.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

Ryan Simper, P.E.

REPORT DATE: 08/08/26

06/12/2025
06/12/2025
07/02/2025
02/19/2026
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 647878001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

02/19/2026
02/26/2026
83
0
83
63
00/00/0000

DAILY BREAKDO!

Date or Days
Days Charged
06/26/2026
06/27/2026
06/28/2026
06/29/2026
06/30/2026
07/01/2026
07/02/2026
07/03/2026
07/04/2026
07/05/2026
07/06/2026
07/07/2026
07/08/2026
07/09/2026
07/10/2026
07/11/2026
07/12/2026
07/13/2026
07/14/2026
07/15/2026
07/16/2026
07/17/2026
07/18/2026
07/19/2026
07/20/2026
07/21/2026
07/22/2026
07/23/2026
07/24/2026
07/25/2026

- 4 24 a3 a2 A a A a A a A A A A A A A A A A A A A A A A A A

WN
Days
Credited

SATURDAY
SUNDAY

SATURDAY
SUNDAY

SATURDAY
SUNDAY

SATURDAY
SUNDAY

SATURDAY

0007

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$968.00

0

DAYS AT

PER DAY $968.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
30 0

OTHER - SEE RMRKS
SATURDAY
SUNDAY

Days
Credited
30

(¢}
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CONTRACT ID 647878001 ESTIMATE 0007 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 647878001 ESTIMATE 0007

CONTRACT LINE ITEMS

PROJECT RMC - A00213590 CONTROL 647878001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS
0065 05057001 000 TMA (STATIONARY) DAY
0070 07127001 000 JT / CRCK SEAL (RUBBER - ASPHALT) LMI
PROJECT RMC - A00213590 CONTROL 647878001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0075 96017001 MATERIAL ON HAND DOL
0080 96067001 LAW ENFORCEMENT PERSONNEL DOL
0085 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL
0090 96067019 SPECIAL DEDUCTION DOL
0100 96017001 MATERIAL ON HAND DOL
0105 96067001 LAW ENFORCEMENT PERSONNEL DOL
0110 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL
0115 96067019 SPECIAL DEDUCTION DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

0.010
0.001
708.000

UNIT
PRICE

1.000
1.000
1.000
-1.000
1.000
1.000
1.000
-1.000
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BID NET CO QTY PAID AMOUNT
QUANTITY QUANTITY TO DATE $
1.000 0.000 0.90 0.01
83.000 0.000 104.00 0.1
1,656.560 0.000 1,649.98 1,168,185.84
Category Subtotal $1,168,185.96

BID NET CO QTY PAID AMOUNT
QUANTITY QUANTITY TO DATE ($)
1.000 0.000 0.000 0.00

1.000 0.000 0.000 0.00

1.000 0.000 0.000 0.00

1.000 0.000 0.000 0.00

1.000 0.000 0.000 0.00

1.000 0.000 0.000 0.00

1.000 0.000 0.000 0.00

1.000 0.000 0.000 0.00
Category Subtotal 0.00

TOTAL ITEM EARNINGS THIS CONTRACT $1,168,185.96



CONTRACT ID 647878001 ESTIMATE 0007

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05007001
05057001
07127001

SP DESCRIPTION
NBR

000 MOBILIZATION

000 TMA (STATIONARY)

000 JT / CRCK SEAL (RUBBER - ASPHALT)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

LS
DAY
LMI

UNIT BID
PRICE QUANTITY
0.010 1.00
0.000 83.00

708.000 1,656.56

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

0.900
104.000
1,649.980

AMOUNT
$)
0.01

0.1
1,168,185.84

$1,168,185.96
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