
647881001CONTRACT ID:

PROJECT: RMC - A00213645

CONTRACT:

04251102

PROJECTED AMOUNT: $105,005.00

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

AUSTIN BARRICADE COMPANY, L.L.C.

Clint Jones, P.E.

SAN JACINTO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

04/16/2025AWARD DATE:

ESTIMATE PERIOD:

0004

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 05/05/2025

04/16/2025

ESTIMATE PAID:

 123

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/01/2025

$105,005.00

CONTRACT:

10/01/2025

AWARD AMOUNT: $104,005.00

LUFKIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 33.70

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 19.13

$20,086.00 $0.00 $20,086.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$20,086.00 $0.00 $20,086.00 

$0.00 $0.00 $0.00 

$20,086.00 $20,086.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 123

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/01/2025

07/01/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  010/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1

10/26/2025  1

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD

RMC - A00213645 647881001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $1.00 1.000  1.00 5.00

0065 05057001 TMA (STATIONARY)000 DAY  2,250.000 $19,125.00 8.500  8.50 30.00

0070 07527001 TREE TRIMMING / BRUSH REMOVAL000 MI  100.000 $960.00 9.600  9.60 20.00

$20,086.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647881001PROJECT CONTROLRMC - A00213645

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  5.000  0.000  1.00  1.00

0065 05057001 000 TMA (STATIONARY) DAY  2,250.000  30.000  0.000  8.50  19,125.00

0070 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  100.000  20.000  0.000  9.60  960.00

Category Subtotal $20,086.00

647881001RMC - A00213645PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 07527003 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC  500.000  5.000  0.000  0.000  0.00

0080 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  50.000  300.000  0.000  0.000  0.00

0085 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  50.000  100.000  0.000  0.000  0.00

0090 07527007 000 TREE REMOVAL (18" - 24" DIA) EA  50.000  100.000  0.000  0.000  0.00

0095 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  50.000  50.000  0.000  0.000  0.00

0100 07527009 000 TREE REMOVAL (30" - 36" DIA) EA  300.000  5.000  0.000  0.000  0.00

0105 07527010 000 TREE REMOVAL (36" - 42" DIA) EA  300.000  5.000  0.000  0.000  0.00

0110 07527011 000 TREE REMOVAL (42" - 48" DIA) EA  100.000  5.000  0.000  0.000  0.00

0115 07527012 000 TREE REMOVAL (48" - 60" DIA) EA  100.000  5.000  0.000  0.000  0.00

0120 07527013 000 TREE REMOVAL (60" - 72" DIA) EA  100.000  5.000  0.000  0.000  0.00

0125 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0130 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0135 96057006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1,000.000  0.000  0.000  0.00

0140 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $20,086.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  1.000  1.00 5.00

05057001 000 DAY  2,250.000TMA (STATIONARY)  8.500  19,125.00 30.00

07527001 000 MI  100.000TREE TRIMMING / BRUSH REMOVAL  9.600  960.00 20.00

$20,086.00TOTAL ITEM EARNINGS TO DATE


