
647886001CONTRACT ID:

PROJECT: RMC - A00213665

CONTRACT:

05254007

PROJECTED AMOUNT: $1,840,029.50

CONTRACTOR:

HIGHWAY: US0082

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 000

STRIPING TECHNOLOGY, L.P.

Tommy Henderson, P.E.

LAMAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0004

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 06/10/2025

05/01/2025

ESTIMATE PAID:

 109

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/15/2025

$1,840,029.50

CONTRACT:

10/01/2025

AWARD AMOUNT: $1,840,028.50

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 29.86

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 65.71

$314,874.97 $894,153.69 $1,209,028.66 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$314,874.97 $894,153.69 $1,209,028.66 

$0.00 $0.00 $0.00 

$314,874.97 $1,209,028.66 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $894,153.69 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 109

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/15/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  010/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1

10/26/2025  1

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD

RMC - A00213665 647886001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0085 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL)000 LF  0.550 $1,110.45 2,019.000  31,160.00 26,000.00

0090 06667033 REFL PAV MRK TY I (W)18"(SLD)(100MIL)000 LF  5.000 $860.00 172.000  962.00 500.00

0095 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL)000 LF  6.700 $3,182.50 475.000  4,354.00 1,200.00

0135 06667090 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL)000 EA  22.750 $182.00 8.000  323.00 600.00

0145 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL)000 LF  0.620 $104,032.28 167,794.000  703,860.50 500,000.00

0150 06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL)000 LF  0.680 $15,733.84 23,138.000  118,053.50 30,000.00

0155 06667274 RE PROFILE PM TY I(Y)6"(BRK)(100MIL)000 LF  0.680 $1,448.40 2,130.000  12,255.00 15,000.00

0170 06667352 PAVEMENT SLER 24"000 LF  2.500 $1,120.00 448.000  448.00 1,000.00

0215 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL)000 LF  0.580 $3,688.80 6,360.000  6,360.00 10,000.00

0220 06667409 REFL PAV MRK TY I (W)6"(SLD)(060MIL)000 LF  0.380 $71,065.32 187,014.000  438,300.00 800,000.00

0225 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL)000 LF  0.480 $28,129.92 58,604.000  64,231.00 250,000.00

0230 06667418 REFL PAV MRK TY I (Y)6"(BRK)(060MIL)000 LF  0.450 $4,558.50 10,130.000  30,030.00 150,000.00

0235 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL)000 LF  0.550 $1,573.00 2,860.000  35,880.00 125,000.00

0240 06667421 REFL PAV MRK TY I (Y)6"(SLD)(060MIL)000 LF  0.360 $53,198.28 147,773.000  386,311.00 1,000,000.00

0245 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL)000 LF  0.460 $21,991.68 47,808.000  445,458.00 800,000.00

0250 06687001 PRFB RUMBLE STRIP (BLK)(4 )(TRANSVERSE)000 LF  15.000 $3,000.00 200.000  200.00 1,000.00

$314,874.97TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647886001PROJECT CONTROLRMC - A00213665

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  3,500.000  12.000  0.000  1.00  3,500.00

0080 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.000  500.000  0.000  346.00  692.00

0085 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.550  26,000.000  0.000  31,160.00  17,138.00

0090 06667033 000 REFL PAV MRK TY I (W)18"(SLD)(100MIL) LF  5.000  500.000  0.000  962.00  4,810.00

0095 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.700  1,200.000  0.000  4,354.00  29,171.80

0100 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  120.500  125.000  0.000  138.00  16,629.00

0105 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  150.500  40.000  0.000  4.00  602.00

0115 06667060 000 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  255.500  2.000  0.000  1.00  255.50

0125 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  140.500  125.000  0.000  100.00  14,050.00

0130 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  470.500  10.000  0.000  10.00  4,705.00

0135 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  22.750  600.000  0.000  323.00  7,348.25

0145 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.620  500,000.000  0.000  703,860.50  436,393.51

0150 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.680  30,000.000  0.000  118,053.50  80,276.38

0155 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.680  15,000.000  0.000  12,255.00  8,333.40

0170 06667352 000 PAVEMENT SLER 24" LF  2.500  1,000.000  0.000  448.00  1,120.00

0175 06667353 000 PAVEMENT SLER (ARROW) EA  55.000  20.000  0.000  3.00  165.00

0180 06667354 000 PAVEMENT SLER (WORD) EA  75.000  20.000  0.000  3.00  225.00

0185 06667356 000 PAVEMENT SLER (DBL ARROW) EA  100.000  10.000  0.000  1.00  100.00

0215 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.580  10,000.000  0.000  6,360.00  3,688.80

0220 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.380  800,000.000  0.000  438,300.00  166,554.00

0225 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.480  250,000.000  0.000  64,231.00  30,830.88

0230 06667418 000 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF  0.450  150,000.000  0.000  30,030.00  13,513.50

0235 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.550  125,000.000  0.000  35,880.00  19,734.00

0240 06667421 000 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.360  1,000,000.000  0.000  386,311.00  139,071.96

0245 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.460  800,000.000  0.000  445,458.00  204,910.68

0250 06687001 000 PRFB RUMBLE STRIP (BLK)(4 )(TRANSVERSE) LF  15.000  1,000.000  0.000  200.00  3,000.00

0260 06777002 000 ELIM EXT PM & MRKS (6") LF  2.000  500.000  0.000  758.00  1,516.00

0265 06777004 000 ELIM EXT PM & MRKS (8") LF  2.000  500.000  0.000  261.00  522.00

0270 06777007 000 ELIM EXT PM & MRKS (18") LF  3.000  100.000  0.000  44.00  132.00

0280 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  20.000  20.000  0.000  1.00  20.00

0300 06777015 000 ELIM EXT PM & MRKS (WORD) EA  20.000  20.000  0.000  1.00  20.00

Category Subtotal $1,209,028.66

647886001RMC - A00213665PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.500  20,000.000  0.000  0.000  0.00

0070 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.500  20,000.000  0.000  0.000  0.00

0075 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.000  500.000  0.000  0.000  0.00

0110 06667051 000 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA  175.500  5.000  0.000  0.000  0.00
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0120 06667063 000 REFL PAV MRK TY I (W)(NUMBER)(100MIL) EA  250.000  5.000  0.000  0.000  0.00

0140 06667137 000 RE PV MRK TY I(BLACK)6"(SHADOW)(090MIL) LF  2.000  2,500.000  0.000  0.000  0.00

0160 06667347 000 PAVEMENT SLER 6" LF  0.500  5,000.000  0.000  0.000  0.00

0165 06667348 000 PAVEMENT SLER 8" LF  0.500  2,500.000  0.000  0.000  0.00

0190 06667358 000 PAVEMENT SLER (UTURN ARROW) EA  100.000  5.000  0.000  0.000  0.00

0195 06667364 000 PAVEMENT SLER (RR XING) EA  250.000  5.000  0.000  0.000  0.00

0200 06667365 000 PAVEMENT SLER (YLD TRI) EA  15.000  150.000  0.000  0.000  0.00

0205 06667367 000 PAVEMENT SLER (NUMBER) EA  100.000  5.000  0.000  0.000  0.00

0210 06667406 000 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF  0.480  30,000.000  0.000  0.000  0.00

0255 06777001 000 ELIM EXT PM & MRKS (4") LF  2.000  500.000  0.000  0.000  0.00

0275 06777008 000 ELIM EXT PM & MRKS (24") LF  3.000  250.000  0.000  0.000  0.00

0285 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  20.000  5.000  0.000  0.000  0.00

0290 06777012 000 ELIM EXT PM & MRKS (UTURN ARROW) EA  20.000  5.000  0.000  0.000  0.00

0295 06777014 000 ELIM EXT PM & MRKS (NUMBER) EA  20.000  5.000  0.000  0.000  0.00

0305 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  200.000  10.000  0.000  0.000  0.00

0310 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  10.000  100.000  0.000  0.000  0.00

0315 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0320 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0325 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0330 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0335 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,209,028.66
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  3,500.000MOBILIZATION (CALLOUT)  1.000  3,500.00 12.00

06667018 000 LF  2.000REFL PAV MRK TY I (W)8"(DOT)(100MIL)  346.000  692.00 500.00

06667024 000 LF  0.550REFL PAV MRK TY I (W)8"(SLD)(100MIL)  31,160.000  17,138.00 26,000.00

06667033 000 LF  5.000REFL PAV MRK TY I (W)18"(SLD)(100MIL)  962.000  4,810.00 500.00

06667036 000 LF  6.700REFL PAV MRK TY I (W)24"(SLD)(100MIL)  4,354.000  29,171.80 1,200.00

06667042 000 EA  120.500REFL PAV MRK TY I (W)(ARROW)(100MIL)  138.000  16,629.00 125.00

06667045 000 EA  150.500REFL PAV MRK TY I(W)(DBL ARROW)(100MIL)  4.000  602.00 40.00

06667060 000 EA  255.500REFL PAV MRK TY I(W)(LNDP ARW)(100MIL)  1.000  255.50 2.00

06667066 000 EA  140.500REFL PAV MRK TY I (W)(WORD)(100MIL)  100.000  14,050.00 125.00

06667081 000 EA  470.500REFL PAV MRK TY I (W)(RR XING)(100MIL)  10.000  4,705.00 10.00

06667090 000 EA  22.750REF PAV MRK TY I(W)36"(YLD TRI)(100MIL)  323.000  7,348.25 600.00

06667266 000 LF  0.620RE PROFILE PM TY I(W)6"(SLD)(100MIL)  703,860.500  436,393.51 500,000.00

06667270 000 LF  0.680RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  118,053.500  80,276.38 30,000.00

06667274 000 LF  0.680RE PROFILE PM TY I(Y)6"(BRK)(100MIL)  12,255.000  8,333.40 15,000.00

06667352 000 LF  2.500PAVEMENT SLER 24"  448.000  1,120.00 1,000.00

06667353 000 EA  55.000PAVEMENT SLER (ARROW)  3.000  165.00 20.00

06667354 000 EA  75.000PAVEMENT SLER (WORD)  3.000  225.00 20.00

06667356 000 EA  100.000PAVEMENT SLER (DBL ARROW)  1.000  100.00 10.00

06667408 000 LF  0.580REFL PAV MRK TY I (W)6"(BRK)(100MIL)  6,360.000  3,688.80 10,000.00

06667409 000 LF  0.380REFL PAV MRK TY I (W)6"(SLD)(060MIL)  438,300.000  166,554.00 800,000.00

06667411 000 LF  0.480REFL PAV MRK TY I (W)6"(SLD)(100MIL)  64,231.000  30,830.88 250,000.00

06667418 000 LF  0.450REFL PAV MRK TY I (Y)6"(BRK)(060MIL)  30,030.000  13,513.50 150,000.00

06667420 000 LF  0.550REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  35,880.000  19,734.00 125,000.00

06667421 000 LF  0.360REFL PAV MRK TY I (Y)6"(SLD)(060MIL)  386,311.000  139,071.96 1,000,000.00

06667423 000 LF  0.460REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  445,458.000  204,910.68 800,000.00

06687001 000 LF  15.000PRFB RUMBLE STRIP (BLK)(4 )(TRANSVERSE)  200.000  3,000.00 1,000.00

06777002 000 LF  2.000ELIM EXT PM & MRKS (6")  758.000  1,516.00 500.00

06777004 000 LF  2.000ELIM EXT PM & MRKS (8")  261.000  522.00 500.00

06777007 000 LF  3.000ELIM EXT PM & MRKS (18")  44.000  132.00 100.00

06777009 000 EA  20.000ELIM EXT PM & MRKS (ARROW)  1.000  20.00 20.00

06777015 000 EA  20.000ELIM EXT PM & MRKS (WORD)  1.000  20.00 20.00

$1,209,028.66TOTAL ITEM EARNINGS TO DATE


