
647887001CONTRACT ID:

PROJECT: RMC - A00213666

CONTRACT:

05254202

PROJECTED AMOUNT: $1,794,779.50

CONTRACTOR:

HIGHWAY: IH0030

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 000

STRIPING TECHNOLOGY, L.P.

Tommy Henderson, P.E.

HUNT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/09/25

05/21/2025AWARD DATE:

ESTIMATE PERIOD:

0005

11/30/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 06/10/2025

05/02/2025

ESTIMATE PAID:

 139

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/15/2025

$1,794,779.50

CONTRACT:

11/01/2025

AWARD AMOUNT: $1,794,778.50

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 38.08

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 27.94

$0.00 $501,486.99 $501,486.99 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $501,486.99 $501,486.99 

$0.00 $0.00 $0.00 

$0.00 $501,486.99 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $501,486.99 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 139

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/15/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  011/01/2025  1

11/02/2025  1

11/03/2025  1

11/04/2025  1

11/05/2025  1

11/06/2025  1

11/07/2025  1

11/08/2025  1

11/09/2025  1

11/10/2025  1

11/11/2025  1

11/12/2025  1

11/13/2025  1

11/14/2025  1

11/15/2025  1

11/16/2025  1

11/17/2025  1

11/18/2025  1

11/19/2025  1

11/20/2025  1

11/21/2025  1

11/22/2025  1

11/23/2025  1

11/24/2025  1

11/25/2025  1

11/26/2025  1

11/27/2025  1

11/28/2025  1

11/29/2025  1

11/30/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647887001PROJECT CONTROLRMC - A00213666

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  2,250.000  12.000  0.000  2.00  4,500.00

0085 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.550  26,000.000  0.000  2,091.00  1,150.05

0090 06667033 000 REFL PAV MRK TY I (W)18"(SLD)(100MIL) LF  5.000  500.000  0.000  56.00  280.00

0095 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  6.700  1,200.000  0.000  414.00  2,773.80

0135 06667090 000 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA  22.750  600.000  0.000  25.00  568.75

0145 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.650  500,000.000  0.000  362,830.00  235,839.50

0150 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.680  30,000.000  0.000  94,944.00  64,561.92

0155 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.680  15,000.000  0.000  9,665.00  6,572.20

0210 06667406 000 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF  0.480  30,000.000  0.000  5,190.00  2,491.20

0220 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.360  800,000.000  0.000  75,820.00  27,295.20

0230 06667418 000 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF  0.450  150,000.000  0.000  4,220.00  1,899.00

0235 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.500  125,000.000  0.000  22,820.00  11,410.00

0240 06667421 000 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.350  1,000,000.000  0.000  82,655.00  28,929.25

0245 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.460  800,000.000  0.000  246,122.00  113,216.12

Category Subtotal $501,486.99

647887001RMC - A00213666PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.500  10,000.000  0.000  0.000  0.00

0070 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.500  10,000.000  0.000  0.000  0.00

0075 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.000  500.000  0.000  0.000  0.00

0080 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.000  500.000  0.000  0.000  0.00

0100 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  120.500  125.000  0.000  0.000  0.00

0105 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  150.500  40.000  0.000  0.000  0.00

0110 06667051 000 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA  175.500  5.000  0.000  0.000  0.00

0115 06667060 000 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  255.500  2.000  0.000  0.000  0.00

0120 06667063 000 REFL PAV MRK TY I (W)(NUMBER)(100MIL) EA  250.000  5.000  0.000  0.000  0.00

0125 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  140.500  125.000  0.000  0.000  0.00

0130 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  470.500  10.000  0.000  0.000  0.00

0140 06667137 000 RE PV MRK TY I(BLACK)6"(SHADOW)(090MIL) LF  2.000  1,000.000  0.000  0.000  0.00

0160 06667347 000 PAVEMENT SLER 6" LF  0.500  5,000.000  0.000  0.000  0.00

0165 06667348 000 PAVEMENT SLER 8" LF  0.500  2,500.000  0.000  0.000  0.00

0170 06667352 000 PAVEMENT SLER 24" LF  2.500  1,000.000  0.000  0.000  0.00

0175 06667353 000 PAVEMENT SLER (ARROW) EA  55.000  20.000  0.000  0.000  0.00

0180 06667354 000 PAVEMENT SLER (WORD) EA  75.000  20.000  0.000  0.000  0.00

0185 06667356 000 PAVEMENT SLER (DBL ARROW) EA  100.000  10.000  0.000  0.000  0.00

0190 06667358 000 PAVEMENT SLER (UTURN ARROW) EA  100.000  5.000  0.000  0.000  0.00

0195 06667364 000 PAVEMENT SLER (RR XING) EA  250.000  5.000  0.000  0.000  0.00

0200 06667365 000 PAVEMENT SLER (YLD TRI) EA  15.000  150.000  0.000  0.000  0.00
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0205 06667367 000 PAVEMENT SLER (NUMBER) EA  100.000  5.000  0.000  0.000  0.00

0215 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.580  10,000.000  0.000  0.000  0.00

0225 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.480  250,000.000  0.000  0.000  0.00

0250 06687001 000 PRFB RUMBLE STRIP (BLK)(4 )(TRANSVERSE) LF  15.000  1,000.000  0.000  0.000  0.00

0255 06777001 000 ELIM EXT PM & MRKS (4") LF  2.000  500.000  0.000  0.000  0.00

0260 06777002 000 ELIM EXT PM & MRKS (6") LF  2.000  500.000  0.000  0.000  0.00

0265 06777004 000 ELIM EXT PM & MRKS (8") LF  2.000  500.000  0.000  0.000  0.00

0270 06777007 000 ELIM EXT PM & MRKS (18") LF  3.000  100.000  0.000  0.000  0.00

0275 06777008 000 ELIM EXT PM & MRKS (24") LF  3.000  250.000  0.000  0.000  0.00

0280 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  20.000  20.000  0.000  0.000  0.00

0285 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  20.000  5.000  0.000  0.000  0.00

0290 06777012 000 ELIM EXT PM & MRKS (UTURN ARROW) EA  20.000  5.000  0.000  0.000  0.00

0295 06777014 000 ELIM EXT PM & MRKS (NUMBER) EA  20.000  5.000  0.000  0.000  0.00

0300 06777015 000 ELIM EXT PM & MRKS (WORD) EA  20.000  20.000  0.000  0.000  0.00

0305 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  200.000  10.000  0.000  0.000  0.00

0310 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  10.000  100.000  0.000  0.000  0.00

0315 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0320 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0325 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0330 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0335 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $501,486.99
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  2,250.000MOBILIZATION (CALLOUT)  2.000  4,500.00 12.00

06667024 000 LF  0.550REFL PAV MRK TY I (W)8"(SLD)(100MIL)  2,091.000  1,150.05 26,000.00

06667033 000 LF  5.000REFL PAV MRK TY I (W)18"(SLD)(100MIL)  56.000  280.00 500.00

06667036 000 LF  6.700REFL PAV MRK TY I (W)24"(SLD)(100MIL)  414.000  2,773.80 1,200.00

06667090 000 EA  22.750REF PAV MRK TY I(W)36"(YLD TRI)(100MIL)  25.000  568.75 600.00

06667266 000 LF  0.650RE PROFILE PM TY I(W)6"(SLD)(100MIL)  362,830.000  235,839.50 500,000.00

06667270 000 LF  0.680RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  94,944.000  64,561.92 30,000.00

06667274 000 LF  0.680RE PROFILE PM TY I(Y)6"(BRK)(100MIL)  9,665.000  6,572.20 15,000.00

06667406 000 LF  0.480REFL PAV MRK TY I (W)6"(BRK)(060MIL)  5,190.000  2,491.20 30,000.00

06667409 000 LF  0.360REFL PAV MRK TY I (W)6"(SLD)(060MIL)  75,820.000  27,295.20 800,000.00

06667418 000 LF  0.450REFL PAV MRK TY I (Y)6"(BRK)(060MIL)  4,220.000  1,899.00 150,000.00

06667420 000 LF  0.500REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  22,820.000  11,410.00 125,000.00

06667421 000 LF  0.350REFL PAV MRK TY I (Y)6"(SLD)(060MIL)  82,655.000  28,929.25 1,000,000.00

06667423 000 LF  0.460REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  246,122.000  113,216.12 800,000.00

$501,486.99TOTAL ITEM EARNINGS TO DATE


