
647889001CONTRACT ID:

PROJECT: RMC - A00213669

CONTRACT:

04250117

PROJECTED AMOUNT: $273,501.00

CONTRACTOR:

HIGHWAY: IH0030

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 000

STRIPING TECHNOLOGY, L.P.

Tommy Henderson, P.E.

HOPKINS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/09/25

04/17/2025AWARD DATE:

ESTIMATE PERIOD:

0006

11/30/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 05/02/2025

04/17/2025

ESTIMATE PAID:

 165

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/19/2025

$273,501.00

CONTRACT:

11/01/2025

AWARD AMOUNT: $273,500.00

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 45.21

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 71.87

$26,696.50 $169,861.60 $196,558.10 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$26,696.50 $169,861.60 $196,558.10 

$0.00 $0.00 $0.00 

$26,696.50 $196,558.10 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $169,861.60 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 165

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/19/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  011/01/2025  1

11/02/2025  1

11/03/2025  1

11/04/2025  1

11/05/2025  1

11/06/2025  1

11/07/2025  1

11/08/2025  1

11/09/2025  1

11/10/2025  1

11/11/2025  1

11/12/2025  1

11/13/2025  1

11/14/2025  1

11/15/2025  1

11/16/2025  1

11/17/2025  1

11/18/2025  1

11/19/2025  1

11/20/2025  1

11/21/2025  1

11/22/2025  1

11/23/2025  1

11/24/2025  1

11/25/2025  1

11/26/2025  1

11/27/2025  1

11/28/2025  1

11/29/2025  1

11/30/2025  1
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WORK PERFORMED THIS PERIOD

RMC - A00213669 647889001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 06667175 RE PM TY II (W) 6" (SLD)000 LF  0.180 $15,212.88 84,516.000  369,840.00 600,000.00

0075 06667179 RE PM TY II (W) 8" (SLD)000 LF  0.500 $23.50 47.000  1,828.00 5,000.00

0080 06667211 RE PM TY II (Y) 6" (BRK)000 LF  0.200 $1,194.00 5,970.000  60,742.00 80,000.00

0085 06667213 RE PM TY II (Y) 6" (SLD)000 LF  0.180 $10,266.12 57,034.000  598,625.00 600,000.00

$26,696.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647889001PROJECT CONTROLRMC - A00213669

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1,500.000  24.000  0.000  6.00  9,000.00

0065 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.200  15,000.000  0.000  860.00  172.00

0070 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.180  600,000.000  0.000  369,840.00  66,571.20

0075 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.500  5,000.000  0.000  1,828.00  914.00

0080 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.200  80,000.000  0.000  60,742.00  12,148.40

0085 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.180  600,000.000  0.000  598,625.00  107,752.50

Category Subtotal $196,558.10

647889001RMC - A00213669PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0095 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0100 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0105 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0110 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $196,558.10
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1,500.000MOBILIZATION (CALLOUT)  6.000  9,000.00 24.00

06667172 000 LF  0.200RE PM TY II (W) 6" (BRK)  860.000  172.00 15,000.00

06667175 000 LF  0.180RE PM TY II (W) 6" (SLD)  369,840.000  66,571.20 600,000.00

06667179 000 LF  0.500RE PM TY II (W) 8" (SLD)  1,828.000  914.00 5,000.00

06667211 000 LF  0.200RE PM TY II (Y) 6" (BRK)  60,742.000  12,148.40 80,000.00

06667213 000 LF  0.180RE PM TY II (Y) 6" (SLD)  598,625.000  107,752.50 600,000.00

$196,558.10TOTAL ITEM EARNINGS TO DATE


