
647890001CONTRACT ID:

PROJECT: RMC - A00213670

CONTRACT:

06250102

PROJECTED AMOUNT: $409,058.00

CONTRACTOR:

HIGHWAY: IH0030

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 000

SOUTHERN CROSS CONTRACTORS, LLC

Tommy Henderson, P.E.

HUNT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/09/25

06/26/2025AWARD DATE:

ESTIMATE PERIOD:

0002

11/30/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 07/14/2025

06/26/2025

ESTIMATE PAID:

 32

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/30/2025

$409,058.00

CONTRACT:

11/01/2025

AWARD AMOUNT: $409,057.00

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 8.77

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 8.45

$20,376.25 $14,200.00 $34,576.25 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$20,376.25 $14,200.00 $34,576.25 

$0.00 $0.00 $0.00 

$20,376.25 $34,576.25 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $14,200.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 32

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/30/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  011/01/2025  1

11/02/2025  1

11/03/2025  1

11/04/2025  1

11/05/2025  1

11/06/2025  1

11/07/2025  1

11/08/2025  1

11/09/2025  1

11/10/2025  1

11/11/2025  1

11/12/2025  1

11/13/2025  1

11/14/2025  1

11/15/2025  1

11/16/2025  1

11/17/2025  1

11/18/2025  1

11/19/2025  1

11/20/2025  1

11/21/2025  1

11/22/2025  1

11/23/2025  1

11/24/2025  1

11/25/2025  1

11/26/2025  1

11/27/2025  1

11/28/2025  1

11/29/2025  1

11/30/2025  1
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WORK PERFORMED THIS PERIOD

RMC - A00213670 647890001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 06367002 ALUMINUM SIGNS (TY G)000 SF  45.000 $12,656.25 281.250  281.25 1,500.00

0100 06477001 INSTALL LRSS (STRUCT STEEL)000 LB  5.000 $3,420.00 684.000  684.00 5,000.00

0115 06477008 REMOVE AND RESET LRSA000 EA  4,300.000 $4,300.00 1.000  2.00 35.00

$20,376.25TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647890001PROJECT CONTROLRMC - A00213670

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 06367002 000 ALUMINUM SIGNS (TY G) SF  45.000  1,500.000  0.000  281.25  12,656.25

0080 06447049 000 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA  3,300.000  30.000  0.000  3.00  9,900.00

0100 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  5.000  5,000.000  0.000  684.00  3,420.00

0115 06477008 000 REMOVE AND RESET LRSA EA  4,300.000  35.000  0.000  2.00  8,600.00

Category Subtotal $34,576.25

647890001RMC - A00213670PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04167028 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  100.000  100.000  0.000  0.000  0.00

0065 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  12.000  0.000  0.000  0.00

0075 06367003 000 ALUMINUM SIGNS (TY O) SF  25.000  1,000.000  0.000  0.000  0.00

0085 06447067 000 RELOCATE SM RD SN SUP&AM TY S80 EA  200.000  40.000  0.000  0.000  0.00

0090 06447072 000 RELOCATE SM RD SN SUP&AM(SIGN ONLY) EA  700.000  20.000  0.000  0.000  0.00

0095 06447073 000 REMOVE SM RD SN SUP&AM EA  1.000  25.000  0.000  0.000  0.00

0105 06477003 000 REMOVE LRSA EA  1,000.000  10.000  0.000  0.000  0.00

0110 06477006 000 REMOVE LRSA (FOUNDATION ONLY)(24 IN) EA  1.000  20.000  0.000  0.000  0.00

0120 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0125 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0130 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0135 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0140 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $34,576.25
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

06367002 000 SF  45.000ALUMINUM SIGNS (TY G)  281.250  12,656.25 1,500.00

06447049 000 EA  3,300.000IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL)  3.000  9,900.00 30.00

06477001 000 LB  5.000INSTALL LRSS (STRUCT STEEL)  684.000  3,420.00 5,000.00

06477008 000 EA  4,300.000REMOVE AND RESET LRSA  2.000  8,600.00 35.00

$34,576.25TOTAL ITEM EARNINGS TO DATE


