
647892001CONTRACT ID:

PROJECT: BPM - A00213672

CONTRACT:

01260502

PROJECTED AMOUNT: $797,657.44

CONTRACTOR:

HIGHWAY: IH0027

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

TI-ZACK CONCRETE, LLC

Mike Stroope, P.E.

LUBBOCK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/28/2026AWARD DATE:

ESTIMATE PERIOD:

0005

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/11/2026

01/27/2026

ESTIMATE PAID:

 56

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/26/2026

$797,657.44

CONTRACT:

09/01/2026

AWARD AMOUNT: $797,655.44

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 35.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 18.07

$77,773.36 $66,403.04 $144,176.40 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$77,773.36 $66,403.04 $144,176.40 

$0.00 $0.00 $0.00 

$77,773.36 $144,176.40 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $66,403.04 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 56

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/26/2026

00/00/0000

 160

 0

 160

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  19  11

HOLIDAY 2

RAIN 1

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1 RAIN

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

BPM - A00213672 647892001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 04297003 CONC STR REPAIR(DECK REP(PART DEPTH))000 SF  118.320 $6,862.56 58.000  125.00 275.00

0080 04297007 CONC STR REPAIR (VERTICAL & OVERHEAD)000 SF  46.400 $38,883.20 838.000  1,058.00 5,550.00

0095 04387009 RESIZING AND SEALING JOINTS000 LF  139.200 $5,289.60 38.000  76.00 76.00

0105 05007001 MOBILIZATION000 LS  5,800.000 $870.00 0.150  0.90 1.00

0110 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,800.000 $5,800.00 1.000  4.00 10.00

0115 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  58.000 $1,624.00 28.000  34.00 690.00

0120 05057001 TMA (STATIONARY)000 DAY  116.000 $1,044.00 9.000  15.00 50.00

0135 05127017 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1)000 LF  34.800 $2,088.00 60.000  240.00 300.00

0140 05127029 PORT CTB (MOVE)(F-SHAPE)(TY 1)000 LF  23.200 $8,352.00 360.000  360.00 1,020.00

0155 05457002 CRASH CUSH ATTEN (MOVE & RESET)000 EA  3,480.000 $6,960.00 2.000  2.00 6.00

$77,773.36TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647892001PROJECT CONTROLBPM - A00213672

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  118.320  275.000  0.000  125.00  14,790.00

0080 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  46.400  5,550.000  0.000  1,058.00  49,091.20

0095 04387009 000 RESIZING AND SEALING JOINTS LF  139.200  76.000  0.000  76.00  10,579.20

0105 05007001 000 MOBILIZATION LS  5,800.000  1.000  0.000  0.90  5,220.00

0110 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,800.000  10.000  0.000  4.00  23,200.00

0115 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  58.000  690.000  0.000  34.00  1,972.00

0120 05057001 000 TMA (STATIONARY) DAY  116.000  50.000  0.000  15.00  1,740.00

0135 05127017 000 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF  34.800  300.000  0.000  240.00  8,352.00

0140 05127029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  23.200  1,020.000  0.000  360.00  8,352.00

0155 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  3,480.000  6.000  0.000  2.00  6,960.00

0165 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  13,920.000  1.000  0.000  1.00  13,920.00

Category Subtotal $144,176.40

647892001BPM - A00213672PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  20.880  108.000  0.000  0.000  0.00

0065 04007010 000 CEM STABIL BKFL CY  371.200  48.000  0.000  0.000  0.00

0075 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  179.800  25.000  0.000  0.000  0.00

0085 04327002 000 RIPRAP (CONC)(5 IN) CY  371.200  30.000  0.000  0.000  0.00

0090 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  87.000  1,023.000  0.000  0.000  0.00

0100 04547003 000 ARMOR JOINT (SEALED) LF  133.400  345.000  0.000  0.000  0.00

0125 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  3.480  140.000  0.000  0.000  0.00

0130 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.160  140.000  0.000  0.000  0.00

0145 05127041 000 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF  34.800  300.000  0.000  0.000  0.00

0150 05127053 000 PORT CTB (REMOVE)(F-SHAPE)(TY 1) LF  34.800  720.000  0.000  0.000  0.00

0160 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  3,480.000  1.000  0.000  0.000  0.00

0170 07807002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  63.800  50.000  0.000  0.000  0.00

0175 07867002 000 CARBON FIBER REINF POLYMER STRENGTHNING SF  29.000  659.000  0.000  0.000  0.00

0180 07877001 000 REPLACING ELASTOMERIC BEARING PADS EA  6,960.000  10.000  0.000  0.000  0.00

0185 07887002 000 CONCRETE BEAM REPAIR (CFRP) EA  4,060.000  3.000  0.000  0.000  0.00

0190 07887003 000 CONCRETE BEAM REP(STRAND SPLICE & CFRP) EA  4,060.000  1.000  0.000  0.000  0.00

0195 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0200 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $144,176.40
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04297003 000 SF  118.320CONC STR REPAIR(DECK REP(PART DEPTH))  125.000  14,790.00 275.00

04297007 000 SF  46.400CONC STR REPAIR (VERTICAL & OVERHEAD)  1,058.000  49,091.20 5,550.00

04387009 000 LF  139.200RESIZING AND SEALING JOINTS  76.000  10,579.20 76.00

05007001 000 LS  5,800.000MOBILIZATION  0.900  5,220.00 1.00

05027001 000 MO  5,800.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  23,200.00 10.00

05037001 000 DAY  58.000PORTABLE CHANGEABLE MESSAGE SIGN  34.000  1,972.00 690.00

05057001 000 DAY  116.000TMA (STATIONARY)  15.000  1,740.00 50.00

05127017 000 LF  34.800PORT CTB (DES SOURCE)(F-SHAPE)(TY 1)  240.000  8,352.00 300.00

05127029 000 LF  23.200PORT CTB (MOVE)(F-SHAPE)(TY 1)  360.000  8,352.00 1,020.00

05457002 000 EA  3,480.000CRASH CUSH ATTEN (MOVE & RESET)  2.000  6,960.00 6.00

05457014 000 EA  13,920.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  1.000  13,920.00 1.00

$144,176.40TOTAL ITEM EARNINGS TO DATE


