
 1,534,243.00

647894001CONTRACT ID:

PROJECT: MMC - A00213676

CONTRACT:

02251509

PROJECTED AMOUNT: $763,932.00

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

VULCAN CONSTRUCTION MATERIALS, LLC

Christen Longoria, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/04/2025AWARD DATE:

ESTIMATE PERIOD:

0020

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/11/2025

02/04/2025

ESTIMATE PAID:

 568
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/31/2025

$2,298,175.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $763,932.00

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 77.81

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 27.21

$74,653.99 $550,612.77 $625,266.76 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$74,653.99 $550,612.77 $625,266.76 

$0.00 $0.00 $0.00 

$74,653.99 $625,266.76 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $550,612.77 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 568

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/31/2025

03/12/2025

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00213676 647894001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0165 80007111 AGGR (TY B GR 4) (DEL) (ST13) TON  75.370 $74,653.99 990.500  1,425.31 3,000.00

$74,653.99TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647894001PROJECT CONTROLMMC - A00213676

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 80007158 000 AGGR (TY D GR 5)(DEL)(ST4) TON  73.340  1,500.000  1,500.000  387.04  28,385.52

0075 80007162 000 AGGR (TY D GR 5)(DEL)(ST8) TON  63.280  600.000  600.000  315.59  19,970.53

0080 80007274 000 AGGR (TY PB GR 3) (DEL) (ST8) TON  64.280  800.000  800.000  1,221.63  78,526.38

0085 80007295 000 AGGR (TY PB GR 4) (DEL) (ST1) TON  65.620  1,000.000  1,000.000  391.20  25,670.54

0095 80007298 000 AGGR (TY PB GR 4) (DEL) (ST4) TON  73.340  800.000  800.000  848.89  62,257.59

0110 80007303 000 AGGR (TY PB GR 4) (DEL) (ST9) TON  69.480  500.000  500.000  1,016.56  70,630.59

0120 80007306 000 AGGR (TY PB GR 4) (DEL) (ST12) TON  52.710  2,200.000  2,200.000  1,702.42  89,734.56

0160 80007097 AGGR (TY B GR 3) (DEL) (ST13) TON  75.370  0.000  3,000.000  244.34  18,415.91

0165 80007111 AGGR (TY B GR 4) (DEL) (ST13) TON  75.370  0.000  3,000.000  1,425.31  107,425.62

0170 80007277 AGGR (TY PB GR 3) (DEL) (ST11) TON  74.340  0.000  3,000.000  678.41  50,433.00

0175 80007302 AGGR (TY PB GR 4) (DEL) (ST8) TON  63.280  0.000  500.000  240.66  15,228.96

0180 80007099 AGGR (TY B GR 4) (DEL) (ST1) TON  60.010  0.000  500.000  795.26  47,723.55

CO #5 - Bandera Maintenance

0185 80007110 AGGR (TY B GR 4) (DEL) (ST12) TON  55.710  0.000  600.000  195.01  10,864.01

Category Subtotal $625,266.76

647894001MMC - A00213676PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80007155 000 AGGR (TY D GR 5)(DEL)(ST1) TON  65.620  250.000  250.000  0.000  0.00

0070 80007159 000 AGGR (TY D GR 5)(DEL)(ST5) TON  61.350  200.000  200.000  0.000  0.00

0090 80007296 000 AGGR (TY PB GR 4) (DEL) (ST2) TON  72.400  200.000  200.000  0.000  0.00

0100 80007300 000 AGGR (TY PB GR 4) (DEL) (ST6) TON  71.420  450.000  450.000  0.000  0.00

0105 80007301 000 AGGR (TY PB GR 4) (DEL) (ST7) TON  74.370  400.000  400.000  0.000  0.00

0115 80007305 000 AGGR (TY PB GR 4) (DEL) (ST11) TON  73.340  600.000  600.000  0.000  0.00

0125 80007307 000 AGGR (TY PB GR 4) (DEL) (ST13) TON  74.370  400.000  400.000  0.000  0.00

0130 80007327 000 AGGR (TY PB GR 5)(DEL)(ST5) TON  61.350  120.000  120.000  0.000  0.00

0135 80007329 000 AGGR (TY PB GR 5)(DEL)(ST7) TON  74.370  400.000  400.000  0.000  0.00

0140 80007330 000 AGGR (TY PB GR 5)(DEL)(ST8) TON  63.280  700.000  700.000  0.000  0.00

0145 80007333 000 AGGR (TY PB GR 5)(DEL)(ST11) TON  73.340  400.000  400.000  0.000  0.00

0150 96027010 DEMURRAGE DOL  1.000  10,000.000  10,000.000  0.000  0.00

0155 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  10,000.000  10,000.000  0.000  0.00

0190 80007113 AGGR (TY B GR 5) (DEL) (ST1) TON  73.620  0.000  1,000.000  0.000  0.00

CO #7- Bandera Maintenance Knippa Traprock GR 5 SAC A

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $625,266.76
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80007097 TON  75.370AGGR (TY B GR 3) (DEL) (ST13)  244.340  18,415.91 0.00

80007099 TON  60.010AGGR (TY B GR 4) (DEL) (ST1)  795.260  47,723.55 0.00

CO #5 - Bandera Maintenance

80007110 TON  55.710AGGR (TY B GR 4) (DEL) (ST12)  195.010  10,864.01 0.00

80007111 TON  75.370AGGR (TY B GR 4) (DEL) (ST13)  1,425.310  107,425.62 0.00

80007158 000 TON  73.340AGGR (TY D GR 5)(DEL)(ST4)  387.040  28,385.52 1,500.00

80007162 000 TON  63.280AGGR (TY D GR 5)(DEL)(ST8)  315.590  19,970.53 600.00

80007274 000 TON  64.280AGGR (TY PB GR 3) (DEL) (ST8)  1,221.630  78,526.38 800.00

80007277 TON  74.340AGGR (TY PB GR 3) (DEL) (ST11)  678.410  50,433.00 0.00

80007295 000 TON  65.620AGGR (TY PB GR 4) (DEL) (ST1)  391.200  25,670.54 1,000.00

80007298 000 TON  73.340AGGR (TY PB GR 4) (DEL) (ST4)  848.890  62,257.59 800.00

80007302 TON  63.280AGGR (TY PB GR 4) (DEL) (ST8)  240.660  15,228.96 0.00

80007303 000 TON  69.480AGGR (TY PB GR 4) (DEL) (ST9)  1,016.560  70,630.59 500.00

80007306 000 TON  52.710AGGR (TY PB GR 4) (DEL) (ST12)  1,702.420  89,734.56 2,200.00

$625,266.76TOTAL ITEM EARNINGS TO DATE


