
647895001CONTRACT ID:

PROJECT: RMC - A00213677

CONTRACT:

02251702

PROJECTED AMOUNT: $541,293.00

CONTRACTOR:

HIGHWAY: SH0006

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 000

RHINO EQUITY, LLC

BRAZOS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/11/2025AWARD DATE:

ESTIMATE PERIOD:

0013

04/22/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/17/2025

02/11/2025

ESTIMATE PAID:

 365

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 04/16/2025

$541,293.00

CONTRACT:

04/01/2026

AWARD AMOUNT: $542,050.00

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/22/2026

00/00/0000

 100.00

$49,552.00 $203,339.00 $252,891.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$49,552.00 $203,339.00 $252,891.00 

$0.00 $0.00 $0.00 

$49,552.00 $252,891.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $203,339.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 365

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/16/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 22  15  7

OTHER - SEE RMRKS 4

SATURDAY 1

SUNDAY 1

WORK COMPL &  ACCE 1

04/01/2026  1

04/02/2026  1

04/03/2026  1

04/04/2026  1

04/05/2026  1

04/06/2026  1

04/07/2026  1

04/08/2026  1

04/09/2026  1

04/10/2026  1

04/11/2026  1

04/12/2026  1

04/13/2026  1

04/14/2026  1

04/15/2026  1

04/16/2026  1

04/17/2026  1

04/18/2026  1 SATURDAY

04/19/2026  1 SUNDAY

04/20/2026  1

04/21/2026  1

04/22/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

RMC - A00213677 647895001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05057001 TMA (STATIONARY)000 DAY  350.000 $1,750.00 5.000  37.00 90.00

0070 06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL)000 LF  2.000 $132.00 66.000  1,504.00 500.00

0095 06687089 PREFAB PM TY C (W)(24")(SLD)000 LF  20.000 $43,120.00 2,156.000  7,810.00 8,000.00

0100 06687091 PREFAB PM TY C (W)(ARROW)000 EA  150.000 $450.00 3.000  72.00 250.00

0105 06687093 PREFAB PM TY C (W)(DBL ARROW)000 EA  350.000 $350.00 1.000  17.00 30.00

0115 06687100 PREFAB PM TY C (W)(LN REDUCT ARROW)000 EA  300.000 $600.00 2.000  6.00 30.00

0135 06687111 PREFAB PM TY C (W)(36")(YLD TRI)000 EA  50.000 $200.00 4.000  166.00 150.00

0160 06777006 ELIM EXT PM & MRKS (12")000 LF  1.500 $144.00 96.000  508.00 550.00

0170 06777008 ELIM EXT PM & MRKS (24")000 LF  3.500 $2,716.00 776.000  4,174.00 4,000.00

0205 06777024 ELIM EXT PM & MRKS (36")(YLD TRI)000 EA  15.000 $90.00 6.000  24.00 150.00

$49,552.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647895001PROJECT CONTROLRMC - A00213677

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  5,000.000  6.000  0.000  3.00  15,000.00

0065 05057001 000 TMA (STATIONARY) DAY  350.000  90.000  0.000  37.00  12,950.00

0070 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.000  500.000  0.000  1,504.00  3,008.00

0075 06667111 000 REFL PAV MRK TY I (Y)6"(DOT)(100MIL) LF  2.000  250.000  0.000  46.00  92.00

0080 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.750  500.000  0.000  280.00  490.00

0090 06687088 000 PREFAB PM TY C (W)(18")(SLD) LF  15.000  550.000  0.000  174.00  2,610.00

0095 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  20.000  8,000.000  0.000  7,810.00  156,200.00

0100 06687091 000 PREFAB PM TY C (W)(ARROW) EA  150.000  250.000  0.000  72.00  10,800.00

0105 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  350.000  30.000  0.000  17.00  5,950.00

0110 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  350.000  10.000  0.000  1.00  350.00

0115 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  300.000  30.000  0.000  6.00  1,800.00

0120 06687103 000 PREFAB PM TY C (W)(WORD) EA  175.000  250.000  0.000  54.00  9,450.00

0125 06687108 000 PREFAB PM TY C (W)(RR XING) EA  650.000  20.000  0.000  3.00  1,950.00

0130 06687110 000 PREFAB PM TY C (W)(18")(YLD TRI) EA  35.000  410.000  0.000  5.00  175.00

0135 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  50.000  150.000  0.000  166.00  8,300.00

0160 06777006 000 ELIM EXT PM & MRKS (12") LF  1.500  550.000  0.000  508.00  762.00

0165 06777007 000 ELIM EXT PM & MRKS (18") LF  2.500  550.000  0.000  124.00  310.00

0170 06777008 000 ELIM EXT PM & MRKS (24") LF  3.500  4,000.000  0.000  4,174.00  14,609.00

0175 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  75.000  250.000  0.000  23.00  1,725.00

0180 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  75.000  30.000  0.000  4.00  300.00

0185 06777015 000 ELIM EXT PM & MRKS (WORD) EA  75.000  250.000  0.000  16.00  1,200.00

0190 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  150.000  20.000  0.000  2.00  300.00

0205 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  15.000  150.000  0.000  24.00  360.00

0220 60247001 000 PREFORMED IN-LANE (TRANS) RUMBLE STRIP LF  17.500  550.000  0.000  240.00  4,200.00

Category Subtotal $252,891.00

647895001RMC - A00213677PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 06687087 000 PREFAB PM TY C (W)(12")(SLD) LF  10.000  1,000.000  0.000  0.000  0.00

0140 06687113 000 PREFAB PM TY C (W)(BIKE ARROW) EA  300.000  12.000  0.000  0.000  0.00

0145 06687115 000 PREFAB PM TY C (W)(BIKE SYMBOL) EA  325.000  12.000  0.000  0.000  0.00

0150 06687127 000 PREFAB PM TY C (Y)(24")(SLD) LF  20.000  500.000  0.000  0.000  0.00

0155 06687135 000 PREFAB PM TY C (MULTI)(SHIELD) EA  3,500.000  18.000  0.000  0.000  0.00

0195 06777022 000 ELIM EXT PM & MRKS (SHIELD) EA  200.000  18.000  0.000  0.000  0.00

0200 06777023 000 ELIM EXT PM & MRKS (18")(YLD TRI) EA  10.000  410.000  0.000  0.000  0.00

0210 06777025 000 ELIM EXT PM & MARKS (BIKE ARROW) EA  75.000  12.000  0.000  0.000  0.00

0215 06777027 000 ELIM EXT PM & MARKS (BIKE SYMBOL) EA  75.000  12.000  0.000  0.000  0.00

0225 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0230 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00
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0235 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0240 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

0245 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0250 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $252,891.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  5,000.000MOBILIZATION (CALLOUT)  3.000  15,000.00 6.00

05057001 000 DAY  350.000TMA (STATIONARY)  37.000  12,950.00 90.00

06667009 000 LF  2.000REFL PAV MRK TY I (W)6"(DOT)(100MIL)  1,504.000  3,008.00 500.00

06667111 000 LF  2.000REFL PAV MRK TY I (Y)6"(DOT)(100MIL)  46.000  92.00 250.00

06667423 000 LF  1.750REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  280.000  490.00 500.00

06687088 000 LF  15.000PREFAB PM TY C (W)(18")(SLD)  174.000  2,610.00 550.00

06687089 000 LF  20.000PREFAB PM TY C (W)(24")(SLD)  7,810.000  156,200.00 8,000.00

06687091 000 EA  150.000PREFAB PM TY C (W)(ARROW)  72.000  10,800.00 250.00

06687093 000 EA  350.000PREFAB PM TY C (W)(DBL ARROW)  17.000  5,950.00 30.00

06687096 000 EA  350.000PREFAB PM TY C (W)(UTURN ARROW)  1.000  350.00 10.00

06687100 000 EA  300.000PREFAB PM TY C (W)(LN REDUCT ARROW)  6.000  1,800.00 30.00

06687103 000 EA  175.000PREFAB PM TY C (W)(WORD)  54.000  9,450.00 250.00

06687108 000 EA  650.000PREFAB PM TY C (W)(RR XING)  3.000  1,950.00 20.00

06687110 000 EA  35.000PREFAB PM TY C (W)(18")(YLD TRI)  5.000  175.00 410.00

06687111 000 EA  50.000PREFAB PM TY C (W)(36")(YLD TRI)  166.000  8,300.00 150.00

06777006 000 LF  1.500ELIM EXT PM & MRKS (12")  508.000  762.00 550.00

06777007 000 LF  2.500ELIM EXT PM & MRKS (18")  124.000  310.00 550.00

06777008 000 LF  3.500ELIM EXT PM & MRKS (24")  4,174.000  14,609.00 4,000.00

06777009 000 EA  75.000ELIM EXT PM & MRKS (ARROW)  23.000  1,725.00 250.00

06777010 000 EA  75.000ELIM EXT PM & MRKS (DBL ARROW)  4.000  300.00 30.00

06777015 000 EA  75.000ELIM EXT PM & MRKS (WORD)  16.000  1,200.00 250.00

06777019 000 EA  150.000ELIM EXT PM & MRKS (RR XING)  2.000  300.00 20.00

06777024 000 EA  15.000ELIM EXT PM & MRKS (36")(YLD TRI)  24.000  360.00 150.00

60247001 000 LF  17.500PREFORMED IN-LANE (TRANS) RUMBLE STRIP  240.000  4,200.00 550.00

$252,891.00TOTAL ITEM EARNINGS TO DATE


