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Sy
CONTRACT ID: 647898001 HIGHWAY: IH0035
PROJECT: MMC - A00213681 DISTRICTNAME:  SAN ANTONIO
CONTRACT: 02251506 COUNTY: COMAL
AWARD AMOUNT: $781,000.00 AREAENGINEER:  Jeb Smith, P.E.
PROJECTED AMOUNT: $781,000.00 AREA NUMBER: 050
ADJ. PROJECTED AMOUNT:  $1,756,400.00
CONTRACTOR: TEXAS MATERIALS GROUP, INC.
ESTIMATE NUMBER: 0019 LETTING DATE: 02/04/2025
ESTIMATE PAID: v AWARD DATE: 02/04/2025
ESTIMATE PERIOD: 00/01/2026 to 09/30/2026 NOTICE TO PROCEED DATE: 02/18/2025
ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/31/2025
% COMPLETE: 100.00 ACCEPTED DATE: 00/00/0000
% TIME USED: 76.71 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00

RECAPITULATION

ITEM EARNINGS
PARTICIPATING
NON-PARTICIPATING
RETAINAGE
LIQUIDATED DAMAGES
INCENTIVE
DISINCENTIVE

OTHER ADJUSTMENTS

PAID TO CONTRACTOR

TOTAL TO DATE

$2,306,457.17
$0.00
$2,306,457.17
$0.00
$0.00
$0.00
$0.00
$0.00

$2,306,457.17

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

PREV TO DATE

$2,283,183.59
$0.00
$2,283,183.59
$0.00
$0.00
$0.00
$0.00
$0.00

THIS ESTIMATE

$23,273.58
$0.00
$23,273.58
$0.00
$0.00
$0.00
$0.00
$0.00

$2,283,183.59

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

$23,273.58

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 647898001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

03/31/2025
03/20/2025

365

365

730

560
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026
09/27/2026
09/28/2026
09/29/2026
09/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$618.00

0

DAYS AT

PER DAY $618.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 647898001 ESTIMATE 0019

WORK PERFORMED THIS PERIOD

PROJECT MMC - A00213681 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0060 80117008 000 D-GR HMATY B PG 64-22 (DEL) SITE 7

CONTRACTOR'S ESTIMATE PACKAGE

647898001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
TON 66.000 352.630

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$23,273.58

$23,273.58

Page 3 of 5
Total Bid QTY Paid
Quantity To Date
11,000.00 5,675.00




CONTRACT ID 647898001 ESTIMATE 0019 CONTRACTOR'S ESTIMATE PACKAGE

CONTRACT LINE ITEMS

PROJECT MMC - A00213681 CONTROL 647898001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION UNIT UNIT
NBR CODE NBR SUPP DESCRIPTION PRICE
0060 80117008 000 D-GR HMATY B PG 64-22 (DEL) SITE 7 TON 66.000
0065 80117152 000 D-GR HMATY D PG 70-22 (DEL) SITE 7 TON 76.000
0070 96027010 DEMURRAGE DOL 1.000
0080 80137023 HMCL ACP TYPE D (DEL)(SITE 7) TON 81.000
PROJECT MMC - A00213681 CONTROL 647898001
CATEGORY 001 DESCRIPTION ROADWAY

UNIT
LINE ITEM SP DESCRIPTION UNIT PRICE
NBR CODE NBR SUPP DESCRIPTION
0075 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000

BID
QUANTITY

5,500.000
5,500.000
10,000.000
0.000

BID
QUANTITY

10,000.000

NET CO QTY PAID
QUANTITY TO DATE
5,500.000 5,675.00
5,500.000 24,118.36

10,000.000 660.00
2,400.000 1,212.99
Category Subtotal

NET CO QTY PAID

QUANTITY TO DATE
10,000.000 0.000
Category Subtotal
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AMOUNT
$

374,550.00
1,832,994.98
660.00
98,252.19

$2,306,457.17

AMOUNT
($)

0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$2,306,457.17



CONTRACT ID

647898001 ESTIMATE 0019

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

80117008
80117152
80137023
96027010

SP
NBR

000
000

DESCRIPTION

D-GR HMA TY B PG 64-22 (DEL) SITE 7
D-GR HMA TY D PG 70-22 (DEL) SITE 7
HMCL ACP TYPE D (DEL)(SITE 7)
DEMURRAGE

UNIT

TON
TON
TON
DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT BID
PRICE QUANTITY
66.000 5,500.00
76.000 5,500.00
81.000 0.00
1.000 10,000.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID AMOUNT
TO DATE )
5,675.000 374,550.00
24,118.355 1,832,994.98
1,212.990 98,252.19
660.000 660.00

$2,306,457.17
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