
 482,920.83

647907001CONTRACT ID:

PROJECT: RMC - A00213805

CONTRACT:

08250201

PROJECTED AMOUNT: $463,862.56

CONTRACTOR:

HIGHWAY: US0380

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

TRP INFRASTRUCTURE SERVICES, LLC

Michael Reynolds, P.E.

WISE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/28/2025AWARD DATE:

ESTIMATE PERIOD:

0011

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/12/2025

08/21/2025

ESTIMATE PAID:

 95
-14.00  30.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/10/2025

$946,783.39

CONTRACT:

09/01/2026

AWARD AMOUNT: $464,621.56

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 79.41

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $990,790.44 $990,790.44 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $990,790.44 $990,790.44 

$0.00 $0.00 $0.00 

$0.00 $990,790.44 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $990,790.44 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 81

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/10/2025

11/10/2025

 72

 30

 102

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

PERFORM PERIOD 25

09/01/2026  1 PERFORM PERIOD

09/02/2026  1 PERFORM PERIOD

09/03/2026  1 PERFORM PERIOD

09/04/2026  1 PERFORM PERIOD

09/05/2026  1 PERFORM PERIOD

09/06/2026  1 PERFORM PERIOD

09/07/2026  1 PERFORM PERIOD

09/08/2026  1 PERFORM PERIOD

09/09/2026  1 PERFORM PERIOD

09/10/2026  1 PERFORM PERIOD

09/11/2026  1 PERFORM PERIOD

09/12/2026  1 PERFORM PERIOD

09/13/2026  1 PERFORM PERIOD

09/14/2026  1 PERFORM PERIOD

09/15/2026  1 PERFORM PERIOD

09/16/2026  1 PERFORM PERIOD

09/17/2026  1 PERFORM PERIOD

09/18/2026  1 PERFORM PERIOD

09/19/2026  1 PERFORM PERIOD

09/20/2026  1 PERFORM PERIOD

09/21/2026  1 PERFORM PERIOD

09/22/2026  1 PERFORM PERIOD

09/23/2026  1 PERFORM PERIOD

09/24/2026  1 PERFORM PERIOD

09/25/2026  1 PERFORM PERIOD
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647907001PROJECT CONTROLRMC - A00213805

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  5,000.000  1.000  0.000  0.90  4,500.00

0065 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  50.000  19.000  0.000  8.00  400.00

0070 05057001 000 TMA (STATIONARY) DAY  1.000  4.000  0.000  11.00  11.00

0075 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  134.000  0.000  231.00  231.00

0080 06667013 000 REFL PAV MRK TY I (W)8"(BRK)(060MIL) LF  0.760  1,362.000  702.000  1,136.00  863.36

0085 06667022 000 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF  0.590  54,524.000  105,864.000  159,388.00  94,038.92

0090 06667137 000 RE PV MRK TY I(BLACK)6"(SHADOW)(090MIL) LF  0.510  23,300.000  0.000  46,460.00  23,694.60

0095 06667347 000 PAVEMENT SLER 6" LF  0.170  23,300.000  0.000  42,510.00  7,226.70

0100 06667352 000 PAVEMENT SLER 24" LF  1.300  96.000  0.000  321.00  417.30

0105 06667406 000 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF  0.410  130,340.000  25,128.000  149,458.00  61,277.78

0110 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.340  309,629.000  391,086.000  732,807.00  249,154.38

0115 06667418 000 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF  0.410  6,585.000  2,201.000  20,120.00  8,249.20

0120 06667421 000 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.340  284,213.000  379,100.000  676,171.00  229,898.14

0125 06687088 000 PREFAB PM TY C (W)(18")(SLD) LF  7.500  86.000  0.000  84.00  630.00

0130 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  9.750  1,562.000  0.000  1,149.00  11,202.75

0135 06687091 000 PREFAB PM TY C (W)(ARROW) EA  197.000  25.000  0.000  29.00  5,713.00

0140 06687103 000 PREFAB PM TY C (W)(WORD) EA  264.000  25.000  0.000  27.00  7,128.00

0150 06727002 000 REFL PAV MRKR TY I-C EA  3.550  2,609.000  0.000  2,791.00  9,908.05

0155 06727004 000 REFL PAV MRKR TY II-A-A EA  3.550  13,109.000  6,707.000  19,816.00  70,346.80

0160 06727006 000 REFL PAV MRKR TY II-C-R EA  3.550  16,359.000  0.000  19,712.00  69,977.60

0165 06777006 000 ELIM EXT PM & MRKS (12") LF  1.950  1,370.000  0.000  777.00  1,515.15

0170 06777007 000 ELIM EXT PM & MRKS (18") LF  2.100  86.000  0.000  84.00  176.40

0175 06777008 000 ELIM EXT PM & MRKS (24") LF  3.250  576.000  0.000  440.00  1,430.00

0180 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  77.000  25.000  0.000  27.00  2,079.00

0185 06777015 000 ELIM EXT PM & MRKS (WORD) EA  97.000  25.000  0.000  26.00  2,522.00

0205 06667172 RE PM TY II (W) 6" (BRK) LF  0.370  0.000  23,910.000  24,310.00  8,994.70

Added by CO#1

0210 06667175 RE PM TY II (W) 6" (SLD) LF  0.240  0.000  247,062.000  260,277.00  62,466.48

Added by CO#1

0215 06667179 RE PM TY II (W) 8" (SLD) LF  0.450  0.000  9,769.000  13,180.00  5,931.00

Added by CO#1

0220 06667211 RE PM TY II (Y) 6" (BRK) LF  0.380  0.000  11,330.000  11,001.00  4,180.38

Added by CO#1

0225 06667213 RE PM TY II (Y) 6" (SLD) LF  0.230  0.000  200,898.000  202,725.00  46,626.75

Added by CO#1

Category Subtotal $990,790.44

647907001RMC - A00213805PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0145 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  71.000  8.000  0.000  0.000  0.00

0190 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  50.000  8.000  0.000  0.000  0.00

0195 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

0200 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $990,790.44
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  5,000.000MOBILIZATION  0.900  4,500.00 1.00

05037001 000 DAY  50.000PORTABLE CHANGEABLE MESSAGE SIGN  8.000  400.00 19.00

05057001 000 DAY  1.000TMA (STATIONARY)  11.000  11.00 4.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  231.000  231.00 134.00

06667013 000 LF  0.760REFL PAV MRK TY I (W)8"(BRK)(060MIL)  1,136.000  863.36 1,362.00

06667022 000 LF  0.590REFL PAV MRK TY I (W)8"(SLD)(060MIL)  159,388.000  94,038.92 54,524.00

06667137 000 LF  0.510RE PV MRK TY I(BLACK)6"(SHADOW)(090MIL)  46,460.000  23,694.60 23,300.00

06667172 LF  0.370RE PM TY II (W) 6" (BRK)  24,310.000  8,994.70 0.00

06667175 LF  0.240RE PM TY II (W) 6" (SLD)  260,277.000  62,466.48 0.00

06667179 LF  0.450RE PM TY II (W) 8" (SLD)  13,180.000  5,931.00 0.00

06667211 LF  0.380RE PM TY II (Y) 6" (BRK)  11,001.000  4,180.38 0.00

06667213 LF  0.230RE PM TY II (Y) 6" (SLD)  202,725.000  46,626.75 0.00

06667347 000 LF  0.170PAVEMENT SLER 6"  42,510.000  7,226.70 23,300.00

06667352 000 LF  1.300PAVEMENT SLER 24"  321.000  417.30 96.00

06667406 000 LF  0.410REFL PAV MRK TY I (W)6"(BRK)(060MIL)  149,458.000  61,277.78 130,340.00

06667409 000 LF  0.340REFL PAV MRK TY I (W)6"(SLD)(060MIL)  732,807.000  249,154.38 309,629.00

06667418 000 LF  0.410REFL PAV MRK TY I (Y)6"(BRK)(060MIL)  20,120.000  8,249.20 6,585.00

06667421 000 LF  0.340REFL PAV MRK TY I (Y)6"(SLD)(060MIL)  676,171.000  229,898.14 284,213.00

06687088 000 LF  7.500PREFAB PM TY C (W)(18")(SLD)  84.000  630.00 86.00

06687089 000 LF  9.750PREFAB PM TY C (W)(24")(SLD)  1,149.000  11,202.75 1,562.00

06687091 000 EA  197.000PREFAB PM TY C (W)(ARROW)  29.000  5,713.00 25.00

06687103 000 EA  264.000PREFAB PM TY C (W)(WORD)  27.000  7,128.00 25.00

06727002 000 EA  3.550REFL PAV MRKR TY I-C  2,791.000  9,908.05 2,609.00

06727004 000 EA  3.550REFL PAV MRKR TY II-A-A  19,816.000  70,346.80 13,109.00

06727006 000 EA  3.550REFL PAV MRKR TY II-C-R  19,712.000  69,977.60 16,359.00

06777006 000 LF  1.950ELIM EXT PM & MRKS (12")  777.000  1,515.15 1,370.00

06777007 000 LF  2.100ELIM EXT PM & MRKS (18")  84.000  176.40 86.00

06777008 000 LF  3.250ELIM EXT PM & MRKS (24")  440.000  1,430.00 576.00

06777009 000 EA  77.000ELIM EXT PM & MRKS (ARROW)  27.000  2,079.00 25.00

06777015 000 EA  97.000ELIM EXT PM & MRKS (WORD)  26.000  2,522.00 25.00

$990,790.44TOTAL ITEM EARNINGS TO DATE


