
647912001CONTRACT ID:

PROJECT: RMC - A00213818

CONTRACT:

02251708

PROJECTED AMOUNT: $275,512.00

CONTRACTOR:

HIGHWAY: SH0075

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

ABESCAPE GROUP LLC

Delmy Reyes, P.E.

FREESTONE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

02/12/2025AWARD DATE:

ESTIMATE PERIOD:

0013

04/06/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/05/2025

02/12/2025

ESTIMATE PAID:

 365

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 04/04/2025

$275,512.00

CONTRACT:

04/01/2026

AWARD AMOUNT: $276,271.00

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/06/2026

00/00/0000

 100.00

$0.00 $233,612.00 $233,612.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $233,612.00 $233,612.00 

$0.00 $0.00 $0.00 

$0.00 $233,612.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $233,612.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 365

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/04/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 6  3  3

OTHER - SEE RMRKS 2

WORK COMPL &  ACCE 1

04/01/2026  1

04/02/2026  1

04/03/2026  1

04/04/2026  1

04/05/2026  1

04/06/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647912001PROJECT CONTROLRMC - A00213818

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  4.000  0.000  3.00  3.00

0065 05057002 000 TMA (MOBILE OPERATION) HR  500.000  24.000  0.000  4.00  2,000.00

0070 07307022 000 FULL - WIDTH MOWING AC  33.000  7,941.000  0.000  7,941.00  262,053.00

0075 07347004 000 LITTER REMOVAL - TRACT (1) AC  18.000  123.000  0.000  82.00  1,476.00

0090 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  42.00 -31,920.00

Category Subtotal $233,612.00

647912001RMC - A00213818PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0085 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0095 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $233,612.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  3.000  3.00 4.00

05057002 000 HR  500.000TMA (MOBILE OPERATION)  4.000  2,000.00 24.00

07307022 000 AC  33.000FULL - WIDTH MOWING  7,941.000  262,053.00 7,941.00

07347004 000 AC  18.000LITTER REMOVAL - TRACT (1)  82.000  1,476.00 123.00

96057006 DOL -760.000WORK ORDER LIQUIDATED DAMAGES  42.000 -31,920.00 1.00

$233,612.00TOTAL ITEM EARNINGS TO DATE


