
 352,364.15

647913001CONTRACT ID:

PROJECT: RMC - A00213819

CONTRACT:

02251701

PROJECTED AMOUNT: $351,605.15

CONTRACTOR:

HIGHWAY: US0190

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

R&M INCORPORATED

James Robbins, P.E.

ROBERTSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/11/2025AWARD DATE:

ESTIMATE PERIOD:

0018

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/05/2025

02/11/2025

ESTIMATE PAID:

 545
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/04/2025

$703,969.30

CONTRACT:

09/01/2026

AWARD AMOUNT: $352,364.15

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 74.66

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 82.93

$117,446.38 $466,370.47 $583,816.85 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$117,446.38 $466,370.47 $583,816.85 

$0.00 $0.00 $0.00 

$117,446.38 $583,816.85 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $466,370.47 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 545

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/04/2025

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1



CONTRACT ID 647913001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5ESTIMATE 0018

WORK PERFORMED THIS PERIOD

RMC - A00213819 647913001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $1.00 1.000  5.00 8.00

0070 07307022 FULL - WIDTH MOWING000 AC  39.650 $108,244.10 2,729.990  13,563.82 16,379.94

0075 07347004 LITTER REMOVAL - TRACT (1)000 AC  11.000 $1,714.35 155.850  779.25 935.10

0080 07347005 LITTER REMOVAL - TRACT (2)000 AC  11.000 $164.01 14.910  74.55 89.46

0085 07347006 LITTER REMOVAL - TRACT (3)000 AC  11.000 $1,118.04 101.640  508.20 609.84

0090 07347007 LITTER REMOVAL - TRACT (4)000 AC  11.000 $87.45 7.950  39.75 47.70

0095 07347008 LITTER REMOVAL - TRACT (5)000 AC  11.000 $357.17 32.470  162.35 194.82

0100 07347009 LITTER REMOVAL - TRACT (6)000 AC  11.000 $1,327.48 120.680  603.40 724.08

0105 07347010 LITTER REMOVAL - TRACT (7)000 AC  11.000 $2,657.93 241.630  1,208.15 1,449.78

0110 07347011 LITTER REMOVAL - TRACT (8)000 AC  11.000 $175.89 15.990  79.95 95.94

0115 07347012 LITTER REMOVAL - TRACT (9)000 AC  11.000 $1,442.32 131.120  655.60 786.72

0120 07347013 LITTER REMOVAL - TRACT (10)000 AC  11.000 $156.64 14.240  71.20 85.44

$117,446.38TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647913001PROJECT CONTROLRMC - A00213819

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  4.000  4.000  5.00  5.00

0070 07307022 000 FULL - WIDTH MOWING AC  39.650  8,189.970  8,189.970  13,563.82  537,805.45

0075 07347004 000 LITTER REMOVAL - TRACT (1) AC  11.000  467.550  467.550  779.25  8,571.75

0080 07347005 000 LITTER REMOVAL - TRACT (2) AC  11.000  44.730  44.730  74.55  820.05

0085 07347006 000 LITTER REMOVAL - TRACT (3) AC  11.000  304.920  304.920  508.20  5,590.20

0090 07347007 000 LITTER REMOVAL - TRACT (4) AC  11.000  23.850  23.850  39.75  437.25

0095 07347008 000 LITTER REMOVAL - TRACT (5) AC  11.000  97.410  97.410  162.35  1,785.85

0100 07347009 000 LITTER REMOVAL - TRACT (6) AC  11.000  362.040  362.040  603.40  6,637.40

0105 07347010 000 LITTER REMOVAL - TRACT (7) AC  11.000  724.890  724.890  1,208.15  13,289.65

0110 07347011 000 LITTER REMOVAL - TRACT (8) AC  11.000  47.970  47.970  79.95  879.45

0115 07347012 000 LITTER REMOVAL - TRACT (9) AC  11.000  393.360  393.360  655.60  7,211.60

0120 07347013 000 LITTER REMOVAL - TRACT (10) AC  11.000  42.720  42.720  71.20  783.20

Category Subtotal $583,816.85

647913001RMC - A00213819PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05057002 000 TMA (MOBILE OPERATION) HR  1.000  24.000  24.000  0.000  0.00

0125 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0130 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0135 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

0140 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $583,816.85
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  5.000  5.00 4.00

07307022 000 AC  39.650FULL - WIDTH MOWING  13,563.820  537,805.45 8,189.97

07347004 000 AC  11.000LITTER REMOVAL - TRACT (1)  779.250  8,571.75 467.55

07347005 000 AC  11.000LITTER REMOVAL - TRACT (2)  74.550  820.05 44.73

07347006 000 AC  11.000LITTER REMOVAL - TRACT (3)  508.200  5,590.20 304.92

07347007 000 AC  11.000LITTER REMOVAL - TRACT (4)  39.750  437.25 23.85

07347008 000 AC  11.000LITTER REMOVAL - TRACT (5)  162.350  1,785.85 97.41

07347009 000 AC  11.000LITTER REMOVAL - TRACT (6)  603.400  6,637.40 362.04

07347010 000 AC  11.000LITTER REMOVAL - TRACT (7)  1,208.150  13,289.65 724.89

07347011 000 AC  11.000LITTER REMOVAL - TRACT (8)  79.950  879.45 47.97

07347012 000 AC  11.000LITTER REMOVAL - TRACT (9)  655.600  7,211.60 393.36

07347013 000 AC  11.000LITTER REMOVAL - TRACT (10)  71.200  783.20 42.72

$583,816.85TOTAL ITEM EARNINGS TO DATE


