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N anagement 5
CONTRACT ID: 647914001 HIGHWAY: US0190
PROJECT: RMC - A00213820 DISTRICT NAME: BRYAN
CONTRACT: 02251709 COUNTY: MADISON
AWARD AMOUNT: $193,951.44 AREA ENGINEER: Delmy Reyes, P.E.
PROJECTED AMOUNT: $193,192.44 AREA NUMBER: 054
ADJ. PROJECTED AMOUNT:  $387,143.88
CONTRACTOR: ROY LEE WALKER
ESTIMATE NUMBER: 0018 LETTING DATE: 02/12/2025
ESTIMATE PAID: Z AWARD DATE: 02/12/2025
ESTIMATE PERIOD: 09/01/2026 to 09/30/2026 NOTICE TO PROCEED DATE: 03/05/2025
ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/04/2025
% COMPLETE: 64.70 ACCEPTED DATE: 00/00/0000
% TIME USED: 74.66 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $250,473.52 $238,708.80 $11,764.72
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $250,473.52 $238,708.80 $11,764.72
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $250,473.52 $238,708.80 $11,764.72
CONTRACT ADJUSTMENTS THIS ESTIMATE LINE ITEM ADJUSTMENTS THIS ESTIMATE
ADJUSTMENT DESCRIPTION: ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT: ADJUSTMENT AMOUNT:
REMARKS: REMARKS:

***There are no Contract Adjustments for this estimate*** ***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE




CONTRACT ID 647914001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

04/04/2025
00/00/0000

365

365

730

545
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026
09/27/2026
09/28/2026
09/29/2026
09/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 647914001 ESTIMATE 0018

WORK PERFORMED THIS PERIOD

PROJECT RMC - A00213820 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0060 05007002 000 MOBILIZATION (CALLOUT)
0065 07307022 000 FULL - WIDTH MOWING

CONTRACTOR'S ESTIMATE PACKAGE

647914001
ROADWAY
UNIT UNIT
PRICE
EA 1.000
AC 31.880

TOTAL ITEM EARNINGS THIS ESTIMATE

QTY THIS
ESTIMATE

1.000
369.000

AMOUNT PAID
THIS ESTIMATE

$1.00
$11,763.72

$11,764.72
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Total Bid QTY Paid
Quantity To Date
6.00 5.00
11,526.00 7,429.00




CONTRACT ID 647914001 ESTIMATE 0018

CONTRACT LINE ITEMS

PROJECT RMC - A00213820 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT)

0065 07307022 000 FULL - WIDTH MOWING

0070 07347004 000 LITTER REMOVAL - TRACT (1)
0075 07347005 000 LITTER REMOVAL - TRACT (2)
PROJECT RMC - A00213820 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0080 96027001
0085 96027002
0090 96057006
0095 96067001

PAYMENT ADJUSTMENT-POS
PAYMENT ADJUSTMENT-NEG

LAW ENFORCEMENT PERSONNEL

WORK ORDER LIQUIDATED DAMAGES

CONTRACTOR'S ESTIMATE PACKAGE

647914001
ROADWAY

UNIT

EA
AC
AC
AC

647914001
ROADWAY

UNIT

DOL
DOL
DOL
DOL

UNIT
PRICE

1.000
31.880
12.000
12.000

UNIT
PRICE

1.000
-1.000
-760.000
1.000

BID
QUANTITY

3.000
5,763.000
465.000
387.000

BID
QUANTITY

1.000
1.000
1.000
1.000

TOTAL ITEM EARNINGS THIS CONTRACT
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NET CO QTY PAID AMOUNT
QUANTITY TO DATE $
3.000 5.00 5.00
5,763.000 7,429.00 236,836.52
465.000 620.00 7,440.00
387.000 516.00 6,192.00
Category Subtotal $250,473.52

NET CO QTY PAID AMOUNT
QUANTITY TO DATE ($)
0.000 0.000 0.00
0.000 0.000 0.00
0.000 0.000 0.00
0.000 0.000 0.00
Category Subtotal 0.00

$250,473.52



CONTRACT ID

647914001 ESTIMATE 0018

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05007002
07307022
07347004
07347005

SP
NBR

000
000
000
000

DESCRIPTION

MOBILIZATION (CALLOUT)
FULL - WIDTH MOWING
LITTER REMOVAL - TRACT (1)
LITTER REMOVAL - TRACT (2)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

EA
AC
AC
AC

UNIT BID
PRICE QUANTITY
1.000 3.00

31.880 5,763.00
12.000 465.00
12.000 387.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

5.000
7,429.000
620.000
516.000

AMOUNT
$)

5.00
236,836.52
7,440.00
6,192.00

$250,473.52
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