
 1,042,355.20

647918001CONTRACT ID:

PROJECT: MMC - A00213827

CONTRACT:

02251704

PROJECTED AMOUNT: $521,177.60

CONTRACTOR:

HIGHWAY: IH0045

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

TOUCHSTONE RESOURCES, LLC

Delmy Reyes, P.E.

WALKER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/11/2025AWARD DATE:

ESTIMATE PERIOD:

0019

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/24/2025

02/11/2025

ESTIMATE PAID:

 540
 360.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/17/2025

$1,563,532.80

CONTRACT:

09/01/2026

AWARD AMOUNT: $521,177.60

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 46.09

$67,704.60 $652,997.95 $720,702.55 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$67,704.60 $652,997.95 $720,702.55 

$0.00 $0.00 $0.00 

$67,704.60 $720,702.55 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $652,997.95 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 540

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/17/2025

00/00/0000

 180

 360

 540

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  7  23

OTHER - SEE RMRKS 23

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00213827 647918001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 80097003 HYDRAULIC CEMENT(TY I)(DEL)(ST 3)000 TON  220.000 $54,175.00 246.250  795.66 1,500.00

0095 80097026 HYDRAULIC CEMENT(TY I)(DEL)(ST 8)000 BAG  7.550 $13,529.60 1,792.000  7,168.00 8,064.00

$67,704.60TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 647918001 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 5ESTIMATE 0019

CONTRACT LINE ITEMS 

647918001PROJECT CONTROLMMC - A00213827

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80097001 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 1) TON  220.000  500.000  1,000.000  306.19  67,361.80

0065 80097003 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 3) TON  220.000  500.000  1,000.000  795.66  175,045.20

0070 80097005 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 5) TON  220.000  500.000  1,000.000  1,228.52  270,274.40

0075 80097007 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 7) TON  220.000  500.000  1,000.000  506.30  111,386.00

0080 80097020 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 2) BAG  7.550  2,688.000  5,376.000  2,688.00  20,294.40

0085 80097022 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 4) BAG  7.550  2,688.000  5,376.000  2,688.00  20,294.40

0090 80097024 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 6) BAG  7.550  2,688.000  5,376.000  896.00  6,764.80

0095 80097026 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 8) BAG  7.550  2,688.000  5,376.000  7,168.00  54,118.40

0105 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  26.40 -26.40

0110 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  4,810.45 -4,810.45

Category Subtotal $720,702.55

647918001MMC - A00213827PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0115 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $720,702.55
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80097001 000 TON  220.000HYDRAULIC CEMENT(TY I)(DEL)(ST 1)  306.190  67,361.80 500.00

80097003 000 TON  220.000HYDRAULIC CEMENT(TY I)(DEL)(ST 3)  795.660  175,045.20 500.00

80097005 000 TON  220.000HYDRAULIC CEMENT(TY I)(DEL)(ST 5)  1,228.520  270,274.40 500.00

80097007 000 TON  220.000HYDRAULIC CEMENT(TY I)(DEL)(ST 7)  506.300  111,386.00 500.00

80097020 000 BAG  7.550HYDRAULIC CEMENT(TY I)(DEL)(ST 2)  2,688.000  20,294.40 2,688.00

80097022 000 BAG  7.550HYDRAULIC CEMENT(TY I)(DEL)(ST 4)  2,688.000  20,294.40 2,688.00

80097024 000 BAG  7.550HYDRAULIC CEMENT(TY I)(DEL)(ST 6)  896.000  6,764.80 2,688.00

80097026 000 BAG  7.550HYDRAULIC CEMENT(TY I)(DEL)(ST 8)  7,168.000  54,118.40 2,688.00

96027002 DOL -1.000PAYMENT ADJUSTMENT-NEG  26.400 -26.40 1.00

96057009 DOL -1.000MMC/TMC ACTUAL DAMAGES  4,810.450 -4,810.45 1.00

$720,702.55TOTAL ITEM EARNINGS TO DATE


