
647919001CONTRACT ID:

PROJECT: RMC - A00213828

CONTRACT:

02252002

PROJECTED AMOUNT: $220,625.00

CONTRACTOR:

HIGHWAY: US0090

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

GV LANDSCAPE AND CONSTRUCTION LLC

Roberto Rodriguez, P.E.

LIBERTY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/12/2025AWARD DATE:

ESTIMATE PERIOD:

0014

07/01/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/01/2025

02/11/2025

ESTIMATE PAID:

 365

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/09/2025

$220,625.00

CONTRACT:

06/01/2026

AWARD AMOUNT: $218,625.00

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/15/2026

00/00/0000

 100.00

$0.00 $166,950.00 $166,950.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $166,950.00 $166,950.00 

$0.00 $0.00 $0.00 

$0.00 $166,950.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $166,950.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 365

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/09/2025

05/09/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

WORK COMPL &  ACCE 31

06/01/2026  1 WORK COMPL &  ACCEP

06/02/2026  1 WORK COMPL &  ACCEP

06/03/2026  1 WORK COMPL &  ACCEP

06/04/2026  1 WORK COMPL &  ACCEP

06/05/2026  1 WORK COMPL &  ACCEP

06/06/2026  1 WORK COMPL &  ACCEP

06/07/2026  1 WORK COMPL &  ACCEP

06/08/2026  1 WORK COMPL &  ACCEP

06/09/2026  1 WORK COMPL &  ACCEP

06/10/2026  1 WORK COMPL &  ACCEP

06/11/2026  1 WORK COMPL &  ACCEP

06/12/2026  1 WORK COMPL &  ACCEP

06/13/2026  1 WORK COMPL &  ACCEP

06/14/2026  1 WORK COMPL &  ACCEP

06/15/2026  1 WORK COMPL &  ACCEP

06/16/2026  1 WORK COMPL &  ACCEP

06/17/2026  1 WORK COMPL &  ACCEP

06/18/2026  1 WORK COMPL &  ACCEP

06/19/2026  1 WORK COMPL &  ACCEP

06/20/2026  1 WORK COMPL &  ACCEP

06/21/2026  1 WORK COMPL &  ACCEP

06/22/2026  1 WORK COMPL &  ACCEP

06/23/2026  1 WORK COMPL &  ACCEP

06/24/2026  1 WORK COMPL &  ACCEP

06/25/2026  1 WORK COMPL &  ACCEP

06/26/2026  1 WORK COMPL &  ACCEP

06/27/2026  1 WORK COMPL &  ACCEP

06/28/2026  1 WORK COMPL &  ACCEP

06/29/2026  1 WORK COMPL &  ACCEP

06/30/2026  1 WORK COMPL &  ACCEP

07/01/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647919001PROJECT CONTROLRMC - A00213828

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  3,000.000  20.000  0.000  3.00  9,000.00

0065 05057001 000 TMA (STATIONARY) DAY  200.000  50.000  0.000  100.00  20,000.00

0070 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  2,000.000  30.000  0.000  30.00  60,000.00

0075 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  175.000  55.000  0.000  146.00  25,550.00

0080 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  400.000  55.000  0.000  51.00  20,400.00

0085 07527007 000 TREE REMOVAL (18" - 24" DIA) EA  500.000  45.000  0.000  35.00  17,500.00

0090 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  700.000  35.000  0.000  15.00  10,500.00

0095 07527009 000 TREE REMOVAL (30" - 36" DIA) EA  2,000.000  5.000  0.000  2.00  4,000.00

Category Subtotal $166,950.00

647919001RMC - A00213828PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0105 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

0110 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0115 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $166,950.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  3,000.000MOBILIZATION (CALLOUT)  3.000  9,000.00 20.00

05057001 000 DAY  200.000TMA (STATIONARY)  100.000  20,000.00 50.00

07527001 000 MI  2,000.000TREE TRIMMING / BRUSH REMOVAL  30.000  60,000.00 30.00

07527005 000 EA  175.000TREE REMOVAL (4" - 12" DIA)  146.000  25,550.00 55.00

07527006 000 EA  400.000TREE REMOVAL (12" - 18" DIA)  51.000  20,400.00 55.00

07527007 000 EA  500.000TREE REMOVAL (18" - 24" DIA)  35.000  17,500.00 45.00

07527008 000 EA  700.000TREE REMOVAL (24" - 30" DIA)  15.000  10,500.00 35.00

07527009 000 EA  2,000.000TREE REMOVAL (30" - 36" DIA)  2.000  4,000.00 5.00

$166,950.00TOTAL ITEM EARNINGS TO DATE


