
647922001CONTRACT ID:

PROJECT: RMC - A00213831

CONTRACT:

02250503

PROJECTED AMOUNT: $160,169.00

CONTRACTOR:

HIGHWAY: IH0027

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

FC TRAFFIC CONTROL, INC.

Heath C. Bozeman, P.E.

HALE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

02/27/2025AWARD DATE:

ESTIMATE PERIOD:

0012

03/01/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/20/2025

02/27/2025

ESTIMATE PAID:

 180

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 04/16/2025

$160,169.00

CONTRACT:

03/01/2026

AWARD AMOUNT: $160,929.00

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

10/12/2025

00/00/0000

 100.00

$0.00 $704,812.00 $704,812.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $704,812.00 $704,812.00 

$0.00 $0.00 $0.00 

$0.00 $704,812.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $704,812.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 180

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/16/2025

00/00/0000

 180

 0

 180

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

OTHER - SEE RMRKS 1

03/01/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647922001PROJECT CONTROLRMC - A00213831

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 05057001 000 TMA (STATIONARY) DAY  800.000  125.000  0.000  145.00  116,000.00

0070 05057002 000 TMA (MOBILE OPERATION) HR  150.000  400.000  0.000  3,925.00  588,750.00

0075 07907001 000 LANE CLOSURE(SETUP & REM)(TYP 1) EA  1.000  25.000  0.000  9.00  9.00

0085 07907005 000 LANE CLOSURE(SETUP & REM)(TYP 5) EA  1.000  25.000  0.000  6.00  6.00

0115 07907020 000 LANE CLOSURE(MAINTENANCE)(TYP 1) HR  1.000  200.000  0.000  19.50  19.50

0120 07907021 000 LANE CLOSURE(MAINTENANCE)(TYP 2) HR  1.000  200.000  0.000  20.00  20.00

0140 07907032 000 LANE CLOSURE(MAINTENANCE)(TYP 13) HR  1.000  25.000  0.000  7.50  7.50

Category Subtotal $704,812.00

647922001RMC - A00213831PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  10.000  0.000  0.000  0.00

0080 07907002 000 LANE CLOSURE(SETUP & REM)(TYP 2) EA  1.000  25.000  0.000  0.000  0.00

0090 07907007 000 LANE CLOSURE(SETUP & REM)(TYP 7) EA  1.000  15.000  0.000  0.000  0.00

0095 07907011 000 LANE CLOSURE(SETUP & REM)(TYP 11) EA  1.000  10.000  0.000  0.000  0.00

0100 07907013 000 LANE CLOSURE(SETUP & REM)(TYP 13) EA  1.000  4.000  0.000  0.000  0.00

0105 07907014 000 LANE CLOSURE(SETUP & REM)(TYP 14) EA  1.000  5.000  0.000  0.000  0.00

0110 07907018 000 LANE CLOSURE(SETUP & REM)(TYP 18) EA  1.000  10.000  0.000  0.000  0.00

0125 07907024 000 LANE CLOSURE(MAINTENANCE)(TYP 5) HR  1.000  200.000  0.000  0.000  0.00

0130 07907026 000 LANE CLOSURE(MAINTENANCE)(TYP 7) HR  1.000  50.000  0.000  0.000  0.00

0135 07907030 000 LANE CLOSURE(MAINTENANCE)(TYP 11) HR  1.000  25.000  0.000  0.000  0.00

0145 07907033 000 LANE CLOSURE(MAINTENANCE)(TYP 14) HR  1.000  25.000  0.000  0.000  0.00

0150 07907037 000 LANE CLOSURE(MAINTENANCE)(TYP 18) HR  1.000  25.000  0.000  0.000  0.00

0155 07907058 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR  1.000  25.000  0.000  0.000  0.00

0160 07907059 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR  1.000  25.000  0.000  0.000  0.00

0170 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

0175 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0180 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $704,812.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05057001 000 DAY  800.000TMA (STATIONARY)  145.000  116,000.00 125.00

05057002 000 HR  150.000TMA (MOBILE OPERATION)  3,925.000  588,750.00 400.00

07907001 000 EA  1.000LANE CLOSURE(SETUP & REM)(TYP 1)  9.000  9.00 25.00

07907005 000 EA  1.000LANE CLOSURE(SETUP & REM)(TYP 5)  6.000  6.00 25.00

07907020 000 HR  1.000LANE CLOSURE(MAINTENANCE)(TYP 1)  19.500  19.50 200.00

07907021 000 HR  1.000LANE CLOSURE(MAINTENANCE)(TYP 2)  20.000  20.00 200.00

07907032 000 HR  1.000LANE CLOSURE(MAINTENANCE)(TYP 13)  7.500  7.50 25.00

$704,812.00TOTAL ITEM EARNINGS TO DATE


