
 225,000.00

647926001CONTRACT ID:

PROJECT: MMC - A00213838

CONTRACT:

02251713

PROJECTED AMOUNT: $112,500.00

CONTRACTOR:

HIGHWAY: SH0036

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

TOUCHSTONE RESOURCES, LLC

Jeff Miles, P.E.

WASHINGTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/12/2025AWARD DATE:

ESTIMATE PERIOD:

0019

09/14/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/24/2025

02/12/2025

ESTIMATE PAID:

 537
 360.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/26/2025

$337,500.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $112,500.00

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 99.44

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

09/14/2026

00/00/0000

 100.00

$0.00 $126,041.81 $126,041.81 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $126,041.81 $126,041.81 

$0.00 $0.00 $0.00 

$0.00 $126,041.81 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $126,041.81 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 537

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/26/2025

00/00/0000

 180

 360

 540

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 14  13  1

WORK COMPL &  ACCE 1

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647926001PROJECT CONTROLMMC - A00213838

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80007113 000 AGGR (TY B GR 5) (DEL) (ST1) TON  75.000  500.000  1,000.000  407.74  30,580.50

0070 80007115 000 AGGR (TY B GR 5) (DEL) (ST3) TON  75.000  500.000  1,000.000  1,265.03  94,877.10

0075 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  1,487.21  1,487.21

0080 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  903.00 -903.00

Category Subtotal $126,041.81

647926001MMC - A00213838PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 80007114 000 AGGR (TY B GR 5) (DEL) (ST2) TON  75.000  500.000  1,000.000  0.000  0.00

0085 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0090 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $126,041.81
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80007113 000 TON  75.000AGGR (TY B GR 5) (DEL) (ST1)  407.740  30,580.50 500.00

80007115 000 TON  75.000AGGR (TY B GR 5) (DEL) (ST3)  1,265.028  94,877.10 500.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  1,487.205  1,487.21 1.00

96027002 DOL -1.000PAYMENT ADJUSTMENT-NEG  903.000 -903.00 1.00

$126,041.81TOTAL ITEM EARNINGS TO DATE


