
647927001CONTRACT ID:

PROJECT: MMC - A00213839

CONTRACT:

02251706

PROJECTED AMOUNT: $146,895.00

CONTRACTOR:

HIGHWAY: IH0045

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

SOUTHERN SOURCING SOLUTIONS, LLC

Delmy Reyes, P.E.

WALKER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

02/11/2025AWARD DATE:

ESTIMATE PERIOD:

0007

09/22/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 02/24/2025

02/11/2025

ESTIMATE PAID:

 180

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/26/2025

$146,895.00

CONTRACT:

09/01/2025

AWARD AMOUNT: $146,895.00

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

09/22/2025

00/00/0000

 100.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 180

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/26/2025

00/00/0000

 180

 0

 180

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 22  21  1

WORK COMPL &  ACCE 1

09/01/2025  1

09/02/2025  1

09/03/2025  1

09/04/2025  1

09/05/2025  1

09/06/2025  1

09/07/2025  1

09/08/2025  1

09/09/2025  1

09/10/2025  1

09/11/2025  1

09/12/2025  1

09/13/2025  1

09/14/2025  1

09/15/2025  1

09/16/2025  1

09/17/2025  1

09/18/2025  1

09/19/2025  1

09/20/2025  1

09/21/2025  1

09/22/2025  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647927001MMC - A00213839PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80007113 000 AGGR (TY B GR 5) (DEL) (ST1) TON  75.980  500.000  0.000  0.000  0.00

0065 80007114 000 AGGR (TY B GR 5) (DEL) (ST2) TON  73.080  500.000  0.000  0.000  0.00

0070 80007115 000 AGGR (TY B GR 5) (DEL) (ST3) TON  71.630  500.000  0.000  0.000  0.00

0075 80007116 000 AGGR (TY B GR 5) (DEL) (ST4) TON  73.100  500.000  0.000  0.000  0.00

0080 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0085 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0090 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0095 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


