
 720,600.00

647928001CONTRACT ID:

PROJECT: MMC - A00213842

CONTRACT:

02251712

PROJECTED AMOUNT: $288,300.00

CONTRACTOR:

HIGHWAY: SH0036

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

TOUCHSTONE RESOURCES, LLC

Jeff Miles, P.E.

WASHINGTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

02/12/2025AWARD DATE:

ESTIMATE PERIOD:

0018

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/24/2025

02/12/2025

ESTIMATE PAID:

 526
 360.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/24/2025

$1,008,900.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $288,300.00

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 97.41

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 12.99

$28,625.03 $102,405.64 $131,030.67 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$28,625.03 $102,405.64 $131,030.67 

$0.00 $0.00 $0.00 

$28,625.03 $131,030.67 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $102,405.64 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 526

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/24/2025

00/00/0000

 180

 360

 540

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00213842 647928001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 80047024 RIPRAP(STONE PROT)(12 IN)(DEL)(ST2)000 CY  85.000 $29,429.98 346.235  346.24 900.00

0125 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000 -$804.95 804.950  804.95 1.00

$28,625.03TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647928001PROJECT CONTROLMMC - A00213842

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0080 80047024 000 RIPRAP(STONE PROT)(12 IN)(DEL)(ST2) CY  85.000  300.000  600.000  346.24  29,429.98

0095 80047035 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST2) CY  87.000  500.000  1,000.000  539.45  46,932.50

0105 80047045 000 RIPRAP(STONE PROT)(24 IN)(DEL)(ST1) CY  100.000  100.000  200.000  245.54  24,554.30

0125 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  804.95 -804.95

0135 80047265 RIPRAP(STN CMN DRY)(36"-42")(ST 1) CY  120.000  0.000  1,200.000  257.66  30,918.84

Large Riprap for work in Burleson Co.

Category Subtotal $131,030.67

647928001MMC - A00213842PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80047001 000 RIPRAP(STN CMN DRY)(3"-5")(DEL)(ST 1) CY  70.000  200.000  400.000  0.000  0.00

0065 80047002 000 RIPRAP(STN CMN DRY)(3"-5")(DEL)(ST 2) CY  65.000  200.000  400.000  0.000  0.00

0070 80047003 000 RIPRAP(STN CMN DRY)(3"-5")(DEL)(ST 3) CY  63.000  200.000  400.000  0.000  0.00

0075 80047023 000 RIPRAP(STONE PROT)(12 IN)(DEL)(ST1) CY  95.000  300.000  600.000  0.000  0.00

0085 80047025 000 RIPRAP(STONE PROT)(12 IN)(DEL)(ST3) CY  90.000  300.000  600.000  0.000  0.00

0090 80047034 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST1) CY  97.000  500.000  1,000.000  0.000  0.00

0100 80047036 000 RIPRAP(STONE PROT)(18 IN)(DEL)(ST3) CY  94.000  500.000  1,000.000  0.000  0.00

0110 80047046 000 RIPRAP(STONE PROT)(24 IN)(DEL)(ST2) CY  90.000  100.000  200.000  0.000  0.00

0115 80047047 000 RIPRAP(STONE PROT)(24 IN)(DEL)(ST3) CY  97.000  100.000  200.000  0.000  0.00

0120 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

013 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0130 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $131,030.67
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80047024 000 CY  85.000RIPRAP(STONE PROT)(12 IN)(DEL)(ST2)  346.235  29,429.98 300.00

80047035 000 CY  87.000RIPRAP(STONE PROT)(18 IN)(DEL)(ST2)  539.454  46,932.50 500.00

80047045 000 CY  100.000RIPRAP(STONE PROT)(24 IN)(DEL)(ST1)  245.543  24,554.30 100.00

80047265 CY  120.000RIPRAP(STN CMN DRY)(36"-42")(ST 1)  257.657  30,918.84 0.00

Large Riprap for work in Burleson Co.

96027002 DOL -1.000PAYMENT ADJUSTMENT-NEG  804.950 -804.95 1.00

$131,030.67TOTAL ITEM EARNINGS TO DATE


