
 15,115.90

647933001CONTRACT ID:

PROJECT: RMC - A00213849

CONTRACT:

06254013

PROJECTED AMOUNT: $2,475,559.00

CONTRACTOR:

HIGHWAY: US 96

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

CORNERSTONE PAVING AND CONSTRUCTION, L.L.C.

Bryce Broussard, P.E.

JASPER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0014

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/10/2025

06/04/2025

ESTIMATE PAID:

 121
 5.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/17/2025

$2,490,674.90

CONTRACT:

08/01/2026

AWARD AMOUNT: $2,469,559.00

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 205.08

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/13/2026

00/00/0000

 100.00

$24,500.00 $2,475,581.67 $2,500,081.67 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($60,016.00)($60,016.00)

$0.00 $0.00 $0.00 

$24,500.00 $2,535,597.67 $2,560,097.67 

$0.00 $0.00 $0.00 

$24,500.00 $2,560,097.67 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,535,597.67 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$60,016.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 62

 62

C. O. ADJUSTED DAYS:

 121

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/17/2025

00/00/0000

 54

 5

 59

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

AWAITING AE ACCEPTA 11

AWAITING FINAL DOCU 18

WORK ACCEPTED 1

WORK COMPL &  ACCE 1

08/01/2026  1 AWAITING AE ACCEPTANCE

08/02/2026  1 AWAITING AE ACCEPTANCE

08/03/2026  1 AWAITING AE ACCEPTANCE

08/04/2026  1 AWAITING AE ACCEPTANCE

08/05/2026  1 AWAITING AE ACCEPTANCE

08/06/2026  1 AWAITING AE ACCEPTANCE

08/07/2026  1 AWAITING AE ACCEPTANCE

08/08/2026  1 AWAITING AE ACCEPTANCE

08/09/2026  1 AWAITING AE ACCEPTANCE

08/10/2026  1 AWAITING AE ACCEPTANCE

08/11/2026  1 AWAITING AE ACCEPTANCE

08/12/2026  1 WORK ACCEPTED

08/13/2026  1 WORK COMPL &  ACCEP

08/14/2026  1 AWAITING FINAL DOCUMENTATION

08/15/2026  1 AWAITING FINAL DOCUMENTATION

08/16/2026  1 AWAITING FINAL DOCUMENTATION

08/17/2026  1 AWAITING FINAL DOCUMENTATION

08/18/2026  1 AWAITING FINAL DOCUMENTATION

08/19/2026  1 AWAITING FINAL DOCUMENTATION

08/20/2026  1 AWAITING FINAL DOCUMENTATION

08/21/2026  1 AWAITING FINAL DOCUMENTATION

08/22/2026  1 AWAITING FINAL DOCUMENTATION

08/23/2026  1 AWAITING FINAL DOCUMENTATION

08/24/2026  1 AWAITING FINAL DOCUMENTATION

08/25/2026  1 AWAITING FINAL DOCUMENTATION

08/26/2026  1 AWAITING FINAL DOCUMENTATION

08/27/2026  1 AWAITING FINAL DOCUMENTATION

08/28/2026  1 AWAITING FINAL DOCUMENTATION

08/29/2026  1 AWAITING FINAL DOCUMENTATION

08/30/2026  1 AWAITING FINAL DOCUMENTATION

08/31/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

RMC - A00213849 647933001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0105 05007001 MOBILIZATION000 LS  245,000.000 $24,500.00 0.100  1.00 1.00

$24,500.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647933001PROJECT CONTROLRMC - A00213849

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0059 01047016 REMOV CONC (CURB) LF  5.090  0.000  1,010.000  1,010.00  5,140.90

ADDED WITH CO#01

0060 01347004 000 BACKFILL (TY A OR B) STA  260.000  60.200  0.000  60.20  15,652.00

0065 03447030 000 SP MIXES SP-C SAC-A PG76-22 TON  167.000  9,362.000  0.000  9,556.53  1,595,941.18

0070 03447077 000 TACK COAT GAL  3.500  4,974.000  0.000  5,079.29  17,777.53

0075 03517009 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  143.000  500.000  0.000  769.44  110,029.92

0080 03547039 000 PLANE ASPH CONC PAV(2" TO 4") SY  11.000  7,421.000  0.000  5,059.14  55,650.54

0085 03547051 000 PLANE ASPH CONC PAV(2") SY  2.300  75,385.000  0.000  84,676.24  194,755.35

0090 04327012 000 RIPRAP (CONC)(FLUME) CY  900.000  9.200  0.000  5.18  4,662.00

0095 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  700.000  41.000  0.000  37.58  26,306.00

0100 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  10.000  1,072.000  0.000  1,274.00  12,740.00

0105 05007001 000 MOBILIZATION LS  245,000.000  1.000  0.000  1.00  245,000.00

0106 05007001 MOBILIZATION LS  5,000.000  0.000  1.000  1.00  5,000.00

ADDED WITH CO#01

0110 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,000.000  3.000  0.000  3.00  12,000.00

0115 05057001 000 TMA (STATIONARY) DAY  125.000  54.000  0.000  77.00  9,625.00

0120 05057003 000 TMA (MOBILE OPERATION) DAY  350.000  4.000  0.000  4.00  1,400.00

0125 05297027 000 CONC CURB (SPECIAL) LF  50.000  1,039.000  0.000  1,179.00  58,950.00

0130 05317001 000 CONC SIDEWALKS (4") SY  90.000  656.000  0.000  710.00  63,900.00

0135 05317025 000 CONC SIDEWALKS (SPECIAL) SY  300.000  17.340  0.000  17.32  5,196.00

0140 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.500  3,273.000  0.000  3,273.00  1,636.50

0145 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.750  1,553.000  0.000  1,553.00  1,164.75

0150 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  24.000  525.000  125.000  650.00  15,600.00

0155 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,600.000  4.000  1.000  5.00  8,000.00

0160 05407019 000 MTL THRIE-BEAM GD FEN (TIM POST) EA  1,675.000  8.000  0.000  8.00  13,400.00

0165 05407029 000 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  1,025.000  8.000  0.000  8.00  8,200.00

0170 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  1,350.000  125.000  1,475.00  4,425.00

0175 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  300.000  8.000  0.000  8.00  2,400.00

0180 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,100.000  4.000  0.000  4.00  12,400.00

0185 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  1,486.000  0.000  220.00  220.00

0195 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.250  893.000  0.000  837.00  1,046.25

0200 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.850  4,740.000  0.000  4,740.00  4,029.00

0205 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.750  12,400.000  0.000  13,133.00  9,849.75

0210 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.850  4,460.000  0.000  4,460.00  3,791.00

0215 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.750  20,818.000  0.000  20,818.00  15,613.50

0220 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  19.500  341.000  0.000  341.00  6,649.50

0225 06687091 000 PREFAB PM TY C (W)(ARROW) EA  275.000  7.000  0.000  9.00  2,475.00

0230 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  365.000  2.000  0.000  2.00  730.00

0235 06687103 000 PREFAB PM TY C (W)(WORD) EA  425.000  3.000  0.000  3.00  1,275.00

0240 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  60.000  13.000  0.000  13.00  780.00

0245 06727002 000 REFL PAV MRKR TY I-C EA  7.000  285.000  0.000  300.00  2,100.00

0250 06727004 000 REFL PAV MRKR TY II-A-A EA  7.000  599.000  0.000  599.00  4,193.00

0280 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  1,000.000  0.000  393.00  393.00
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Category Subtotal $2,560,097.67

647933001RMC - A00213849PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0190 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  2,351.000  0.000  0.000  0.00

0255 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0260 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0265 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0270 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0275 96067019 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0285 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0290 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,560,097.67
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047016 LF  5.090REMOV CONC (CURB)  1,010.000  5,140.90 0.00

ADDED WITH CO#01

01347004 000 STA  260.000BACKFILL (TY A OR B)  60.200  15,652.00 60.20

03447030 000 TON  167.000SP MIXES SP-C SAC-A PG76-22  9,556.534  1,595,941.18 9,362.00

03447077 000 GAL  3.500TACK COAT  5,079.290  17,777.53 4,974.00

03517009 000 SY  143.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(10")  769.440  110,029.92 500.00

03547039 000 SY  11.000PLANE ASPH CONC PAV(2" TO 4")  5,059.140  55,650.54 7,421.00

03547051 000 SY  2.300PLANE ASPH CONC PAV(2")  84,676.243  194,755.35 75,385.00

04327012 000 CY  900.000RIPRAP (CONC)(FLUME)  5.180  4,662.00 9.20

04327013 000 CY  700.000RIPRAP (MOW STRIP)(4 IN)  37.580  26,306.00 41.00

04387004 000 LF  10.000CLEANING AND SEALING EXIST JOINTS (CL3)  1,274.000  12,740.00 1,072.00

05007001 LS  5,000.000MOBILIZATION  1.000  5,000.00 1.00

ADDED WITH CO#01

05007001 000 LS  245,000.000MOBILIZATION  1.000  245,000.00 1.00

05027001 000 MO  4,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  12,000.00 3.00

05057001 000 DAY  125.000TMA (STATIONARY)  77.000  9,625.00 54.00

05057003 000 DAY  350.000TMA (MOBILE OPERATION)  4.000  1,400.00 4.00

05297027 000 LF  50.000CONC CURB (SPECIAL)  1,179.000  58,950.00 1,039.00

05317001 000 SY  90.000CONC SIDEWALKS (4")  710.000  63,900.00 656.00

05317025 000 SY  300.000CONC SIDEWALKS (SPECIAL)  17.320  5,196.00 17.34

05337001 000 LF  0.500MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  3,273.000  1,636.50 3,273.00

05337002 000 LF  0.750MILL RUMBLE STRIPS (ASPH) (CENTERLINE)  1,553.000  1,164.75 1,553.00

05407001 000 LF  24.000MTL W-BEAM GD FEN (TIM POST)  650.000  15,600.00 525.00

05407015 000 EA  1,600.000DOWNSTREAM ANCHOR TERMINAL SECTION  5.000  8,000.00 4.00

05407019 000 EA  1,675.000MTL THRIE-BEAM GD FEN (TIM POST)  8.000  13,400.00 8.00

05407029 000 EA  1,025.000MTL BM GD FEN TRANS (ANCHOR PLATE)  8.000  8,200.00 8.00

05427001 000 LF  3.000REMOVE METAL BEAM GUARD FENCE  1,475.000  4,425.00 1,350.00

05427002 000 EA  300.000REMOVE TERMINAL ANCHOR SECTION  8.000  2,400.00 8.00

05447001 000 EA  3,100.000GUARDRAIL END TREATMENT (INSTALL)  4.000  12,400.00 4.00

05857003 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 344)  393.000  393.00 1,000.00

06627112 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY W  220.000  220.00 1,486.00

06667023 000 LF  1.250REFL PAV MRK TY I (W)8"(SLD)(090MIL)  837.000  1,046.25 893.00

06667407 000 LF  0.850REFL PAV MRK TY I (W)6"(BRK)(090MIL)  4,740.000  4,029.00 4,740.00

06667410 000 LF  0.750REFL PAV MRK TY I (W)6"(SLD)(090MIL)  13,133.000  9,849.75 12,400.00

06667419 000 LF  0.850REFL PAV MRK TY I (Y)6"(BRK)(090MIL)  4,460.000  3,791.00 4,460.00

06667422 000 LF  0.750REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  20,818.000  15,613.50 20,818.00

06687089 000 LF  19.500PREFAB PM TY C (W)(24")(SLD)  341.000  6,649.50 341.00

06687091 000 EA  275.000PREFAB PM TY C (W)(ARROW)  9.000  2,475.00 7.00

06687093 000 EA  365.000PREFAB PM TY C (W)(DBL ARROW)  2.000  730.00 2.00

06687103 000 EA  425.000PREFAB PM TY C (W)(WORD)  3.000  1,275.00 3.00

06687111 000 EA  60.000PREFAB PM TY C (W)(36")(YLD TRI)  13.000  780.00 13.00

06727002 000 EA  7.000REFL PAV MRKR TY I-C  300.000  2,100.00 285.00

06727004 000 EA  7.000REFL PAV MRKR TY II-A-A  599.000  4,193.00 599.00
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$2,560,097.67TOTAL ITEM EARNINGS TO DATE


