
647939001CONTRACT ID:

PROJECT: MMC - A00213856

CONTRACT:

03254203

PROJECTED AMOUNT: $2,966,609.00

CONTRACTOR:

HIGHWAY: US0069

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

BIG CREEK CONSTRUCTION, LTD.

Kyle Dykes, P.E.

SMITH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/09/26

03/27/2025AWARD DATE:

ESTIMATE PERIOD:

0008

12/29/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 04/16/2025

03/05/2025

ESTIMATE PAID:

 225

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/19/2025

$2,966,609.00

CONTRACT:

11/30/2025

AWARD AMOUNT: $2,966,600.00

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 61.64

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 28.38

$0.00 $841,983.88 $841,983.88 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $841,983.88 $841,983.88 

$0.00 $0.00 $0.00 

$0.00 $841,983.88 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $841,983.88 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 225

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/19/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  011/30/2025  1

12/01/2025  1

12/02/2025  1

12/03/2025  1

12/04/2025  1

12/05/2025  1

12/06/2025  1

12/07/2025  1

12/08/2025  1

12/09/2025  1

12/10/2025  1

12/11/2025  1

12/12/2025  1

12/13/2025  1

12/14/2025  1

12/15/2025  1

12/16/2025  1

12/17/2025  1

12/18/2025  1

12/19/2025  1

12/20/2025  1

12/21/2025  1

12/22/2025  1

12/23/2025  1

12/24/2025  1

12/25/2025  1

12/26/2025  1

12/27/2025  1

12/28/2025  1

12/29/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647939001PROJECT CONTROLMMC - A00213856

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80177010 000 SP MIXTURES SP-C PG70-22 (PICKUP) TON  104.000  8,000.000  0.000  1,159.29  120,566.16

0065 80177011 000 SP MIXTURES SP-C PG70-22 (DEL)(SITE 1) TON  122.000  4,000.000  0.000  5,913.26  721,417.72

Category Subtotal $841,983.88

647939001MMC - A00213856PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 80177012 000 SP MIXTURES SP-C PG70-22 (DEL)(SITE 2) TON  122.000  200.000  0.000  0.000  0.00

0075 80177013 000 SP MIXTURES SP-C PG70-22 (DEL)(SITE 3) TON  122.000  200.000  0.000  0.000  0.00

0080 80177014 000 SP MIXTURES SP-C PG70-22 (DEL)(SITE 4) TON  122.000  200.000  0.000  0.000  0.00

0085 80177015 000 SP MIXTURES SP-C PG70-22 (DEL)(SITE 5) TON  122.000  200.000  0.000  0.000  0.00

0090 80177016 000 SP MIXTURES SP-C PG70-22 (DEL)(SITE 6) TON  122.000  200.000  0.000  0.000  0.00

0095 80177017 000 SP MIXTURES SP-C PG70-22 (DEL)(SITE 7) TON  122.000  200.000  0.000  0.000  0.00

0100 80177018 000 SP MIXTURES SP-C PG70-22 (DEL)(SITE 8) TON  122.000  200.000  0.000  0.000  0.00

0105 80177019 000 SP MIXTURES SP-D PG64-22 (PICKUP) TON  98.000  8,000.000  0.000  0.000  0.00

0110 80177020 000 SP MIXTURES SP-D PG64-22 (DEL)(SITE 1) TON  117.000  4,000.000  0.000  0.000  0.00

0115 80177021 000 SP MIXTURES SP-D PG64-22 (DEL)(SITE 2) TON  117.000  200.000  0.000  0.000  0.00

0120 80177022 000 SP MIXTURES SP-D PG64-22 (DEL)(SITE 3) TON  117.000  200.000  0.000  0.000  0.00

0125 80177023 000 SP MIXTURES SP-D PG64-22 (DEL)(SITE 4) TON  117.000  200.000  0.000  0.000  0.00

0130 80177024 000 SP MIXTURES SP-D PG64-22 (DEL)(SITE 5) TON  117.000  200.000  0.000  0.000  0.00

0135 80177025 000 SP MIXTURES SP-D PG64-22 (DEL)(SITE 6) TON  117.000  200.000  0.000  0.000  0.00

0140 80177026 000 SP MIXTURES SP-D PG64-22 (DEL)(SITE 7) TON  117.000  200.000  0.000  0.000  0.00

0145 80177027 000 SP MIXTURES SP-D PG64-22 (DEL)(SITE 8) TON  117.000  200.000  0.000  0.000  0.00

0150 80177037 000 SP MIXTURES SP-C PG76-22 SAC A (PICKUP) TON  120.000  500.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCTS & INCIDENTALS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0205 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0210 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0215 96067014 FORCE ACCOUNT DOL  1.000  1.000  0.000  0.000  0.00

0220 96057006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1.000  0.000  0.000  0.00

0225 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0230 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0235 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0240 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00
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0245 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0250 96057009 MMC/TMC ACTUAL DAMAGES DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $841,983.88
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80177010 000 TON  104.000SP MIXTURES SP-C PG70-22 (PICKUP)  1,159.290  120,566.16 8,000.00

80177011 000 TON  122.000SP MIXTURES SP-C PG70-22 (DEL)(SITE 1)  5,913.260  721,417.72 4,000.00

$841,983.88TOTAL ITEM EARNINGS TO DATE


