
647940001CONTRACT ID:

PROJECT: MMC - A00213857

CONTRACT:

03254008

PROJECTED AMOUNT: $1,254,580.00

CONTRACTOR:

HIGHWAY: US0259

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

LONGVIEW ASPHALT, INC.

Kyle Dykes, P.E

RUSK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/09/26

03/27/2025AWARD DATE:

ESTIMATE PERIOD:

0007

12/29/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 04/09/2025

03/04/2025

ESTIMATE PAID:

 211

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/30/2025

$1,254,580.00

CONTRACT:

11/30/2025

AWARD AMOUNT: $1,254,580.00

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 57.81

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$95,078.46 $1,807,048.59 $1,902,127.05 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$95,078.46 $1,807,048.59 $1,902,127.05 

$0.00 $0.00 $0.00 

$95,078.46 $1,902,127.05 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,807,048.59 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 211

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/30/2025

05/30/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  011/30/2025  1

12/01/2025  1

12/02/2025  1

12/03/2025  1

12/04/2025  1

12/05/2025  1

12/06/2025  1

12/07/2025  1

12/08/2025  1

12/09/2025  1

12/10/2025  1

12/11/2025  1

12/12/2025  1

12/13/2025  1

12/14/2025  1

12/15/2025  1

12/16/2025  1

12/17/2025  1

12/18/2025  1

12/19/2025  1

12/20/2025  1

12/21/2025  1

12/22/2025  1

12/23/2025  1

12/24/2025  1

12/25/2025  1

12/26/2025  1

12/27/2025  1

12/28/2025  1

12/29/2025  1
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WORK PERFORMED THIS PERIOD

MMC - A00213857 647940001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 80177010 SP MIXTURES SP-C PG70-22 (PICKUP)000 TON  114.900 $27,011.84 235.090  2,648.76 500.00

0075 80177013 SP MIXTURES SP-C PG70-22 (DEL)(SITE 3)000 TON  126.900 $68,066.62 536.380  3,500.66 200.00

$95,078.46TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647940001PROJECT CONTROLMMC - A00213857

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80177010 000 SP MIXTURES SP-C PG70-22 (PICKUP) TON  114.900  500.000  0.000  2,648.76  304,342.52

0075 80177013 000 SP MIXTURES SP-C PG70-22 (DEL)(SITE 3) TON  126.900  200.000  0.000  3,500.66  444,233.75

0085 80177019 000 SP MIXTURES SP-D PG64-22 (PICKUP) TON  112.900  500.000  0.000  9,746.73  1,100,405.83

0100 80177022 000 SP MIXTURES SP-D PG64-22 (DEL)(SITE 3) TON  124.900  200.000  0.000  425.50  53,144.95

Category Subtotal $1,902,127.05

647940001MMC - A00213857PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 80177011 000 SP MIXTURES SP-C PG70-22 (DEL)(SITE 1) TON  124.900  4,000.000  0.000  0.000  0.00

0070 80177012 000 SP MIXTURES SP-C PG70-22 (DEL)(SITE 2) TON  124.900  200.000  0.000  0.000  0.00

0080 80177014 000 SP MIXTURES SP-C PG70-22 (DEL)(SITE 4) TON  124.900  200.000  0.000  0.000  0.00

0090 80177020 000 SP MIXTURES SP-D PG64-22 (DEL)(SITE 1) TON  122.900  4,000.000  0.000  0.000  0.00

0095 80177021 000 SP MIXTURES SP-D PG64-22 (DEL)(SITE 2) TON  122.900  200.000  0.000  0.000  0.00

0105 80177023 000 SP MIXTURES SP-D PG64-22 (DEL)(SITE 4) TON  122.900  200.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

200 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

205 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION CHANGE ORDERS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

300 80177001 SP MIXTURES SP-C PF64-22 (PICKUP) TON  113.900  0.000  0.000  0.000  0.00

Adding Item Code 8017-7001 SP-C PG64-22 (PICKUP)

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,902,127.05
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80177010 000 TON  114.900SP MIXTURES SP-C PG70-22 (PICKUP)  2,648.760  304,342.52 500.00

80177013 000 TON  126.900SP MIXTURES SP-C PG70-22 (DEL)(SITE 3)  3,500.660  444,233.75 200.00

80177019 000 TON  112.900SP MIXTURES SP-D PG64-22 (PICKUP)  9,746.730  1,100,405.83 500.00

80177022 000 TON  124.900SP MIXTURES SP-D PG64-22 (DEL)(SITE 3)  425.500  53,144.95 200.00

$1,902,127.05TOTAL ITEM EARNINGS TO DATE


