
647941001CONTRACT ID:

PROJECT: MMC - A00213858

CONTRACT:

03254202

PROJECTED AMOUNT: $1,200,800.00

CONTRACTOR:

HIGHWAY: US0080

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

TEXAS MATERIALS GROUP, INC.

Lance Pomykal, P.E.

VAN ZANDT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/09/26

03/27/2025AWARD DATE:

ESTIMATE PERIOD:

0008

12/29/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 04/14/2025

03/05/2025

ESTIMATE PAID:

 244

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/30/2025

$1,200,800.00

CONTRACT:

11/30/2025

AWARD AMOUNT: $1,200,800.00

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 66.85

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$432,287.02 $1,734,822.29 $2,167,109.31 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$432,287.02 $1,734,822.29 $2,167,109.31 

$0.00 $0.00 $0.00 

$432,287.02 $2,167,109.31 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,734,822.29 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 244

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/30/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  011/30/2025  1

12/01/2025  1

12/02/2025  1

12/03/2025  1

12/04/2025  1

12/05/2025  1

12/06/2025  1

12/07/2025  1

12/08/2025  1

12/09/2025  1

12/10/2025  1

12/11/2025  1

12/12/2025  1

12/13/2025  1

12/14/2025  1

12/15/2025  1

12/16/2025  1

12/17/2025  1

12/18/2025  1

12/19/2025  1

12/20/2025  1

12/21/2025  1

12/22/2025  1

12/23/2025  1

12/24/2025  1

12/25/2025  1

12/26/2025  1

12/27/2025  1

12/28/2025  1

12/29/2025  1
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WORK PERFORMED THIS PERIOD

MMC - A00213858 647941001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 80177011 SP MIXTURES SP-C PG70-22 (DEL)(SITE 1)000 TON  121.000 $432,287.02 3,572.620  13,686.85 4,000.00

$432,287.02TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647941001PROJECT CONTROLMMC - A00213858

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80177010 000 SP MIXTURES SP-C PG70-22 (PICKUP) TON  100.000  500.000  0.000  1,393.64  139,364.00

0065 80177011 000 SP MIXTURES SP-C PG70-22 (DEL)(SITE 1) TON  121.000  4,000.000  0.000  13,686.85  1,656,108.85

0090 80177020 000 SP MIXTURES SP-D PG64-22 (DEL)(SITE 1) TON  117.000  4,000.000  0.000  3,176.38  371,636.46

Category Subtotal $2,167,109.31

647941001MMC - A00213858PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 80177012 000 SP MIXTURES SP-C PG70-22 (DEL)(SITE 2) TON  123.000  200.000  0.000  0.000  0.00

0075 80177013 000 SP MIXTURES SP-C PG70-22 (DEL)(SITE 3) TON  131.000  200.000  0.000  0.000  0.00

0080 80177014 000 SP MIXTURES SP-C PG70-22 (DEL)(SITE 4) TON  129.000  200.000  0.000  0.000  0.00

0085 80177019 000 SP MIXTURES SP-D PG64-22 (PICKUP) TON  96.000  500.000  0.000  0.000  0.00

0095 80177021 000 SP MIXTURES SP-D PG64-22 (DEL)(SITE 2) TON  119.000  200.000  0.000  0.000  0.00

0100 80177022 000 SP MIXTURES SP-D PG64-22 (DEL)(SITE 3) TON  127.000  200.000  0.000  0.000  0.00

0105 80177023 000 SP MIXTURES SP-D PG64-22 (DEL)(SITE 4) TON  125.000  200.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

200 96027010 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

205 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,167,109.31
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80177010 000 TON  100.000SP MIXTURES SP-C PG70-22 (PICKUP)  1,393.640  139,364.00 500.00

80177011 000 TON  121.000SP MIXTURES SP-C PG70-22 (DEL)(SITE 1)  13,686.850  1,656,108.85 4,000.00

80177020 000 TON  117.000SP MIXTURES SP-D PG64-22 (DEL)(SITE 1)  3,176.380  371,636.46 4,000.00

$2,167,109.31TOTAL ITEM EARNINGS TO DATE


