
 22,174.37

647943001CONTRACT ID:

PROJECT: RMC - A00213863

CONTRACT:

03254210

PROJECTED AMOUNT: $835,675.00

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 000

APEX ALLIANCE, LLC

ORANGE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

03/27/2025AWARD DATE:

ESTIMATE PERIOD:

0005

09/30/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 04/16/2025

03/05/2025

ESTIMATE PAID:

 139

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/24/2025

$857,849.37

CONTRACT:

09/01/2025

AWARD AMOUNT: $835,675.00

MAINTENANCE DIVISION

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 57.92

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 74.96

$61,004.28 $582,076.62 $643,080.90 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$61,004.28 $582,076.62 $643,080.90 

$0.00 $0.00 $0.00 

$61,004.28 $643,080.90 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $582,076.62 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 139

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/24/2025

00/00/0000

 240

 0

 240

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2025  1

09/02/2025  1

09/03/2025  1

09/04/2025  1

09/05/2025  1

09/06/2025  1

09/07/2025  1

09/08/2025  1

09/09/2025  1

09/10/2025  1

09/11/2025  1

09/12/2025  1

09/13/2025  1

09/14/2025  1

09/15/2025  1

09/16/2025  1

09/17/2025  1

09/18/2025  1

09/19/2025  1

09/20/2025  1

09/21/2025  1

09/22/2025  1

09/23/2025  1

09/24/2025  1

09/25/2025  1

09/26/2025  1

09/27/2025  1

09/28/2025  1

09/29/2025  1

09/30/2025  1
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WORK PERFORMED THIS PERIOD

RMC - A00213863 647943001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 70287001 TRAVEL INFORMATION CENTER000 LS  835,675.000 $61,004.28 0.073  0.74 1.00

$61,004.28TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647943001PROJECT CONTROLRMC - A00213863

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 70287001 000 TRAVEL INFORMATION CENTER LS  835,675.000  1.000  0.000  0.74  620,906.53

0061 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  14,000.000  0.000  1.000  1.00  14,000.00

ADDITION OF FLOOR TILE AT WOMEN'S RESTROOM

0062 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  8,174.370  0.000  1.000  1.00  8,174.37

Scope Revision and change plumbing copper material

Category Subtotal $643,080.90

CONTROL

DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

TOTAL ITEM EARNINGS THIS CONTRACT $643,080.90
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

70287001 000 LS  835,675.000TRAVEL INFORMATION CENTER  0.743  620,906.53 1.00

96087001 DOL  8,174.370UNIQUE CHANGE ORDER ITEM 1  1.000  8,174.37 0.00

Scope Revision and change plumbing copper material

96087001 DOL  14,000.000UNIQUE CHANGE ORDER ITEM 1  1.000  14,000.00 0.00

ADDITION OF FLOOR TILE AT WOMEN'S RESTROOM

$643,080.90TOTAL ITEM EARNINGS TO DATE


