
647945001CONTRACT ID:

PROJECT: RMC - A00213865

CONTRACT:

12251307

PROJECTED AMOUNT: $403,552.00

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

AUSTIN BARRICADE COMPANY, L.L.C.

Ryan Simper, P.E.

COLORADO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/29/2025AWARD DATE:

ESTIMATE PERIOD:

0006

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/07/2026

12/29/2025

ESTIMATE PAID:

 159

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/20/2026

$403,552.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $403,550.00

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 43.56

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 53.09

$0.00 $214,238.90 $214,238.90 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $214,238.90 $214,238.90 

$0.00 $0.00 $0.00 

$0.00 $214,238.90 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $214,238.90 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 159

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/20/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647945001PROJECT CONTROLRMC - A00213865

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  500.000  4.000  0.000  1.00  500.00

0065 05057001 000 TMA (STATIONARY) DAY  1,140.000  30.000  0.000  93.00  106,020.00

0070 07527002 000 SPOT TREE TRIMMING / BRUSH REMOVAL LF  0.300  1,000,000.000  0.000  292,723.00  87,816.90

0075 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  304.000  75.000  0.000  5.00  1,520.00

0080 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  210.000  50.000  0.000  28.00  5,880.00

0085 07527007 000 TREE REMOVAL (18" - 24" DIA) EA  174.000  75.000  0.000  23.00  4,002.00

0090 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  200.000  50.000  0.000  15.00  3,000.00

0095 07527009 000 TREE REMOVAL (30" - 36" DIA) EA  200.000  10.000  0.000  5.00  1,000.00

0100 07527010 000 TREE REMOVAL (36" - 42" DIA) EA  450.000  5.000  0.000  6.00  2,700.00

0105 07527011 000 TREE REMOVAL (42" - 48" DIA) EA  450.000  5.000  0.000  3.00  1,350.00

0110 07527012 000 TREE REMOVAL (48" - 60" DIA) EA  450.000  5.000  0.000  1.00  450.00

Category Subtotal $214,238.90

647945001RMC - A00213865PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0115 07527013 000 TREE REMOVAL (60" - 72" DIA) EA  450.000  5.000  0.000  0.000  0.00

0120 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0125 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0130 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0135 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $214,238.90
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  500.000MOBILIZATION (CALLOUT)  1.000  500.00 4.00

05057001 000 DAY  1,140.000TMA (STATIONARY)  93.000  106,020.00 30.00

07527002 000 LF  0.300SPOT TREE TRIMMING / BRUSH REMOVAL  292,723.000  87,816.90 1,000,000.00

07527005 000 EA  304.000TREE REMOVAL (4" - 12" DIA)  5.000  1,520.00 75.00

07527006 000 EA  210.000TREE REMOVAL (12" - 18" DIA)  28.000  5,880.00 50.00

07527007 000 EA  174.000TREE REMOVAL (18" - 24" DIA)  23.000  4,002.00 75.00

07527008 000 EA  200.000TREE REMOVAL (24" - 30" DIA)  15.000  3,000.00 50.00

07527009 000 EA  200.000TREE REMOVAL (30" - 36" DIA)  5.000  1,000.00 10.00

07527010 000 EA  450.000TREE REMOVAL (36" - 42" DIA)  6.000  2,700.00 5.00

07527011 000 EA  450.000TREE REMOVAL (42" - 48" DIA)  3.000  1,350.00 5.00

07527012 000 EA  450.000TREE REMOVAL (48" - 60" DIA)  1.000  450.00 5.00

$214,238.90TOTAL ITEM EARNINGS TO DATE


