
 316,690.00

647948001CONTRACT ID:

PROJECT: MMC - A00213868

CONTRACT:

02252003

PROJECTED AMOUNT: $183,776.00

CONTRACTOR:

HIGHWAY: SH0347

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

TOUCHSTONE RESOURCES, LLC

John Serna, P.E.

JEFFERSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

02/19/2025AWARD DATE:

ESTIMATE PERIOD:

0018

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/25/2025

02/18/2025

ESTIMATE PAID:

 549
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/01/2025

$500,466.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $183,776.00

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 75.21

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 37.45

$0.00 $187,425.66 $187,425.66 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $187,425.66 $187,425.66 

$0.00 $0.00 $0.00 

$0.00 $187,425.66 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $187,425.66 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 549

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/01/2025

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647948001PROJECT CONTROLMMC - A00213868

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0061 80097001 HYDRAULIC CEMENT(TY I)(DEL)(ST 1) TON  210.500  0.000  100.000  49.09  10,333.45

CO-02 NEW ITEM ADJUSTMENT

0070 80097003 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 3) TON  210.000  500.000  0.000  73.68  15,472.80

0071 80097003 HYDRAULIC CEMENT(TY I)(DEL)(ST 3) TON  210.500  0.000  500.000  583.39  122,803.61

CO-02 NEW ITEM ADJUSTMENT

0085 80097039 000 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 3) BAG  7.400  1,680.000  0.000  896.00  6,630.40

0086 80097039 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 3) BAG  7.900  0.000  1,680.000  896.00  7,078.40

CO-02 NEW ITEM ADJUSTMENT

0200 80097004 HYDRAULIC CEMENT(TY I)(DEL)(ST 4) TON  230.000  0.000  250.000  74.10  17,043.00

0205 80097040 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 4) BAG  9.000  0.000  890.000  896.00  8,064.00

Category Subtotal $187,425.66

647948001MMC - A00213868PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80097001 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 1) TON  210.000  100.000  0.000  0.000  0.00

0065 80097002 000 HYDRAULIC CEMENT(TY I)(DEL)(ST 2) TON  220.000  200.000  0.000  0.000  0.00

0066 80097002 HYDRAULIC CEMENT(TY I)(DEL)(ST 2) TON  220.500  0.000  200.000  0.000  0.00

CO-02 NEW ITEM ADJUSTMENT

0075 80097037 000 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 1) BAG  8.000  56.000  0.000  0.000  0.00

0076 80097037 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 1) BAG  8.500  0.000  56.000  0.000  0.00

CO-02 NEW ITEM ADJUSTMENT

0080 80097038 000 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 2) BAG  8.000  112.000  0.000  0.000  0.00

0081 80097038 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 2) BAG  8.500  0.000  112.000  0.000  0.00

CO-02 NEW ITEM ADJUSTMENT

0090 96027010 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0095 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

0201 80097004 HYDRAULIC CEMENT(TY I)(DEL)(ST 4) TON  230.500  0.000  250.000  0.000  0.00

CO-02 NEW ITEM ADJUSTMENT

0206 80097040 HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 4) BAG  9.500  0.000  890.000  0.000  0.00

CO-02 NEW ITEM ADJUSTMENT

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $187,425.66
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80097001 TON  210.500HYDRAULIC CEMENT(TY I)(DEL)(ST 1)  49.090  10,333.45 0.00

CO-02 NEW ITEM ADJUSTMENT

80097003 000 TON  210.000HYDRAULIC CEMENT(TY I)(DEL)(ST 3)  73.680  15,472.80 500.00

80097003 TON  210.500HYDRAULIC CEMENT(TY I)(DEL)(ST 3)  583.390  122,803.61 500.00

CO-02 NEW ITEM ADJUSTMENT

80097004 TON  230.000HYDRAULIC CEMENT(TY I)(DEL)(ST 4)  74.100  17,043.00 0.00

80097039 000 BAG  7.400HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 3)  896.000  6,630.40 1,680.00

80097039 BAG  7.900HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 3)  896.000  7,078.40 1,680.00

CO-02 NEW ITEM ADJUSTMENT

80097040 BAG  9.000HYDRAULIC CEMENT(TY I)(DEL)(47LB)(ST 4)  896.000  8,064.00 0.00

$187,425.66TOTAL ITEM EARNINGS TO DATE


