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SiteManager

W
CONTRACT ID: 647951001
PROJECT: MMA - A00213874
CONTRACT: 07252628
AWARD AMOUNT: $49,080.00
PROJECTED AMOUNT: $49,080.00
ADJ. PROJECTED AMOUNT: $49,080.00
CONTRACTOR: CITY OF BROWNSVILLE

ESTIMATE NUMBER:
ESTIMATE PAID:
ESTIMATE PERIOD:

0012

%|

08/01/2026 to 08/31/2026

ESTIMATE TYPE: PROG

% COMPLETE: 100.00

% TIME USED: 99.73

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $49,080.00
PARTICIPATING $0.00
NON-PARTICIPATING $49,080.00
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $49,080.00

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: IHO069E
DISTRICT NAME: PHARR
COUNTY: CAMERON
AREA ENGINEER:

AREA NUMBER: 031

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:

WORK BEGIN DATE:

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$44,990.00 $4,090.00
$0.00 $0.00
$44,990.00 $4,090.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$44,990.00 $4,090.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE: 09/08/26

09/01/2025
09/01/2025
09/01/2025
09/01/2025
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 647951001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE 0012

09/01/2025
00/00/0000
365
0
365
364
00/00/0000

DAILY BREAKDO!

Date or Days

Days Charged
08/01/2026
08/02/2026
08/03/2026
08/04/2026
08/05/2026
08/06/2026
08/07/2026
08/08/2026
08/09/2026
08/10/2026
08/11/2026
08/12/2026
08/13/2026
08/14/2026
08/15/2026
08/16/2026
08/17/2026
08/18/2026
08/19/2026
08/20/2026
08/21/2026
08/22/2026
08/23/2026
08/24/2026
08/25/2026
08/26/2026
08/27/2026
08/28/2026
08/29/2026
08/30/2026
08/31/2026 1

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

WN
Days
Credited

WORK COMPL & ACCEP

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$0.00

0

DAYS AT

PER DAY $0.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
31 30

WORK COMPL & ACCE

Days
Credited
1
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CONTRACT ID 647951001 ESTIMATE 0012

WORK PERFORMED THIS PERIOD

PROJECT MMA - A00213874 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0060 06907184 000 MAINTAIN ROADWAY ILLUMINATION

CONTRACTOR'S ESTIMATE PACKAGE

647951001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
EA 4,090.000 1.000

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$4,090.00

$4,090.00
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Total Bid QTY Paid
Quantity To Date
12.00 12.00




CONTRACT ID 647951001 ESTIMATE 0012

CONTRACT LINE ITEMS

PROJECT MMA - A00213874 CONTROL

CATEGORY 001 DESCRIPTION

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 06907184 000 MAINTAIN ROADWAY ILLUMINATION
CONTROL
DESCRIPTION

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

CONTRACTOR'S ESTIMATE PACKAGE

647951001
ROADWAY
UNIT
EA
UNIT

UNIT
PRICE

4,090.000

UNIT
PRICE

BID
QUANTITY

12.000

BID
QUANTITY

NET CO QTY PAID
QUANTITY TO DATE
0.000 12.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
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AMOUNT
$
49,080.00

$49,080.00

AMOUNT
($)

TOTAL ITEM EARNINGS THIS CONTRACT

$49,080.00



CONTRACT ID 647951001 ESTIMATE 0012

CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION

CODE NBR

06907184 000 MAINTAIN ROADWAY ILLUMINATION

CONTRACTOR'S ESTIMATE PACKAGE

UNIT UNIT BID
PRICE QUANTITY
EA 4,090.000 12.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

12.000

AMOUNT
$)

49,080.00

$49,080.00
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