
 65,420.00

647954001CONTRACT ID:

PROJECT: RMC - A00213877

CONTRACT:

09251205

PROJECTED AMOUNT: $663,358.91

CONTRACTOR:

HIGHWAY: SH0146

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 060

TRP INFRASTRUCTURE SERVICES, LLC

David R. Lazaro, P.E.

GALVESTON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/30/2025AWARD DATE:

ESTIMATE PERIOD:

0009

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/28/2025

09/30/2025

ESTIMATE PAID:

 267

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/26/2026

$728,778.91

CONTRACT:

09/01/2026

AWARD AMOUNT: $663,354.91

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 73.15

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 58.30

$37,809.50 $387,048.35 $424,857.85 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$37,809.50 $387,048.35 $424,857.85 

$0.00 $0.00 $0.00 

$37,809.50 $424,857.85 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $387,048.35 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 267

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/26/2026

01/02/2026

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00213877 647954001PROJECT CONTROL

CATEGORY 001 DESCRIPTION GALVESTON REFLECTIVE PAVEMENT MARKINGS

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05057001 TMA (STATIONARY)000 DAY  1.000 $14.00 14.000  93.00 200.00

0085 06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL)000 LF  4.300 $3,495.90 813.000  4,136.00 10,000.00

0090 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL)000 LF  8.400 $24,091.20 2,868.000  16,150.00 13,300.00

0175 06667350 PAVEMENT SLER 12"000 LF  0.250 $203.25 813.000  2,687.00 8,000.00

0180 06667352 PAVEMENT SLER 24"000 LF  0.500 $1,221.00 2,442.000  15,699.00 13,300.00

0250 06777006 ELIM EXT PM & MRKS (12")000 LF  0.250 $149.75 599.000  4,887.00 15,960.00

0255 06777008 ELIM EXT PM & MRKS (24")000 LF  0.350 $88.20 252.000  13,397.00 17,000.00

0295 06787006 PAV SURF PREP FOR MRK (12")000 LF  0.050 $40.65 813.000  6,068.00 15,960.00

0300 06787008 PAV SURF PREP FOR MRK (24")000 LF  0.100 $286.80 2,868.000  17,839.00 17,000.00

9004 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $8,218.75 8,218.750  58,845.26 1.00

$37,809.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647954001PROJECT CONTROLRMC - A00213877

001 GALVESTON REFLECTIVE PAVEMENT MARKINGSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

  55 06777002 ELIM EXT PM & MRKS (6") LF  0.430  0.000  53,000.000  17,941.00  7,714.63

0060 05007002 000 MOBILIZATION (CALLOUT) EA  10.000  33.000  0.000  8.00  80.00

0065 05057001 000 TMA (STATIONARY) DAY  1.000  200.000  0.000  93.00  93.00

0070 05057002 000 TMA (MOBILE OPERATION) HR  1.000  100.000  0.000  104.00  104.00

0075 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.000  8,000.000  0.000  426.00  852.00

0080 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  2.000  47,498.000  0.000  23,972.00  47,944.00

0085 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  4.300  10,000.000  0.000  4,136.00  17,784.80

0090 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  8.400  13,300.000  0.000  16,150.00  135,660.00

0095 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  180.000  532.000  0.000  233.00  41,940.00

0100 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  250.000  50.000  0.000  18.00  4,500.00

0105 06667048 000 REFL PAV MRK TY I(W)(TPL ARRW)(100MIL) EA  265.000  3.000  0.000  3.00  795.00

0110 06667051 000 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA  205.000  15.000  0.000  12.00  2,460.00

0115 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  185.000  300.000  0.000  177.00  32,745.00

0130 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  4.000  200.000  0.000  62.00  248.00

0135 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  7.250  3,000.000  0.000  1,305.00  9,461.25

0155 06667202 000 RE PM TY II (W) (CURB) LF  0.870  500.000  0.000  240.00  208.80

0160 06667221 000 RE PM TY II (Y)(CURB) LF  0.870  15,000.000  0.000  4,550.00  3,958.50

0165 06667347 000 PAVEMENT SLER 6" LF  0.130  50,000.000  0.000  5,124.00  666.12

0170 06667348 000 PAVEMENT SLER 8" LF  0.170  42,560.000  0.000  22,938.00  3,899.46

0175 06667350 000 PAVEMENT SLER 12" LF  0.250  8,000.000  0.000  2,687.00  671.75

0180 06667352 000 PAVEMENT SLER 24" LF  0.500  13,300.000  0.000  15,699.00  7,849.50

0185 06667353 000 PAVEMENT SLER (ARROW) EA  3.850  532.000  0.000  223.00  858.55

0190 06667354 000 PAVEMENT SLER (WORD) EA  5.750  299.000  0.000  159.00  914.25

0200 06667356 000 PAVEMENT SLER (DBL ARROW) EA  6.250  40.000  0.000  18.00  112.50

0205 06667357 000 PAVEMENT SLER (TPL ARROW) EA  8.000  3.000  0.000  3.00  24.00

0210 06667358 000 PAVEMENT SLER (UTURN ARROW) EA  7.500  15.000  0.000  8.00  60.00

0240 06777002 000 ELIM EXT PM & MRKS (6") LF  0.200  50,000.000  0.000  3,358.00  671.60

0245 06777004 000 ELIM EXT PM & MRKS (8") LF  0.350  48,828.000  0.000  22,888.00  8,010.80

0250 06777006 000 ELIM EXT PM & MRKS (12") LF  0.250  15,960.000  0.000  4,887.00  1,221.75

0255 06777008 000 ELIM EXT PM & MRKS (24") LF  0.350  17,000.000  0.000  13,397.00  4,688.95

0260 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  1.000  532.000  0.000  230.00  230.00

0265 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  2.000  50.000  0.000  26.00  52.00

0270 06777015 000 ELIM EXT PM & MRKS (WORD) EA  3.000  300.000  0.000  161.00  483.00

0285 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.010  50,000.000  0.000  5,124.00  51.24

0290 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.020  47,498.000  0.000  23,314.00  466.28

0295 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.050  15,960.000  0.000  6,068.00  303.40

0300 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.100  17,000.000  0.000  17,839.00  1,783.90

0305 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  5.000  532.000  0.000  267.00  1,335.00

0310 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  10.000  40.000  0.000  26.00  260.00

0315 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  10.000  300.000  0.000  203.00  2,030.00

50 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.650  0.000  4,000.000  200.00  130.00

51 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.750  0.000  3,000.000  8,948.00  6,711.00

52 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.750  0.000  2,000.000  4,100.00  3,075.00

53 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.700  0.000  17,000.000  6,213.00  4,349.10
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001 GALVESTON REFLECTIVE PAVEMENT MARKINGSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

56 06667347 PAVEMENT SLER 6" LF  0.210  0.000  53,000.000  18,001.00  3,780.21

57 06787002 PAV SURF PREP FOR MRK (6") LF  0.250  0.000  53,000.000  19,097.00  4,774.25

9004 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  58,845.26  58,845.26

Category Subtotal $424,857.85

647954001RMC - A00213877PROJECT CONTROL

001CATEGORY DESCRIPTION GALVESTON REFLECTIVE PAVEMENT MARKINGS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0120 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  950.000  20.000  0.000  0.000  0.00

0125 06667114 000 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  2.000  1,000.000  0.000  0.000  0.00

0140 06667130 000 REFL PAV MRK TY I(Y)(MED NOSE)(060MIL) EA  115.000  75.000  0.000  0.000  0.00

0145 06667131 000 REFL PAV MRK TY I(Y)(MED NOSE)(090MIL) EA  150.000  75.000  0.000  0.000  0.00

0150 06667132 000 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  150.000  75.000  0.000  0.000  0.00

0195 06667355 000 PAVEMENT SLER (MED NOSE) EA  25.000  10.000  0.000  0.000  0.00

0215 06667363 000 PAVEMENT SLER (SYMBOL) EA  20.000  3.000  0.000  0.000  0.00

0220 06667364 000 PAVEMENT SLER (RR XING) EA  20.000  15.000  0.000  0.000  0.00

0225 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  5,000.000  0.000  0.000  0.00

0230 06727005 000 REFL PAV MRKR TY II-C-C EA  4.000  5,000.000  0.000  0.000  0.00

0235 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  5,000.000  0.000  0.000  0.00

0275 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  10.000  15.000  0.000  0.000  0.00

0280 06777031 000 ELIM EXT PM & MRKRS (PLOWABLE RPMS) EA  0.010  5,000.000  0.000  0.000  0.00

0320 06787020 000 PAV SURF PREP FOR MRK (RR XING) EA  20.000  15.000  0.000  0.000  0.00

0325 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  1.000  5,000.000  0.000  0.000  0.00

9000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

9001 96057007 ROAD USER COST - INCENTIVE DOL  1.000  1.000  0.000  0.000  0.00

9002 96057008 ROAD USER COST - DISINCENTIVE DOL -1.000  1.000  0.000  0.000  0.00

9003 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

9005 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

9006 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9007 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

9009 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

9010 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $424,857.85
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  10.000MOBILIZATION (CALLOUT)  8.000  80.00 33.00

05057001 000 DAY  1.000TMA (STATIONARY)  93.000  93.00 200.00

05057002 000 HR  1.000TMA (MOBILE OPERATION)  104.000  104.00 100.00

06667009 000 LF  2.000REFL PAV MRK TY I (W)6"(DOT)(100MIL)  426.000  852.00 8,000.00

06667024 000 LF  2.000REFL PAV MRK TY I (W)8"(SLD)(100MIL)  23,972.000  47,944.00 47,498.00

06667030 000 LF  4.300REFL PAV MRK TY I (W)12"(SLD)(100MIL)  4,136.000  17,784.80 10,000.00

06667036 000 LF  8.400REFL PAV MRK TY I (W)24"(SLD)(100MIL)  16,150.000  135,660.00 13,300.00

06667042 000 EA  180.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  233.000  41,940.00 532.00

06667045 000 EA  250.000REFL PAV MRK TY I(W)(DBL ARROW)(100MIL)  18.000  4,500.00 50.00

06667048 000 EA  265.000REFL PAV MRK TY I(W)(TPL ARRW)(100MIL)  3.000  795.00 3.00

06667051 000 EA  205.000REFL PAV MRK TY I(W)(UTURN ARW)(100MIL)  12.000  2,460.00 15.00

06667066 000 EA  185.000REFL PAV MRK TY I (W)(WORD)(100MIL)  177.000  32,745.00 300.00

06667117 000 LF  4.000REFL PAV MRK TY I (Y)12"(SLD)(100MIL)  62.000  248.00 200.00

06667123 000 LF  7.250REFL PAV MRK TY I (Y)24"(SLD)(100MIL)  1,305.000  9,461.25 3,000.00

06667202 000 LF  0.870RE PM TY II (W) (CURB)  240.000  208.80 500.00

06667221 000 LF  0.870RE PM TY II (Y)(CURB)  4,550.000  3,958.50 15,000.00

06667347 000 LF  0.130PAVEMENT SLER 6"  5,124.000  666.12 50,000.00

06667347 LF  0.210PAVEMENT SLER 6"  18,001.000  3,780.21 50,000.00

06667348 000 LF  0.170PAVEMENT SLER 8"  22,938.000  3,899.46 42,560.00

06667350 000 LF  0.250PAVEMENT SLER 12"  2,687.000  671.75 8,000.00

06667352 000 LF  0.500PAVEMENT SLER 24"  15,699.000  7,849.50 13,300.00

06667353 000 EA  3.850PAVEMENT SLER (ARROW)  223.000  858.55 532.00

06667354 000 EA  5.750PAVEMENT SLER (WORD)  159.000  914.25 299.00

06667356 000 EA  6.250PAVEMENT SLER (DBL ARROW)  18.000  112.50 40.00

06667357 000 EA  8.000PAVEMENT SLER (TPL ARROW)  3.000  24.00 3.00

06667358 000 EA  7.500PAVEMENT SLER (UTURN ARROW)  8.000  60.00 15.00

06667408 LF  0.750REFL PAV MRK TY I (W)6"(BRK)(100MIL)  4,100.000  3,075.00 0.00

06667411 LF  0.700REFL PAV MRK TY I (W)6"(SLD)(100MIL)  6,213.000  4,349.10 0.00

06667420 LF  0.650REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  200.000  130.00 0.00

06667423 LF  0.750REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  8,948.000  6,711.00 0.00

06777002 000 LF  0.200ELIM EXT PM & MRKS (6")  3,358.000  671.60 50,000.00

06777002 LF  0.430ELIM EXT PM & MRKS (6")  17,941.000  7,714.63 50,000.00

06777004 000 LF  0.350ELIM EXT PM & MRKS (8")  22,888.000  8,010.80 48,828.00

06777006 000 LF  0.250ELIM EXT PM & MRKS (12")  4,887.000  1,221.75 15,960.00

06777008 000 LF  0.350ELIM EXT PM & MRKS (24")  13,397.000  4,688.95 17,000.00

06777009 000 EA  1.000ELIM EXT PM & MRKS (ARROW)  230.000  230.00 532.00

06777010 000 EA  2.000ELIM EXT PM & MRKS (DBL ARROW)  26.000  52.00 50.00

06777015 000 EA  3.000ELIM EXT PM & MRKS (WORD)  161.000  483.00 300.00

06787002 000 LF  0.010PAV SURF PREP FOR MRK (6")  5,124.000  51.24 50,000.00

06787002 LF  0.250PAV SURF PREP FOR MRK (6")  19,097.000  4,774.25 50,000.00

06787004 000 LF  0.020PAV SURF PREP FOR MRK (8")  23,314.000  466.28 47,498.00

06787006 000 LF  0.050PAV SURF PREP FOR MRK (12")  6,068.000  303.40 15,960.00

06787008 000 LF  0.100PAV SURF PREP FOR MRK (24")  17,839.000  1,783.90 17,000.00
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06787009 000 EA  5.000PAV SURF PREP FOR MRK (ARROW)  267.000  1,335.00 532.00

06787010 000 EA  10.000PAV SURF PREP FOR MRK (DBL ARROW)  26.000  260.00 40.00

06787016 000 EA  10.000PAV SURF PREP FOR MRK (WORD)  203.000  2,030.00 300.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  58,845.255  58,845.26 1.00

$424,857.85TOTAL ITEM EARNINGS TO DATE


