
 29,900.00

647958001CONTRACT ID:

PROJECT: MMC - A00213881

CONTRACT:

01261601

PROJECTED AMOUNT: $50,400.00

CONTRACTOR:

HIGHWAY: SH0358

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

ERGON ASPHALT & EMULSIONS, INC.

Eric Martinez, P.E.

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

01/13/2026AWARD DATE:

ESTIMATE PERIOD:

0005

06/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/20/2026

01/13/2026

ESTIMATE PAID:

 132

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/19/2026

$80,300.00

CONTRACT:

06/01/2026

AWARD AMOUNT: $50,400.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 36.16

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$2,541.90 $80,581.85 $83,123.75 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,541.90 $80,581.85 $83,123.75 

$0.00 $0.00 $0.00 

$2,541.90 $83,123.75 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $80,581.85 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 132

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/19/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  006/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1

06/07/2026  1

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1

06/14/2026  1

06/15/2026  1

06/16/2026  1

06/17/2026  1

06/18/2026  1

06/19/2026  1

06/20/2026  1

06/21/2026  1

06/22/2026  1

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1

06/28/2026  1

06/29/2026  1

06/30/2026  1
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WORK PERFORMED THIS PERIOD

MMC - A00213881 647958001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 80037043 HFRS-2 (PICKUP)000 GAL  2.800 $2,541.90 907.820  18,971.14 18,000.00

$2,541.90TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647958001PROJECT CONTROLMMC - A00213881

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80037043 000 HFRS-2 (PICKUP) GAL  2.800  18,000.000  0.000  18,971.14  53,119.19

0065 80037044 HFRS-2 (DEL)(SITE 1) GAL  2.990  0.000  10,000.000  9,834.30  29,404.56

CO #1 Emulsion Delivery

0500 96027010 DEMURRAGE DOL  1.000  5,000.000  0.000  600.00  600.00

Category Subtotal $83,123.75

647958001MMC - A00213881PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0501 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000  5,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $83,123.75
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80037043 000 GAL  2.800HFRS-2 (PICKUP)  18,971.140  53,119.19 18,000.00

80037044 GAL  2.990HFRS-2 (DEL)(SITE 1)  9,834.300  29,404.56 0.00

CO #1 Emulsion Delivery

96027010 DOL  1.000DEMURRAGE  600.000  600.00 5,000.00

$83,123.75TOTAL ITEM EARNINGS TO DATE


