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PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: uso0077
DISTRICT NAME: CORPUS CHRISTI
COUNTY: KLEBERG

AREA ENGINEER: Roberto A. Jimenez, P.E.

AREA NUMBER: 050

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:
WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

A ot gt o trangertatios
SiteManager
i

CONTRACT ID: 647959001

PROJECT: MMC - A00213882

CONTRACT: 05251607

AWARD AMOUNT: $415,000.00

PROJECTED AMOUNT: $415,000.00

ADJ. PROJECTED AMOUNT:  $415,000.00

CONTRACTOR: ANDERSON COLUMBIA CO., INC.

ESTIMATE NUMBER: 0011

ESTIMATE PAID: Vi

ESTIMATE PERIOD: 05/01/2026 to  05/19/2026

ESTIMATE TYPE: FINL

% COMPLETE: 100.00

% TIME USED: 88.06

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $0.00
PARTICIPATING $0.00
NON-PARTICIPATING $0.00
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

AREA/PROJECT ENGINEER

DATE

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE: 07/08/26

05/20/2025
05/20/2025
05/27/2025
07/01/2025
05/18/2026
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 647959001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE 0011

07/01/2025
00/00/0000

180

180

360

317
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
05/01/2026
05/02/2026
05/03/2026
05/04/2026
05/05/2026
05/06/2026
05/07/2026
05/08/2026
05/09/2026
05/10/2026
05/11/2026
05/12/2026
05/13/2026
05/14/2026
05/15/2026
05/16/2026
05/17/2026
05/18/2026 1

R\ U G U G I QUK U AT G U G L G G

Days
Credited

WORK COMPL & ACCEP

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$618.00

0

DAYS AT

PER DAY $618.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
18 17

WORK COMPL & ACCE

Days
Credited
1
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CONTRACT ID 647959001 ESTIMATE 0011 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 647959001 ESTIMATE 0011 CONTRACTOR'S ESTIMATE PACKAGE
CONTRACT LINE ITEMS
PROJECT MMC - A00213882 CONTROL 647959001
CATEGORY 001 DESCRIPTION ROADWAY

UNIT
LINE ITEM SP DESCRIPTION UNIT PRICE
NBR CODE NBR SUPP DESCRIPTION
0060 80117001 000 D-GR HMATY B PG 64-22 (PICKUP) TON 85.000
0065 80117002 000 D-GR HMATY B PG 64-22 (DEL) SITE 1 TON 110.000
0500 96027010 DEMURRAGE DOL 1.000
0501 96057009 MMC/TMC ACTUAL DAMAGES DOL -1.000

BID NET CO
QUANTITY QUANTITY
1,000.000 0.000
3,000.000 0.000
5,000.000 0.000
5,000.000 0.000

Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT

QTY PAID
TO DATE

0.000
0.000
0.000
0.000
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AMOUNT
($)

0.00
0.00
0.00
0.00

0.00

0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***



