
 103,656.18

647963001CONTRACT ID:

PROJECT: RMC - A00213887

CONTRACT:

04251710

PROJECTED AMOUNT: $168,208.00

CONTRACTOR:

HIGHWAY: IH0045

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 000

GARRET SHIELDS INFRASTRUCTURE

WALKER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/09/2025AWARD DATE:

ESTIMATE PERIOD:

0013

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/23/2025

04/09/2025

ESTIMATE PAID:

 15
 15.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/02/2025

$271,864.18

CONTRACT:

09/01/2026

AWARD AMOUNT: $168,965.00

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 42.86

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 66.20

$0.00 $179,971.24 $179,971.24 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $179,971.24 $179,971.24 

$0.00 $0.00 $0.00 

$0.00 $179,971.24 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $179,971.24 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 15

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/02/2025

00/00/0000

 20

 15

 35

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

OTHER - SEE RMRKS 30

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647963001PROJECT CONTROLRMC - A00213887

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04167028 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  300.000  38.000  95.000  52.00  15,600.00

0065 05007001 000 MOBILIZATION LS  10,000.000  1.000  0.000  0.90  9,000.00

0070 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  2.000  1.000  2.00  10,000.00

0075 05057001 000 TMA (STATIONARY) DAY  300.000  20.000  12.000  14.00  4,200.00

0080 06367001 000 ALUMINUM SIGNS (TY A) SF  30.000  12.500  6.250  12.50  375.00

0085 06367002 000 ALUMINUM SIGNS (TY G) SF  35.000  565.000  769.250  700.25  24,508.75

0090 06367005 000 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF  35.000  2,365.000 -380.750  1,984.25  69,448.75

0100 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  6.000  2,440.000  5,178.530  3,030.33  18,181.98

0105 06477003 000 REMOVE LRSA EA  1,000.000  7.000  8.000  12.00  12,000.00

0130 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  556.76  556.76

0140 06447049 IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL) EA  2,300.000  0.000  9.000  7.00  16,100.00

Added by change order 1

Category Subtotal $179,971.24

647963001RMC - A00213887PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 06447027 000 IN SM RD SN SUP&AM TYS80(1)SA(P-EXAL) EA  1,000.000  7.000 -7.000  0.000  0.00

0110 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0115 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0120 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0125 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

0135 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $179,971.24



CONTRACT ID 647963001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5ESTIMATE 0013

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04167028 000 LF  300.000DRILL SHAFT (SIGN MTS) (24 IN)  52.000  15,600.00 38.00

05007001 000 LS  10,000.000MOBILIZATION  0.900  9,000.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  10,000.00 2.00

05057001 000 DAY  300.000TMA (STATIONARY)  14.000  4,200.00 20.00

06367001 000 SF  30.000ALUMINUM SIGNS (TY A)  12.500  375.00 12.50

06367002 000 SF  35.000ALUMINUM SIGNS (TY G)  700.250  24,508.75 565.00

06367005 000 SF  35.000REPLACE EXISTING ALUMINUM SIGNS(TY G)  1,984.250  69,448.75 2,365.00

06447049 EA  2,300.000IN SM RD SN SUP&AM TYS80(2)SA(P-EXAL)  7.000  16,100.00 0.00

06477001 000 LB  6.000INSTALL LRSS (STRUCT STEEL)  3,030.330  18,181.98 2,440.00

06477003 000 EA  1,000.000REMOVE LRSA  12.000  12,000.00 7.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  556.760  556.76 1.00

$179,971.24TOTAL ITEM EARNINGS TO DATE


