
647966001CONTRACT ID:

PROJECT: RMC - A00213891

CONTRACT:

12251202

PROJECTED AMOUNT: $342,273.00

CONTRACTOR:

HIGHWAY: IH0045

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

JACKSON EXCAVATION, LLC

Abraham Guzman, P.E.

MONTGOMERY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

12/17/2025AWARD DATE:

ESTIMATE PERIOD:

0005

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/20/2026

12/09/2025

ESTIMATE PAID:

 147

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/01/2026

$342,273.00

CONTRACT:

06/26/2026

AWARD AMOUNT: $342,270.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 40.27

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 22.66

$53,600.00 $23,942.00 $77,542.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$53,600.00 $23,942.00 $77,542.00 

$0.00 $0.00 $0.00 

$53,600.00 $77,542.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $23,942.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 147

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/01/2026

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  006/26/2026  1

06/27/2026  1

06/28/2026  1

06/29/2026  1

06/30/2026  1

07/01/2026  1

07/02/2026  1

07/03/2026  1

07/04/2026  1

07/05/2026  1

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1

07/12/2026  1

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1

07/19/2026  1

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00213891 647966001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  10.000 $10.00 1.000  5.00 6.00

0070 05057001 TMA (STATIONARY)000 DAY  10.000 $40.00 4.000  19.00 35.00

0075 07607001 DITCH CLEANING AND RESHAPING (FOOT)000 LF  1.250 $2,000.00 1,600.000  28,479.00 50,000.00

0080 07607003 DITCH CLEAN/RESHAPING(CU YD IN VEHICLE)000 CY  5.000 $5,410.00 1,082.000  5,659.00 500.00

0085 07647001 DRAIN INLET CLEANING000 EA  60.000 $960.00 16.000  126.00 600.00

0105 07647007 STORM SEWER CLEANING (PIPE)(12"-18"DIA)000 LF  6.000 $10,800.00 1,800.000  1,800.00 18,000.00

0110 07647008 STORM SEWER CLEANING (PIPE)(19"-24"DIA)000 LF  5.000 $10,350.00 2,070.000  3,329.00 4,000.00

0120 07647010 STORM SEWER CLEANING (PIPE)(31"-36"DIA)000 LF  3.000 $5,310.00 1,770.000  3,423.00 13,500.00

0155 07647018 STORM SEWER CLEAN (BOX CULV)(24-<48 SF)000 LF  4.000 $2,720.00 680.000  2,238.00 250.00

0160 07647019 STORM SEWER CLEAN (BOX CULV)(48-<96 SF)000 LF  10.000 $16,000.00 1,600.000  1,780.00 100.00

$53,600.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647966001PROJECT CONTROLRMC - A00213891

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  10.000  6.000  0.000  4.00  40.00

0070 05057001 000 TMA (STATIONARY) DAY  10.000  35.000  0.000  7.00  70.00

0075 07607001 000 DITCH CLEANING AND RESHAPING (FOOT) LF  1.250  50,000.000  0.000  2,600.00  3,250.00

0080 07607003 000 DITCH CLEAN/RESHAPING(CU YD IN VEHICLE) CY  5.000  500.000  0.000  2,423.00  12,115.00

0085 07647001 000 DRAIN INLET CLEANING EA  60.000  600.000  0.000  21.00  1,260.00

0090 07647002 000 PUMP STATION WELL CLEANING EA  2,500.000  5.000  0.000  1.00  2,500.00

0095 07647003 000 BASKET AND INLET PIPE CLEANING EA  2,500.000  5.000  0.000  1.00  2,500.00

0105 07647007 000 STORM SEWER CLEANING (PIPE)(12"-18"DIA) LF  6.000  18,000.000  0.000  1,800.00  10,800.00

0110 07647008 000 STORM SEWER CLEANING (PIPE)(19"-24"DIA) LF  5.000  4,000.000  0.000  2,629.00  13,145.00

0120 07647010 000 STORM SEWER CLEANING (PIPE)(31"-36"DIA) LF  3.000  13,500.000  0.000  2,423.00  7,269.00

0130 07647012 000 STORM SEWER CLEANING (PIPE)(43"-54"DIA) LF  3.000  100.000  0.000  271.00  813.00

0150 07647017 000 STORM SEWER CLEAN (BOX CULV)(12-<24 SF) LF  2.000  100.000  0.000  1,330.00  2,660.00

0155 07647018 000 STORM SEWER CLEAN (BOX CULV)(24-<48 SF) LF  4.000  250.000  0.000  830.00  3,320.00

0160 07647019 000 STORM SEWER CLEAN (BOX CULV)(48-<96 SF) LF  10.000  100.000  0.000  1,780.00  17,800.00

Category Subtotal $77,542.00

647966001RMC - A00213891PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  10.000  1.000  0.000  0.000  0.00

0100 07647004 000 DOWNSPOUT CLEANING EA  1.000  150.000  0.000  0.000  0.00

0115 07647009 000 STORM SEWER CLEANING (PIPE)(25"-30"DIA) LF  5.000  5,500.000  0.000  0.000  0.00

0125 07647011 000 STORM SEWER CLEANING (PIPE)(37"-42"DIA) LF  5.000  400.000  0.000  0.000  0.00

0135 07647013 000 STORM SEWER CLEANING (PIPE)(55"-74"DIA) LF  3.000  100.000  0.000  0.000  0.00

0140 07647015 000 STORM SEWER CLEAN (BOX CULV) (<6 SF) LF  2.000  100.000  0.000  0.000  0.00

0145 07647016 000 STORM SEWER CLEAN (BOX CULV) (6-<12 SF) LF  2.000  800.000  0.000  0.000  0.00

0165 07647020 000 STORM SEWER CLEAN (BOX CULV) (>96 SF) LF  5.000  2,500.000  0.000  0.000  0.00

0170 07647021 000 SLOTTED DRAIN CLEANING LF  1.000  600.000  0.000  0.000  0.00

0175 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0180 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0185 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0190 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0195 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0200 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

0205 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $77,542.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  10.000MOBILIZATION (CALLOUT)  4.000  40.00 6.00

05057001 000 DAY  10.000TMA (STATIONARY)  7.000  70.00 35.00

07607001 000 LF  1.250DITCH CLEANING AND RESHAPING (FOOT)  2,600.000  3,250.00 50,000.00

07607003 000 CY  5.000DITCH CLEAN/RESHAPING(CU YD IN VEHICLE)  2,423.000  12,115.00 500.00

07647001 000 EA  60.000DRAIN INLET CLEANING  21.000  1,260.00 600.00

07647002 000 EA  2,500.000PUMP STATION WELL CLEANING  1.000  2,500.00 5.00

07647003 000 EA  2,500.000BASKET AND INLET PIPE CLEANING  1.000  2,500.00 5.00

07647007 000 LF  6.000STORM SEWER CLEANING (PIPE)(12"-18"DIA)  1,800.000  10,800.00 18,000.00

07647008 000 LF  5.000STORM SEWER CLEANING (PIPE)(19"-24"DIA)  2,629.000  13,145.00 4,000.00

07647010 000 LF  3.000STORM SEWER CLEANING (PIPE)(31"-36"DIA)  2,423.000  7,269.00 13,500.00

07647012 000 LF  3.000STORM SEWER CLEANING (PIPE)(43"-54"DIA)  271.000  813.00 100.00

07647017 000 LF  2.000STORM SEWER CLEAN (BOX CULV)(12-<24 SF)  1,330.000  2,660.00 100.00

07647018 000 LF  4.000STORM SEWER CLEAN (BOX CULV)(24-<48 SF)  830.000  3,320.00 250.00

07647019 000 LF  10.000STORM SEWER CLEAN (BOX CULV)(48-<96 SF)  1,780.000  17,800.00 100.00

$77,542.00TOTAL ITEM EARNINGS TO DATE


