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647967001CONTRACT ID:

PROJECT: RMC - A00213892

CONTRACT:

04250201

PROJECTED AMOUNT: $731,949.44

CONTRACTOR:

HIGHWAY: US0380

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

CROSS PLUS CONSTRUCTION, LLC

Michael Reynolds, P.E.

WISE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

05/02/2025AWARD DATE:

ESTIMATE PERIOD:

0014

07/17/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/12/2025

04/28/2025

ESTIMATE PAID:

 357

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 06/02/2025

$731,948.44

CONTRACT:

06/26/2026

AWARD AMOUNT: $732,707.44

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 97.81

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/25/2026

05/25/2026

 100.00

$1.00 $687,425.45 $687,426.45 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1.00 $687,425.45 $687,426.45 

$0.00 $0.00 $0.00 

$1.00 $687,426.45 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $687,425.45 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 357

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 05/25/2026

06/02/2025

06/02/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 22  0  22

AWAITING FINAL DOCU 22

06/26/2026  1 AWAITING FINAL DOCUMENTATION

06/27/2026  1 AWAITING FINAL DOCUMENTATION

06/28/2026  1 AWAITING FINAL DOCUMENTATION

06/29/2026  1 AWAITING FINAL DOCUMENTATION

06/30/2026  1 AWAITING FINAL DOCUMENTATION

07/01/2026  1 AWAITING FINAL DOCUMENTATION

07/02/2026  1 AWAITING FINAL DOCUMENTATION

07/03/2026  1 AWAITING FINAL DOCUMENTATION

07/04/2026  1 AWAITING FINAL DOCUMENTATION

07/05/2026  1 AWAITING FINAL DOCUMENTATION

07/06/2026  1 AWAITING FINAL DOCUMENTATION

07/07/2026  1 AWAITING FINAL DOCUMENTATION

07/08/2026  1 AWAITING FINAL DOCUMENTATION

07/09/2026  1 AWAITING FINAL DOCUMENTATION

07/10/2026  1 AWAITING FINAL DOCUMENTATION

07/11/2026  1 AWAITING FINAL DOCUMENTATION

07/12/2026  1 AWAITING FINAL DOCUMENTATION

07/13/2026  1 AWAITING FINAL DOCUMENTATION

07/14/2026  1 AWAITING FINAL DOCUMENTATION

07/15/2026  1 AWAITING FINAL DOCUMENTATION

07/16/2026  1 AWAITING FINAL DOCUMENTATION

07/17/2026  1 AWAITING FINAL DOCUMENTATION



CONTRACT ID 647967001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5ESTIMATE 0014

WORK PERFORMED THIS PERIOD

RMC - A00213892 647967001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $1.00 1.000  5.00 5.00

$1.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647967001PROJECT CONTROLRMC - A00213892

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  5.000  0.000  5.00  5.00

0070 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  33.000  0.000  6.00  6.00

0075 07307020 000 STRIP MOWING AC  40.000  918.290  0.000  245.69  9,827.60

0080 07307022 000 FULL - WIDTH MOWING AC  38.980  12,658.000  0.000  12,542.54  488,908.21

0085 07347001 000 LITTER REMOVAL AC  16.000  12,658.000  0.000  12,542.54  200,680.64

0101 96067019 SPECIAL DEDUCTION DOL -1.000  0.000  1.000  12,001.00 -12,001.00

Category Subtotal $687,426.45

647967001RMC - A00213892PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  1.000  0.000  0.000  0.00

0090 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

0095 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0100 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $687,426.45
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  5.000  5.00 5.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  6.000  6.00 33.00

07307020 000 AC  40.000STRIP MOWING  245.690  9,827.60 918.29

07307022 000 AC  38.980FULL - WIDTH MOWING  12,542.540  488,908.21 12,658.00

07347001 000 AC  16.000LITTER REMOVAL  12,542.540  200,680.64 12,658.00

96067019 DOL -1.000SPECIAL DEDUCTION  12,001.000 -12,001.00 0.00

$687,426.45TOTAL ITEM EARNINGS TO DATE


