
647976001CONTRACT ID:

PROJECT: MMC - A00213921

CONTRACT:

07254214

PROJECTED AMOUNT: $2,004,625.00

CONTRACTOR:

HIGHWAY: US0084

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 008

BIG CREEK CONSTRUCTION, LTD.

Clayton Zacha, P.E.

MCLENNAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/09/25

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0003

11/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 08/12/2025

07/02/2025

ESTIMATE PAID:

 58

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/29/2025

$2,004,625.00

CONTRACT:

11/01/2025

AWARD AMOUNT: $2,004,625.00

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 31.69

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 20.74

$127,890.00 $287,808.30 $415,698.30 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$127,890.00 $287,808.30 $415,698.30 

$0.00 $0.00 $0.00 

$127,890.00 $415,698.30 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $287,808.30 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 58

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/29/2025

00/00/0000

 183

 0

 183

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 26  26  010/31/2025  1

11/01/2025  1

11/02/2025  1

11/03/2025  1

11/04/2025  1

11/05/2025  1

11/06/2025  1

11/07/2025  1

11/08/2025  1

11/09/2025  1

11/10/2025  1

11/11/2025  1

11/12/2025  1

11/13/2025  1

11/14/2025  1

11/15/2025  1

11/16/2025  1

11/17/2025  1

11/18/2025  1

11/19/2025  1

11/20/2025  1

11/21/2025  1

11/22/2025  1

11/23/2025  1

11/24/2025  1

11/25/2025  1
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WORK PERFORMED THIS PERIOD

MMC - A00213921 647976001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0095 80117062 D-GR HMA TY D PG 64-22 (DEL) SITE 7000 TON  90.000 $127,890.00 1,421.000  4,618.87 4,000.00

$127,890.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647976001PROJECT CONTROLMMC - A00213921

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0095 80117062 000 D-GR HMA TY D PG 64-22 (DEL) SITE 7 TON  90.000  4,000.000  0.000  4,618.87  415,698.30

Category Subtotal $415,698.30

647976001MMC - A00213921PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80117001 000 D-GR HMA TY B PG 64-22 (PICKUP) TON  57.500  1,750.000  0.000  0.000  0.00

0065 80117008 000 D-GR HMA TY B PG 64-22 (DEL) SITE 7 TON  78.000  1,000.000  0.000  0.000  0.00

0070 80117009 000 D-GR HMA TY B PG 64-22 (DEL) SITE 8 TON  78.000  1,500.000  0.000  0.000  0.00

0075 80117037 000 D-GR HMA TY C PG 64-22 (PICKUP) TON  61.500  1,750.000  0.000  0.000  0.00

0080 80117044 000 D-GR HMA TY C PG 64-22 (DEL) SITE 7 TON  82.000  1,000.000  0.000  0.000  0.00

0085 80117045 000 D-GR HMA TY C PG 64-22 (DEL) SITE 8 TON  82.000  2,500.000  0.000  0.000  0.00

0090 80117055 000 D-GR HMA TY D PG 64-22 (PICKUP) TON  62.500  3,750.000  0.000  0.000  0.00

0100 80117063 000 D-GR HMA TY D PG 64-22 (DEL) SITE 8 TON  90.000  8,000.000  0.000  0.000  0.00

0501 96027010 000 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0502 96057009 000 MMC/TMC ACTUAL DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $415,698.30
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80117062 000 TON  90.000D-GR HMA TY D PG 64-22 (DEL) SITE 7  4,618.870  415,698.30 4,000.00

$415,698.30TOTAL ITEM EARNINGS TO DATE


