
647977001CONTRACT ID:

PROJECT: RMC - A00213922

CONTRACT:

08250901

PROJECTED AMOUNT: $40,186.51

CONTRACTOR:

HIGHWAY: US0084

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 008

STRIPE-A-ZONE, LLC

Clayton Zacha, P.E.

MCLENNAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/09/26

08/15/2025AWARD DATE:

ESTIMATE PERIOD:

0003

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/16/2025

08/12/2025

ESTIMATE PAID:

 44

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/27/2025

$40,186.51

CONTRACT:

12/26/2025

AWARD AMOUNT: $40,186.51

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 73.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 46.93

$8,858.22 $10,000.83 $18,859.05 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$8,858.22 $10,000.83 $18,859.05 

$0.00 $0.00 $0.00 

$8,858.22 $18,859.05 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $10,000.83 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 44

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/27/2025

00/00/0000

 60

 0

 60

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  12  19

RAIN 1

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 8

12/26/2025  1 TIME SUSPENDED

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY

12/29/2025  1 TIME SUSPENDED

12/30/2025  1 TIME SUSPENDED

12/31/2025  1 TIME SUSPENDED

01/01/2026  1 TIME SUSPENDED

01/02/2026  1 TIME SUSPENDED

01/03/2026  1 SATURDAY

01/04/2026  1 SUNDAY

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1 SATURDAY

01/11/2026  1 SUNDAY

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1 SATURDAY

01/18/2026  1 SUNDAY

01/19/2026  1

01/20/2026  1

01/21/2026  1 RAIN

01/22/2026  1 TIME SUSPENDED

01/23/2026  1 TIME SUSPENDED

01/24/2026  1 SATURDAY

01/25/2026  1 SUNDAY



CONTRACT ID 647977001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5ESTIMATE 0003

WORK PERFORMED THIS PERIOD

RMC - A00213922 647977001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 06677001 MOBILE RETROREFLECTIVITY DATA COLLECT000 MI  8.450 $8,858.22 1,048.310  2,231.84 4,755.80

$8,858.22TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647977001PROJECT CONTROLRMC - A00213922

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 06677001 000 MOBILE RETROREFLECTIVITY DATA COLLECT MI  8.450  4,755.800  0.000  2,231.84  18,859.05

Category Subtotal $18,859.05

647977001RMC - A00213922PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0501 96067019 000 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0502 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $18,859.05
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

06677001 000 MI  8.450MOBILE RETROREFLECTIVITY DATA COLLECT  2,231.840  18,859.05 4,755.80

$18,859.05TOTAL ITEM EARNINGS TO DATE


