
 350,545.00

647980001CONTRACT ID:

PROJECT: RMC - A00213947

CONTRACT:

12250201

PROJECTED AMOUNT: $273,599.00

CONTRACTOR:

HIGHWAY: US0377

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 056

TRP INFRASTRUCTURE SERVICES, LLC

Sarah Horner, P.E.

ERATH

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/17/2025AWARD DATE:

ESTIMATE PERIOD:

0007

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/16/2026

12/17/2025

ESTIMATE PAID:

 207

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/03/2026

$624,144.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $274,358.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 56.71

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$262,811.85 $551,291.25 $814,103.10 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$262,811.85 $551,291.25 $814,103.10 

$0.00 $0.00 $0.00 

$262,811.85 $814,103.10 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $551,291.25 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 207

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/03/2026

03/03/2026

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00213947 647980001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  250.000 $500.00 2.000  9.00 25.00

0070 05057001 TMA (STATIONARY)000 DAY  10.000 $20.00 2.000  5.00 5.00

0075 05057003 TMA (MOBILE OPERATION)000 DAY  10.000 $820.00 82.000  266.00 100.00

0105 06667145 RE PM TY I (W)6"(SLD)(090MIL)(CALLOUT)000 LF  0.600 $57,067.20 95,112.000  227,833.00 30,000.00

0125 06667419 REFL PAV MRK TY I (Y)6"(BRK)(090MIL)000 LF  0.700 $4,557.00 6,510.000  15,783.50 2,000.00

0130 06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL)000 LF  0.700 $46,260.20 66,086.000  175,932.00 4,000.00

0135 06687089 PREFAB PM TY C (W)(24")(SLD)000 LF  14.000 $6,482.00 463.000  725.00 800.00

0170 06727017 REFL PAV MRKR TY I-C (CALLOUT)000 EA  5.000 $37,415.00 7,483.000  13,218.00 17,695.00

0175 06727019 REFL PAV MRKR TY II-A-A (CALLOUT)000 EA  4.100 $51,893.70 12,657.000  23,417.00 6,700.00

0176 06727019 REFL PAV MRKR TY II-A-A (CALLOUT) EA  5.000 $32,455.00 6,491.000  18,272.00 35,447.00

Added by CO #1SUPP DESCR

0180 06727021 REFL PAV MRKR TY II-C-R (CALLOUT)000 EA  4.250 $21,194.75 4,987.000  7,953.00 20.00

0181 06727021 REFL PAV MRKR TY II-C-R (CALLOUT) EA  5.000 $4,075.00 815.000  44,386.00 19,967.00

Added by CO #1SUPP DESCR

0200 06777039 ELIM EXT PM & MRKS (24") (CALLOUT)000 LF  3.000 $72.00 24.000  24.00 300.00

$262,811.85TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647980001PROJECT CONTROLRMC - A00213947

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  250.000  25.000  0.000  9.00  2,250.00

0070 05057001 000 TMA (STATIONARY) DAY  10.000  5.000  0.000  5.00  50.00

0075 05057003 000 TMA (MOBILE OPERATION) DAY  10.000  100.000  0.000  266.00  2,660.00

0100 06667144 000 RE PM TY I (W)6"(BRK)(090MIL)(CALLOUT) LF  1.000  1,000.000  0.000  1,789.00  1,789.00

0105 06667145 000 RE PM TY I (W)6"(SLD)(090MIL)(CALLOUT) LF  0.600  30,000.000  0.000  227,833.00  136,699.80

0110 06667146 000 RE PM TY I (W)8"(SLD)(090MIL)(CALLOUT) LF  1.000  1,500.000  0.000  3,585.00  3,585.00

0125 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.700  2,000.000  0.000  15,783.50  11,048.45

0130 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.700  4,000.000  0.000  175,932.00  123,152.40

0135 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  14.000  800.000  0.000  725.00  10,150.00

0140 06687091 000 PREFAB PM TY C (W)(ARROW) EA  255.000  10.000  0.000  22.00  5,610.00

0150 06687103 000 PREFAB PM TY C (W)(WORD) EA  312.000  10.000  0.000  22.00  6,864.00

0170 06727017 000 REFL PAV MRKR TY I-C (CALLOUT) EA  5.000  3,000.000  14,695.000  13,218.00  66,090.00

0175 06727019 000 REFL PAV MRKR TY II-A-A (CALLOUT) EA  4.100  6,700.000  0.000  23,417.00  96,009.70

0176 06727019 REFL PAV MRKR TY II-A-A (CALLOUT) EA  5.000  0.000  35,447.000  18,272.00  91,360.00

Added by CO #1

0180 06727021 000 REFL PAV MRKR TY II-C-R (CALLOUT) EA  4.250  20.000  0.000  7,953.00  33,800.25

0181 06727021 REFL PAV MRKR TY II-C-R (CALLOUT) EA  5.000  0.000  19,967.000  44,386.00  221,930.00

Added by CO #1

0190 06777033 000 ELIM EXT PM & MRKS (6") (CALLOUT) LF  0.500  100.000  0.000  1,673.00  836.50

0200 06777039 000 ELIM EXT PM & MRKS (24") (CALLOUT) LF  3.000  300.000  0.000  24.00  72.00

0205 06777040 000 ELIM EXT PM & MRKS (SYMBOL) (CALLOUT) EA  73.000  5.000  0.000  1.00  73.00

0210 06777041 000 ELIM EXT PM & MRKS (WORD) (CALLOUT) EA  73.000  5.000  0.000  1.00  73.00

Category Subtotal $814,103.10

647980001RMC - A00213947PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  500.000  5.000  0.000  0.000  0.00

0080 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.350  3,000.000  0.000  0.000  0.00

0085 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.350  3,000.000  0.000  0.000  0.00

0090 06667141 000 RE PM TY I (W)4"(BRK)(090MIL)(CALLOUT) LF  0.400  70,000.000  0.000  0.000  0.00

0095 06667142 000 RE PM TY I (W)4"(SLD)(090MIL)(CALLOUT) LF  0.400  140,000.000  0.000  0.000  0.00

0115 06667160 000 RE PM TY I (Y)4"(BRK)(090MIL)(CALLOUT) LF  0.400  10,000.000  0.000  0.000  0.00

0120 06667161 000 RE PM TY I (Y)4"(SLD)(090MIL)(CALLOUT) LF  0.400  75,000.000  0.000  0.000  0.00

0121 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.700  0.000  52,000.000  0.000  0.00

0122 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.700  0.000  52,000.000  0.000  0.00

0123 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.700  0.000  7,500.000  0.000  0.00

0132 06687001 000 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF  9.670  0.000  1,280.000  0.000  0.00

0145 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  363.000  5.000  0.000  0.000  0.00

0155 06687108 000 PREFAB PM TY C (W)(RR XING) EA  744.000  2.000  0.000  0.000  0.00
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0160 06727011 000 PLOWABLE REFL PAV MRKR TY I-C EA  45.000  500.000  0.000  0.000  0.00

0165 06727013 000 PLOWABLE REFL PAV MRKR TY II-A-A EA  45.000  700.000  0.000  0.000  0.00

0185 06777032 000 ELIM EXT PM & MRKS (4") (CALLOUT) LF  0.500  2,000.000  0.000  0.000  0.00

0195 06777035 000 ELIM EXT PM & MRKS (8") (CALLOUT) LF  0.700  500.000  0.000  0.000  0.00

0215 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  0.000  0.00

0220 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $814,103.10



CONTRACT ID 647980001 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 6ESTIMATE 0007

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  250.000MOBILIZATION (CALLOUT)  9.000  2,250.00 25.00

05057001 000 DAY  10.000TMA (STATIONARY)  5.000  50.00 5.00

05057003 000 DAY  10.000TMA (MOBILE OPERATION)  266.000  2,660.00 100.00

06667144 000 LF  1.000RE PM TY I (W)6"(BRK)(090MIL)(CALLOUT)  1,789.000  1,789.00 1,000.00

06667145 000 LF  0.600RE PM TY I (W)6"(SLD)(090MIL)(CALLOUT)  227,833.000  136,699.80 30,000.00

06667146 000 LF  1.000RE PM TY I (W)8"(SLD)(090MIL)(CALLOUT)  3,585.000  3,585.00 1,500.00

06667419 000 LF  0.700REFL PAV MRK TY I (Y)6"(BRK)(090MIL)  15,783.500  11,048.45 2,000.00

06667422 000 LF  0.700REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  175,932.000  123,152.40 4,000.00

06687089 000 LF  14.000PREFAB PM TY C (W)(24")(SLD)  725.000  10,150.00 800.00

06687091 000 EA  255.000PREFAB PM TY C (W)(ARROW)  22.000  5,610.00 10.00

06687103 000 EA  312.000PREFAB PM TY C (W)(WORD)  22.000  6,864.00 10.00

06727017 000 EA  5.000REFL PAV MRKR TY I-C (CALLOUT)  13,218.000  66,090.00 3,000.00

06727019 000 EA  4.100REFL PAV MRKR TY II-A-A (CALLOUT)  23,417.000  96,009.70 6,700.00

06727019 EA  5.000REFL PAV MRKR TY II-A-A (CALLOUT)  18,272.000  91,360.00 6,700.00

Added by CO #1

06727021 000 EA  4.250REFL PAV MRKR TY II-C-R (CALLOUT)  7,953.000  33,800.25 20.00

06727021 EA  5.000REFL PAV MRKR TY II-C-R (CALLOUT)  44,386.000  221,930.00 20.00

Added by CO #1

06777033 000 LF  0.500ELIM EXT PM & MRKS (6") (CALLOUT)  1,673.000  836.50 100.00

06777039 000 LF  3.000ELIM EXT PM & MRKS (24") (CALLOUT)  24.000  72.00 300.00

06777040 000 EA  73.000ELIM EXT PM & MRKS (SYMBOL) (CALLOUT)  1.000  73.00 5.00

06777041 000 EA  73.000ELIM EXT PM & MRKS (WORD) (CALLOUT)  1.000  73.00 5.00

$814,103.10TOTAL ITEM EARNINGS TO DATE


