
-629,884.49

647981001CONTRACT ID:

PROJECT: RMC - A00213948

CONTRACT:

06254012

PROJECTED AMOUNT: $1,218,600.84

CONTRACTOR:

HIGHWAY: SH0036

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 002

RHINO EQUITY, LLC

Jeff Jackson, P.E.

CORYELL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0007

06/18/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/10/2025

06/04/2025

ESTIMATE PAID:

 98

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 12/08/2025

$588,716.35

CONTRACT:

06/01/2026

AWARD AMOUNT: $1,218,598.84

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 98.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/18/2026

00/00/0000

 100.00

$0.10 $581,586.14 $581,586.24 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.10 $581,586.14 $581,586.24 

$0.00 $0.00 $0.00 

$0.10 $581,586.24 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $581,586.14 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 98

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/08/2025

12/08/2025

 100

 0

 100

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 18  0  18

AWAITING AE ACCEPTA 12

AWAITING FINAL DOCU 1

SATURDAY 2

SUNDAY 2

WORK COMPL &  ACCE 1

06/01/2026  1 AWAITING FINAL DOCUMENTATION

06/02/2026  1 AWAITING AE ACCEPTANCE

06/03/2026  1 AWAITING AE ACCEPTANCE

06/04/2026  1 AWAITING AE ACCEPTANCE

06/05/2026  1 AWAITING AE ACCEPTANCE

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1 AWAITING AE ACCEPTANCE

06/09/2026  1 AWAITING AE ACCEPTANCE

06/10/2026  1 AWAITING AE ACCEPTANCE

06/11/2026  1 AWAITING AE ACCEPTANCE

06/12/2026  1 AWAITING AE ACCEPTANCE

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1 AWAITING AE ACCEPTANCE

06/16/2026  1 AWAITING AE ACCEPTANCE

06/17/2026  1 AWAITING AE ACCEPTANCE

06/18/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

RMC - A00213948 647981001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  1.000 $0.10 0.100  1.00 1.00

$0.10TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647981001PROJECT CONTROLRMC - A00213948

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  1.000  1.000  0.000  1.00  1.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  5.000  0.000  5.00  5.00

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  183.000  0.000  140.00  14,000.00

0075 05057001 000 TMA (STATIONARY) DAY  100.000  221.000  0.000  177.50  17,750.00

0080 07127003 000 JT / CRCK SEAL (HOT - POURED RUBBER) LMI  999.000  1,167.160 -630.515  536.65  536,108.36

0501 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  13,721.88  13,721.88

Category Subtotal $581,586.24

647981001RMC - A00213948PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 70107002 000 MAINTENANCE SPEED LIMIT SIGNING DAY  100.000  122.000  0.000  0.000  0.00

0502 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $581,586.24
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  1.000MOBILIZATION  1.000  1.00 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  5.00 5.00

05037001 000 DAY  100.000PORTABLE CHANGEABLE MESSAGE SIGN  140.000  14,000.00 183.00

05057001 000 DAY  100.000TMA (STATIONARY)  177.500  17,750.00 221.00

07127003 000 LMI  999.000JT / CRCK SEAL (HOT - POURED RUBBER)  536.645  536,108.36 1,167.16

96067001 000 DOL  1.000LAW ENFORCEMENT PERSONNEL  13,721.880  13,721.88 1.00

$581,586.24TOTAL ITEM EARNINGS TO DATE


