
647984001CONTRACT ID:

PROJECT: MMC - A00213952

CONTRACT:

07254009

PROJECTED AMOUNT: $1,367,898.00

CONTRACTOR:

HIGHWAY: SL0121

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 001

TEXAS MATERIALS GROUP, INC.

Michael Yates, P.E.

BELL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/09/25

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0001

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 08/21/2025

07/01/2025

08/21/2025

ESTIMATE PAID:

 31

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/01/2025

$1,367,898.00

CONTRACT:

AWARD AMOUNT: $1,367,899.00

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 16.94

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 35.95

$491,774.17 $0.00 $491,774.17 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$491,774.17 $0.00 $491,774.17 

$0.00 $0.00 $0.00 

$491,774.17 $491,774.17 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 31

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/01/2025

10/01/2025

 183

 0

 183

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  010/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1

10/26/2025  1

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD

MMC - A00213952 647984001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 80117002 D-GR HMA TY B PG 64-22 (DEL) SITE 1000 TON  73.350 $93,317.34 1,272.220  1,272.22 1,000.00

0090 80117055 D-GR HMA TY D PG 64-22 (PICKUP)000 TON  76.450 $37,991.06 496.940  496.94 2,000.00

0100 80117060 D-GR HMA TY D PG 64-22 (DEL) SITE 5000 TON  86.790 $360,465.77 4,153.310  4,153.31 4,000.00

$491,774.17TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

647984001PROJECT CONTROLMMC - A00213952

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 80117002 000 D-GR HMA TY B PG 64-22 (DEL) SITE 1 TON  73.350  1,000.000  0.000  1,272.22  93,317.34

0090 80117055 000 D-GR HMA TY D PG 64-22 (PICKUP) TON  76.450  2,000.000  0.000  496.94  37,991.06

0100 80117060 000 D-GR HMA TY D PG 64-22 (DEL) SITE 5 TON  86.790  4,000.000  0.000  4,153.31  360,465.77

Category Subtotal $491,774.17

647984001MMC - A00213952PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80117001 000 D-GR HMA TY B PG 64-22 (PICKUP) TON  67.160  2,000.000  0.000  0.000  0.00

0070 80117006 000 D-GR HMA TY B PG 64-22 (DEL) SITE 5 TON  77.490  100.000  0.000  0.000  0.00

0075 80117037 000 D-GR HMA TY C PG 64-22 (PICKUP) TON  72.320  750.000  0.000  0.000  0.00

0080 80117038 000 D-GR HMA TY C PG 64-22 (DEL) SITE 1 TON  78.520  250.000  0.000  0.000  0.00

0085 80117042 000 D-GR HMA TY C PG 64-22 (DEL) SITE 5 TON  82.650  2,500.000  0.000  0.000  0.00

0095 80117056 000 D-GR HMA TY D PG 64-22 (DEL) SITE 1 TON  82.650  4,500.000  0.000  0.000  0.00

0501 96027010 000 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0502 96057009 000 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0503 96067019 000 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

SPECIAL DEDUCTION - NON COMPLIANCE

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $491,774.17
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80117002 000 TON  73.350D-GR HMA TY B PG 64-22 (DEL) SITE 1  1,272.220  93,317.34 1,000.00

80117055 000 TON  76.450D-GR HMA TY D PG 64-22 (PICKUP)  496.940  37,991.06 2,000.00

80117060 000 TON  86.790D-GR HMA TY D PG 64-22 (DEL) SITE 5  4,153.310  360,465.77 4,000.00

$491,774.17TOTAL ITEM EARNINGS TO DATE


