
647985001CONTRACT ID:

PROJECT: MMC - A00213954

CONTRACT:

07254209

PROJECTED AMOUNT: $1,227,191.00

CONTRACTOR:

HIGHWAY: US0084

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 002

TEXAS MATERIALS GROUP, INC.

Jeff Jackson, P.E.

CORYELL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/09/25

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0002

11/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 08/18/2025

07/02/2025

ESTIMATE PAID:

 56

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$1,227,191.00

CONTRACT:

10/26/2025

AWARD AMOUNT: $1,227,192.00

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 30.60

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 56

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

10/01/2025

 183

 0

 183

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  010/26/2025  1

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1

11/01/2025  1

11/02/2025  1

11/03/2025  1

11/04/2025  1

11/05/2025  1

11/06/2025  1

11/07/2025  1

11/08/2025  1

11/09/2025  1

11/10/2025  1

11/11/2025  1

11/12/2025  1

11/13/2025  1

11/14/2025  1

11/15/2025  1

11/16/2025  1

11/17/2025  1

11/18/2025  1

11/19/2025  1

11/20/2025  1

11/21/2025  1

11/22/2025  1

11/23/2025  1

11/24/2025  1

11/25/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

647985001MMC - A00213954PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80117001 000 D-GR HMA TY B PG 64-22 (PICKUP) TON  68.190  1,000.000  0.000  0.000  0.00

0065 80117003 000 D-GR HMA TY B PG 64-22 (DEL) SITE 2 TON  81.110  1,500.000  0.000  0.000  0.00

0070 80117004 000 D-GR HMA TY B PG 64-22 (DEL) SITE 3 TON  83.690  1,000.000  0.000  0.000  0.00

0075 80117037 000 D-GR HMA TY C PG 64-22 (PICKUP) TON  70.260  750.000  0.000  0.000  0.00

0080 80117039 000 D-GR HMA TY C PG 64-22 (DEL) SITE 2 TON  83.170  250.000  0.000  0.000  0.00

0085 80117040 000 D-GR HMA TY C PG 64-22 (DEL) SITE 3 TON  85.760  250.000  0.000  0.000  0.00

0090 80117055 000 D-GR HMA TY D PG 64-22 (PICKUP) TON  74.390  2,050.000  0.000  0.000  0.00

0095 80117057 000 D-GR HMA TY D PG 64-22 (DEL) SITE 2 TON  87.310  5,000.000  0.000  0.000  0.00

0100 80117058 000 D-GR HMA TY D PG 64-22 (DEL) SITE 3 TON  89.890  3,000.000  0.000  0.000  0.00

0501 96027010 000 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0502 96057009 000 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0503 96067019 000 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

SPECIAL DEDUCTION - NON COMPLIANCE

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


