
647986001CONTRACT ID:

PROJECT: RMC - A00213955

CONTRACT:

09254006

PROJECTED AMOUNT: $1,102,226.50

CONTRACTOR:

HIGHWAY: SH0031

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 008

RHINO EQUITY, LLC

Clayton Zacha, P.E.

MCLENNAN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0010

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/08/2025

09/04/2025

ESTIMATE PAID:

 289

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/11/2025

$1,102,226.50

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,102,226.50

WACO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 79.18

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 59.79

$78,992.50 $580,065.70 $659,058.20 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$78,992.50 $580,065.70 $659,058.20 

$0.00 $0.00 $0.00 

$78,992.50 $659,058.20 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $580,065.70 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 289

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/11/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00213955 647986001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $2.00 2.000  31.00 55.00

0080 05007033 MOBILIZATION (EMERGENCY)000 EA  1.000 $2.00 2.000  27.00 20.00

0090 05057001 TMA (STATIONARY)000 DAY  1.000 $8.00 8.000  125.00 120.00

0110 05407015 DOWNSTREAM ANCHOR TERMINAL SECTION000 EA  1,200.000 $1,200.00 1.000  6.00 5.00

0120 05427002 REMOVE TERMINAL ANCHOR SECTION000 EA  1.000 $2.00 2.000  3.00 9.00

0160 06587019 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)000 EA  15.000 $330.00 22.000  29.00 20.00

0165 07707001 REPLACE RAIL ELEMENT (W-BEAM)000 LF  12.000 $1,650.00 137.500  1,825.00 4,400.00

0180 07707007 REPLACE STEEL POST W/O CONC FND000 EA  240.000 $22,560.00 94.000  158.00 170.00

0195 07707013 REM OBSOLETE GET & REPL W/ SGT000 EA  3,000.000 $45,000.00 15.000  89.00 100.00

0215 07707018 REPLACE BLOCKOUT000 EA  20.000 $3,980.00 199.000  647.00 375.00

0220 07707020 RESET SGT IMPACT HEAD000 EA  5.000 $5.00 1.000  4.00 20.00

0245 07707025 RAISE RAIL000 LF  0.500 $473.50 947.000  2,647.00 220.00

0255 07717005 REPLACE POSTS (TL-4)(GIBRALTAR)000 EA  180.000 $3,780.00 21.000  458.00 675.00

$78,992.50TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 647986001 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 6ESTIMATE 0010

CONTRACT LINE ITEMS 

647986001PROJECT CONTROLRMC - A00213955

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  200.000  100.000  0.000  85.00  17,000.00

0075 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  55.000  0.000  31.00  31.00

0080 05007033 000 MOBILIZATION (EMERGENCY) EA  1.000  20.000  0.000  27.00  27.00

0090 05057001 000 TMA (STATIONARY) DAY  1.000  120.000  0.000  125.00  125.00

0095 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  28.000  400.000  0.000  1,825.00  51,100.00

0110 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,200.000  5.000  0.000  6.00  7,200.00

0120 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  1.000  9.000  0.000  3.00  3.00

0155 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  15.000  30.000  0.000  31.00  465.00

0160 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  15.000  20.000  0.000  29.00  435.00

0165 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  12.000  4,400.000  0.000  1,825.00  21,900.00

0170 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  20.000  175.000  0.000  36.50  730.00

0175 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  300.000  10.000  0.000  4.00  1,200.00

0180 07707007 000 REPLACE STEEL POST W/O CONC FND EA  240.000  170.000  0.000  158.00  37,920.00

0185 07707009 000 REPLACE STEEL POST W/ CONC FND EA  240.000  295.000  0.000  107.00  25,680.00

0190 07707010 000 REALIGN POSTS EA  110.000  80.000  0.000  22.00  2,420.00

0195 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  3,000.000  100.000  0.000  89.00  267,000.00

0205 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  130.000  200.000  0.000  25.00  3,250.00

0210 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  190.000  80.000  0.000  5.00  950.00

0215 07707018 000 REPLACE BLOCKOUT EA  20.000  375.000  0.000  647.00  12,940.00

0220 07707020 000 RESET SGT IMPACT HEAD EA  5.000  20.000  0.000  4.00  20.00

0240 07707024 000 REPLACE SGT STRUT EA  85.000  10.000  0.000  2.00  170.00

0245 07707025 000 RAISE RAIL LF  0.500  220.000  0.000  2,647.00  1,323.50

0255 07717005 000 REPLACE POSTS (TL-4)(GIBRALTAR) EA  180.000  675.000  0.000  458.00  82,440.00

0260 07717007 000 REPLACE POSTS (TL-4)(TRINITY) EA  220.000  500.000  0.000  228.00  50,160.00

0265 07717010 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  100.000  10.000  0.000  22.00  2,200.00

0270 07717012 000 REPAIR CONCRETE FOUNDATION (TL-4) EA  1.000  10.000  0.000  1.00  1.00

0275 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  1,500.000  40.000  0.000  30.00  45,000.00

0280 07717016 000 REPLACE CABLE (TL-4) LF  1.000  1,230.000  0.000  1,200.00  1,200.00

0290 07727001 000 POST AND CABLE FENCE (REMOVAL) LF  0.050  530.000  0.000  854.00  42.70

0295 07727003 000 POST AND CABLE FENCE (NEW INSTALLATION) LF  10.000  70.000  0.000  1,000.00  10,000.00

0325 07747037 000 REPAIR (TAU-M) NARROW LF  200.000  25.000  0.000  22.00  4,400.00

0335 07747073 000 REPAIR (QUAD)(N)(M) LF  200.000  25.000  0.000  7.00  1,400.00

0340 07747077 000 REPLACE CRASH CUSH ATTEN (L)(N)(TL3) EA  2,500.000  8.000  0.000  2.00  5,000.00

0345 07747078 000 REPLACE CRASH CUSH ATTEN (R)(N)(TL3) EA  2,500.000  5.000  0.000  1.00  2,500.00

0350 07747080 000 REPLACE CRASH CUSH ATTEN (R)(N)(TL2) EA  2,500.000  2.000  0.000  1.00  2,500.00

0355 07767001 000 REPAIR (STEEL RAIL) LF  6.500  420.000  0.000  50.00  325.00

Category Subtotal $659,058.20

647986001RMC - A00213955PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01327015 000 EMBANK (VEH)(OC)(TY B) CY  25.000  20.000  0.000  0.000  0.00

0065 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  35.000  100.000  0.000  0.000  0.00

0085 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  21.000  0.000  0.000  0.00

0100 05407004 000 MTL THRIE-BEAM GD FEN (STEEL POST) LF  35.000  100.000  0.000  0.000  0.00

0105 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,000.000  4.000  0.000  0.000  0.00

0115 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  1.000  300.000  0.000  0.000  0.00

0125 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  1.000  8.000  0.000  0.000  0.00

0130 05447007 000 GDRAIL END TRT(INSTALL)(HBA POST) EA  2,000.000  4.000  0.000  0.000  0.00

0135 05457001 000 CRASH CUSH ATTEN (DES SOURCE) EA  1,500.000  2.000  0.000  0.000  0.00

0140 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1.000  2.000  0.000  0.000  0.00

0145 05457010 000 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA  2,500.000  2.000  0.000  0.000  0.00

0150 05457012 000 CRASH CUSH ATTEN (INSTL)(R)(W)(TL3) EA  2,500.000  2.000  0.000  0.000  0.00

0200 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  2,000.000  10.000  0.000  0.000  0.00

0225 07707021 000 REPLACE SGT OBJECT MARKER EA  1.000  50.000  0.000  0.000  0.00

0230 07707022 000 REPLACE SGT CABLE ANCHOR EA  85.000  20.000  0.000  0.000  0.00

0235 07707023 000 REPLACE SGT CABLE ASSEMBLY EA  85.000  20.000  0.000  0.000  0.00

0250 07707028 000 REALIGN EXISTING RAIL LF  10.000  120.000  0.000  0.000  0.00

0285 07717018 000 CHECK / RE-TENSION CABLE (TL-4) EA  2,000.000  30.000  0.000  0.000  0.00

0300 07727004 000 POST AND CABLE FENCE (NEW CONC ANCHOR) EA  50.000  3.000  0.000  0.000  0.00

0305 07727005 000 POST AND CABLE FENCE(REMV / REPL POSTS) EA  65.000  45.000  0.000  0.000  0.00

0310 07727007 000 POST AND CABLE FENCE (REMV/ REPL CABLE) LF  3.000  220.000  0.000  0.000  0.00

0315 07747003 000 REPAIR (SMTC) NARROW LF  250.000  50.000  0.000  0.000  0.00

0320 07747009 000 REPAIR (QUAD - ELITE) NARROW LF  200.000  25.000  0.000  0.000  0.00

0330 07747060 000 REPLACE (BEAT - SSCC) EA  5,000.000  1.000  0.000  0.000  0.00

0360 07767003 000 REPAIR (STEEL PED. RAIL) LF  25.000  200.000  0.000  0.000  0.00

0365 07767007 000 REPAIR (STEEL POST W/ BASE PLATE)(T101) EA  20.000  5.000  0.000  0.000  0.00

0370 07767009 000 REPAIR (STL POST W/ BASE PLATE)(T101RC) EA  20.000  5.000  0.000  0.000  0.00

0375 07767013 000 REPAIR (ALUM POST W/ BASE PLATE)(T4(A)) EA  100.000  5.000  0.000  0.000  0.00

0380 07767025 000 REPAIR (STEEL POST W/CHANNEL IRON RAIL) LF  150.000  200.000  0.000  0.000  0.00

0385 70107002 000 MAINTENANCE SPEED LIMIT SIGNING DAY  100.000  65.000  0.000  0.000  0.00

0501 96067019 000 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

0502 96057006 000 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

0503 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0504 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $659,058.20
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04327013 000 CY  200.000RIPRAP (MOW STRIP)(4 IN)  85.000  17,000.00 100.00

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  31.000  31.00 55.00

05007033 000 EA  1.000MOBILIZATION (EMERGENCY)  27.000  27.00 20.00

05057001 000 DAY  1.000TMA (STATIONARY)  125.000  125.00 120.00

05407002 000 LF  28.000MTL W-BEAM GD FEN (STEEL POST)  1,825.000  51,100.00 400.00

05407015 000 EA  1,200.000DOWNSTREAM ANCHOR TERMINAL SECTION  6.000  7,200.00 5.00

05427002 000 EA  1.000REMOVE TERMINAL ANCHOR SECTION  3.000  3.00 9.00

06587018 000 EA  15.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  31.000  465.00 30.00

06587019 000 EA  15.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  29.000  435.00 20.00

07707001 000 LF  12.000REPLACE RAIL ELEMENT (W-BEAM)  1,825.000  21,900.00 4,400.00

07707002 000 LF  20.000REPLACE RAIL ELEMENT (THRIE-BEAM)  36.500  730.00 175.00

07707003 000 EA  300.000REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM)  4.000  1,200.00 10.00

07707007 000 EA  240.000REPLACE STEEL POST W/O CONC FND  158.000  37,920.00 170.00

07707009 000 EA  240.000REPLACE STEEL POST W/ CONC FND  107.000  25,680.00 295.00

07707010 000 EA  110.000REALIGN POSTS  22.000  2,420.00 80.00

07707013 000 EA  3,000.000REM OBSOLETE GET & REPL W/ SGT  89.000  267,000.00 100.00

07707016 000 LF  130.000REPLACE SINGLE GDRAIL TERMINAL RAIL  25.000  3,250.00 200.00

07707017 000 EA  190.000REPLACE SINGLE GDRAIL TERMINAL POST  5.000  950.00 80.00

07707018 000 EA  20.000REPLACE BLOCKOUT  647.000  12,940.00 375.00

07707020 000 EA  5.000RESET SGT IMPACT HEAD  4.000  20.00 20.00

07707024 000 EA  85.000REPLACE SGT STRUT  2.000  170.00 10.00

07707025 000 LF  0.500RAISE RAIL  2,647.000  1,323.50 220.00

07717005 000 EA  180.000REPLACE POSTS (TL-4)(GIBRALTAR)  458.000  82,440.00 675.00

07717007 000 EA  220.000REPLACE POSTS (TL-4)(TRINITY)  228.000  50,160.00 500.00

07717010 000 EA  100.000CABLE SPLICE / TURNBUCKLE (TL-4)  22.000  2,200.00 10.00

07717012 000 EA  1.000REPAIR CONCRETE FOUNDATION (TL-4)  1.000  1.00 10.00

07717014 000 EA  1,500.000REPR OR REPLC CABLE BARR TERM SEC(TL-4)  30.000  45,000.00 40.00

07717016 000 LF  1.000REPLACE CABLE (TL-4)  1,200.000  1,200.00 1,230.00

07727001 000 LF  0.050POST AND CABLE FENCE (REMOVAL)  854.000  42.70 530.00

07727003 000 LF  10.000POST AND CABLE FENCE (NEW INSTALLATION)  1,000.000  10,000.00 70.00

07747037 000 LF  200.000REPAIR (TAU-M) NARROW  22.000  4,400.00 25.00

07747073 000 LF  200.000REPAIR (QUAD)(N)(M)  7.000  1,400.00 25.00

07747077 000 EA  2,500.000REPLACE CRASH CUSH ATTEN (L)(N)(TL3)  2.000  5,000.00 8.00

07747078 000 EA  2,500.000REPLACE CRASH CUSH ATTEN (R)(N)(TL3)  1.000  2,500.00 5.00

07747080 000 EA  2,500.000REPLACE CRASH CUSH ATTEN (R)(N)(TL2)  1.000  2,500.00 2.00

07767001 000 LF  6.500REPAIR (STEEL RAIL)  50.000  325.00 420.00

$659,058.20TOTAL ITEM EARNINGS TO DATE


