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CONTRACT ID: 647987001 HIGHWAY: SHO0036
PROJECT: RMC - A00213956 DISTRICT NAME: WACO
CONTRACT: 12250901 COUNTY: BELL
AWARD AMOUNT: $377,932.84 AREA ENGINEER: Michael Yates, P.E.
PROJECTED AMOUNT: $377,933.83 AREA NUMBER: 001
ADJ. PROJECTED AMOUNT:  $377,933.83
CONTRACTOR: EXPERT MAINTENANCE & CONSTRUCTION SERVICES LLC
ESTIMATE NUMBER: 0005 LETTING DATE:
ESTIMATE PAID: Z AWARD DATE:
ESTIMATE PERIOD: 06/26/2026 to 07/25/2026 NOTICE TO PROCEED DATE:
ESTIMATE TYPE: PROG WORK BEGIN DATE:
% COMPLETE: 0.00 ACCEPTED DATE:
% TIME USED: 38.08 PHYSICAL WORK COMPLETION DATE:
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $0.00 $0.00 $0.00
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $0.00 $0.00 $0.00
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $0.00 $0.00 $0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

AREA/PROJECT ENGINEER

DATE

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE: 08/08/26

12/17/2025
01/05/2026
02/02/2026
03/09/2026
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 647987001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

03/09/2026
03/09/2026
365
0
365
139
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
06/26/2026
06/27/2026
06/28/2026
06/29/2026
06/30/2026
07/01/2026
07/02/2026
07/03/2026
07/04/2026
07/05/2026
07/06/2026
07/07/2026
07/08/2026
07/09/2026
07/10/2026
07/11/2026
07/12/2026
07/13/2026
07/14/2026
07/15/2026
07/16/2026
07/17/2026
07/18/2026
07/19/2026
07/20/2026
07/21/2026
07/22/2026
07/23/2026
07/24/2026
07/25/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$760.00

0

DAYS AT

PER DAY $760.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID

647987001

CONTRACT LINE ITEMS

PROJECT RMC - A00213956 CONTROL 647987001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT)

0065 05007033 000 MOBILIZATION (EMERGENCY)

0070 05057002 000 TMA (MOBILE OPERATION)

0075 07387001 000 CLEANING / SWEEPING (CENTER MEDIAN)

0080 07387025 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE)

0085 07387049 000 CLEANING / SWEEPING (FRONTAGE ROAD)

0090 07387070 000 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)
0095 07387103 000 CLEANING / SWEEPING (AGGREGATE REMOVAL)
0100 07387104 000 CLEANING / SWEEPING (SPOT)

0105 07387105 000 CLEANING / SWEEPING (HANDWORK)

0110 70107002 000 MAINTENANCE SPEED LIMIT SIGNING

0501 96057006 000 WORK ORDER LIQUIDATED DAMAGES

0502 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY

0503 96067001 000 LAW ENFORCEMENT PERSONNEL

0504 96067007 000 INSURANCE AND BOND-CALL OUT WORK-RMC

0506 96067019 000 SPECIAL DEDUCTION

ESTIMATE 0005

SPECIAL DEDUCTION - NON - COMPLIANCE

UNIT

EA
EA
HR
MI
MI
MI
MI
MI
MI
SY
DAY
DOL
DOL
DOL
DOL
DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT BID NET CO

PRICE QUANTITY QUANTITY
27,700.770 6.000 0.000
207.000 2.000 0.000
1.770 832.000 0.000
101.070 494.400 0.000
107.070 494.400 0.000
147.070 346.800 0.000
100.770 330.800 0.000
107.770 125.000 0.000
100.770 30.000 0.000
30.070 100.000 0.000
30.070 103.000 0.000
-1.000 1.000 0.000
1.000 1.000 0.000
1.000 1.000 0.000
1.000 1.000 0.000
-1.000 1.000 0.000

Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT

QTY PAID
TO DATE

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
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AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***



